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SECTION I: INVITATION TO TENDER

(see www.kura.go.ke/tender notices)
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(* Invitation to tender to be inserted*)
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SECTION II:  INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDER
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INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDER

A. GENERAL

1 SCOPE OF BID
1.1 The Employer, as defined in the Conditions of Contract Part II hereinafter “the

Employer” wishes to receive bids for the construction of works as described in Section 1,
clause 102 of the Special Specifications –“Location and extent of the Works”)

1.2 The successful bidder will be expected to complete the Works within the period stated in
the Appendix to Form of Bid from the date of commencement of the Works.

1.3 Throughout these bidding documents, the terms bid and tender and their derivatives
(bidder/tenderer, bid/tendered, bidding/tendering etc.) are synonymous, and day
means calendar day. Singular also means plural.

2 SOURCE OF FUNDS
2.1 The source of funding is the Government of Kenya through the Road Maintenance Levy

Fund.

3 CORRUPT PRACTICES
3.1 The government requires that the bidders, suppliers, sub-contractors and supervisors

observe the highest standards of ethics during the execution of such contracts. In this
pursuit of this policy, the government;

Defines for the purpose of this provision, the terms set forth below as follows:

i) “corrupt  practice” means the offering, giving ,receiving, or soliciting of anything of
value to influence the action of the public official in the procurement process or in
the execution, and

ii) “fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process  or the execution of a contract to the detriment of the employer,
and includes collusive practices among bidders (prior to or after bid submission)
designed to establish bid prices at artificial, non-competitive levels and to deprive the
employer the benefits of free and open competition

Will reject a proposal for award if it determines that the bidder recommended for award
has engaged in corrupt or fraudulent practices in competing for the contract, and

Will declare a firm ineligible, either indefinitely or for a stated period of time, to be
awarded a government contract if it at any time it is determined that the firm has
engaged in corrupt or fraudulent practices in competing for, or in executing, a
government financed contract



8

4 ELIGIBLE BIDDERS
4.1 This invitation to bid is open to all bidders who are legally registered or incorporated in

the Republic of Kenya as of the time of bid submission. Registration with National
Construction Authority (NCA) as a road works contractor is mandatory.

4.2 Bidders shall not have a conflict of interest. Bidders shall be considered to have conflict
of interest, if they participated as a consultant in the preparation of the design,
documentation or technical specifications of the works that are the subject of this
bidding other than as far as required by the Employer.

4.3 A firm that is under a declaration of eligibility by the Employer in accordance with
clause 3, at the date of submission of the Bid or thereafter, shall be disqualified.

4.4 Bidders shall provide such evidence of their continued eligibility satisfactory to the
Employer as the Employer shall reasonably request.

5 QUALIFICATION OF THE BIDDER
5.1 Bidders shall as part of their bid:

(a) Submit a written power of attorney authorizing the signatory of the bid to commit the
bidder; and

(b) Update any information submitted with their bids and update in any case the
information indicated in the schedules and continue to meet the minimum threshold
criteria set out in the bid documents.

5.2 As a minimum, bidders shall update the following information:

(a) evidence of access to lines of credit from a  bank and availability of other financial
resources

(b) financial predictions for the current year and the two subsequent years, including the
effect of known commitments

(c) work commitments
(d) current litigation information; and
(e) availability of critical equipment

5.3 Bidders shall also submit proposals of work methods and schedule in sufficient detail to
demonstrate the adequacy of the bidders’ proposals to meet the technical specifications
and the completion time referred to in Clause 1.2 above.

6 COST OF BIDDING
6.1 The bidder shall bear all costs associated with the preparation and submission of his bid

and the Employer will in no case be responsible or liable for those costs, regardless of
the conduct or outcome of the bidding process.

7 SITE VISIT
7.1 The tenderer is advised to visit and examine the site and its surroundings and obtain for

himself on his own responsibility, all information that may be necessary for preparing
the tender and entering into a contract.  The costs of visiting the site shall be the
tenderer’s own responsibility.
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7.2 The tenderer and any of his personnel or agents will be granted permission by the
Employer to enter upon premises and lands for the purpose of such inspection, but only
upon the express condition that the tenderer, his personnel or agents, will release and
indemnify the Employer from and against all liability in respect of, and will be
responsible for personal injury (whether fatal or otherwise), loss of or damage to
property and any other loss, damage, costs and expenses however caused, which but for
the exercise of such permission, would not have arisen.

7.3 A Mandatory pre-tender site meeting shall be held   as specified in the tender notice.  A
representative of the Employer will be available to meet the intending tenderers at the
venue.

7.4 The Employer will conduct a Site Visit concurrently with the pre-bid meeting referred to
in Clause 18, attendance for which is necessary for all bidders. Attendance by the
tenderers shall be as specified in the tender notice.

7.5 Tenderers must provide their own transport.  The representative will not be available at
any other time for site inspection visits.

7.6 Each tenderer shall complete the Certificate of Tenderer’s Visit to the Site, whether he in
fact visits the Site at the time of the organized site visit or by himself at some other time.

B. BIDDING DOCUMENTS

8 CONTENTS OF BIDDING DOCUMENTS
8.1 The set of documents comprising the tender includes the following together with any

addenda issued in accordance with Clause 10:

(a) Invitation to Bid
(b) Instructions to Bidders and Conditions of Tender
(c) Appendix to Instruction to Tenderers
(d) Conditions of Contract - Part I
(e) Conditions of Contract - Part II
(f) Road Maintenance Manual (May 2010 Edition)
(g) Standard Specifications
(h) Special Specifications
(i) Form of Bid, Appendix to Form of Bid and Bid Security
(j) Bills of Quantities
(k) Schedules of Supplementary information
(l) Form of Contract Agreement
(m) Form of Performance Security
(n) Drawings
(o) BID Addenda (BID  Notices)
(p) Declaration Form

8.2 The bidder is expected to examine carefully all instructions, conditions, forms, terms,
specifications and drawings in the bidding documents.  Failure to comply with the
requirements of bid submission will be at the bidder’s own risk.  Bids that are not
substantially responsive to the requirements of the bidding documents will be rejected.
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8.3 All recipients of the documents for the proposed Contract for the purpose of submitting
a tender (whether they submit a tender or not) shall treat the details of the documents as
“private and confidential”.

9 CLARIFICATION OF BIDDING DOCUMENTS
9.1 The prospective bidder requiring any clarification of the bidding documents may notify

the Employer in writing, cable or by e-mail (hereinafter the term cable is deemed to
include telex and facsimile) at the Employer’s mailing address indicated in the Bidding
Data.

9.2 The Employer will respond in writing to any request for clarification that he receives
earlier than 7 days prior to the deadline for the submission of bids.  Copies of the
Employer’s response to queries raised by bidders (including an explanation of the query
but without identifying the sources of the inquiry) will be sent to all prospective bidders
who will have purchased the bidding documents.

10 AMENDMENT OF BIDDING DOCUMENTS
10.1 At any time prior to the deadline for submission of bids, the Employer may, for any

reason, whether at his own initiative or in response to a clarification requested by a
prospective bidder, modify the bidding documents by issuing subsequent Addenda.

10.2 The Addendum thus issued shall be part of the bidding documents pursuant to Sub-
Clause 9.1 and shall be communicated in writing or cable to all purchasers of the
bidding documents. Prospective bidders shall promptly acknowledge receipt of each
Addendum in writing or by cable to the Employer.

10.3 In order to afford prospective bidders reasonable time in which to take an Addendum
into account in preparing their bids, the Employer may, at his discretion, extend the
deadline for the submission of bids in accordance with Clause 16.2.
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C. PREPARATION OF BIDS

11 LANGUAGE OF BID
11.1 The bid prepared by the bidder and all correspondences and documents relating to the

bid exchanged by the bidder and the Employer shall be written in the English Language.
Supporting documents and printed literature furnished by the bidder may be in another
language provided they are accompanied by an appropriate translation of pertinent
passages in the above stated language.  For the purpose of interpretation of the bid, the
English language shall prevail.

12 DOCUMENTS COMPRISING THE BID
12.1 The bid to be prepared by the bidder shall comprise:

(a) Duly filled-in Form of Bid and Appendix to form of bid;
(b) Bid security;
(c) Priced Bills of Quantities;
(d) Schedules of information
(e) Qualification criteria
(f) Any other materials required to be completed and submitted in accordance with the

Instructions to Bidders embodied in these bidding documents.

12.2 These Forms, Bills of Quantities and Schedules provided in these bidding documents
shall be used without exception (subject to extensions of the Schedules in the same
format).

13 BID PRICES
13.1 Unless explicitly stated otherwise in the bidding documents, the contract shall be for the

whole works as described in Sub-Clause 1.1, based on the basic unit rates and prices in
the Bill of Quantities submitted by the bidder.

13.2 The bidder shall fill in rates and prices for all items of Works described in the Bills of
Quantities, whether quantities are stated or not.

13.3 All duties, taxes (including VAT)  and other levies payable by the Contractor under the
Contract, or for any other cause as of the date 7 days prior to the deadline for
submission of bids, shall be included in the rates and prices and the total Bid Price
submitted by the bidder.

13.4 Unless otherwise provided in the Bidding Data and Conditions of Particular Application
the rates and prices quoted by the bidder are subject to adjustment during the
performance of the contract in accordance with the provisions of Clause 70 of the
Conditions of Contract.

14 CURRENCIES OF BID AND PAYMENT
14.1 Bids shall be priced in Kenya Shillings.
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15 BID VALIDITY
15.1 The bid shall remain valid and open for acceptance for a period of 90 calendar days

from the specified date of bid opening specified in Clause 22.

15.2 In exceptional circumstances prior to expiry of the original bid validity period, the
Employer may request that the bidders extend the period of validity for a specified
additional period. The request and the responses thereto shall be made in writing or by
cable.  A bidder may refuse the request without forfeiting his bid security.  A bidder
agreeing to the request will not be required nor permitted to modify his bid, but will be
required to extend the validity of his bid security for the period of the extension, and in
compliance with Clause 16 in all respects.

16 BID SECURITY
16.1 The bidder shall furnish, as part of his bid, a bid security in the amount shown in the

Appendix to instruction to tenderers. The bid security must be in form of unconditional
Bank guarantee.

16.2 The bid security shall be in the form of unconditional bank guarantee from a reputable
bank selected by the bidder and located in Kenya. The format of the bank guarantee
shall be in accordance with bid security included in Section 3. The bid security shall
remain valid for a period of thirty (30) days beyond the original validity period for the
bid, and beyond any period of extension subsequently requested under Sub-Clause 15.2.

16.3 Any bid not accompanied by an acceptable bid security will be rejected by the Employer
as non-responsive.

16.4 The bid securities of unsuccessful bidders will be discharged/ returned as promptly as
possible as but not later than 30 days after the expiration of the period of bid security
validity.

16.5 The bid security of the successful bidder will be discharged upon the bidder signing the
Contract Agreement and furnishing the required performance security.

16.6 The bid security may be forfeited:

(a) if a bidder withdraws his bid, except as provided in Sub-Clause 23.2.
(b) if the bidder does not accept the correction  of any errors, pursuant to Sub-Clause 28.2

or
(c) in the case of a successful bidder, if he fails within the specified time limit to:

(i) sign the Contract Agreement or
(ii) furnish the necessary performance security

17 NO ALTERNATIVE OFFERS
17.1 The bidder shall submit one offer, which complies fully with the requirements of the

bidding documents.

17.2 The bid submitted shall be solely on behalf of the bidder. A bidder who submits or
participates in more than one bid will be disqualified.
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17.3 A price or rate shall be entered in indelible ink against every item in the Bills of
Quantities with the exception of items which already have Prime Cost or Provisional
sums affixed thereto. The bidders are reminded that no “nil” or “included” rates or
“lump-sum” discounts will be accepted. The rates for various items should include
discounts if any. Bidders who fail to comply will be disqualified.

18 PRE-BID MEETING
18.1 The bidder’s designated representative is invited to attend a mandatory pre-bid meeting, which

will take place as specified in the Tender notice. The purpose of the meeting will be to clarify
issues and to answer questions on any matter that may be raised at that stage.

18.2 The bidder is requested as far as possible to submit any questions in writing or by cable,
to reach the Employer not later than one week before the meeting. It may not be
practicable at the meeting to answer questions received late, but questions and
responses will be transmitted in accordance with the Minutes of the meeting, including
the text of the questions raised and the responses given together with any responses
prepared after the meeting, will be transmitted without delay to all purchasers of the
bidding documents.  Any modification of the bidding documents listed in Sub-Clause
9.1, which may become necessary as a result of the pre-bid meeting shall be made by
the Employer exclusively through the issue of an Addendum pursuant to Clause 10 or
through the minutes of the pre-bid meeting.

19 FORMAT AND SIGNING OF BIDS
19.1 The bidder shall prepare one original of the documents comprising the bid as described

in Clause 12 of these Instructions to Bidders, bound with the section containing the
Form of Bid and Appendix to Bid, and clearly marked “ORIGINAL”. In addition, the
bidder shall submit another copy of the bid clearly marked “COPY OF ORIGINAL”. In
the event of discrepancy between them, the original shall prevail.

19.2 The original and copies of the bid shall be typed or written in indelible ink (in the case
of copies, photocopies are also acceptable) and shall be signed by a person or persons
duly authorized to sign on behalf of the bidder pursuant to Sub-Clause 5.1(a) OR 4.3 (c)
as the case may be. The person or persons signing the bid shall initial all pages of the bid
where entries or amendments have been made.

19.3 The bid shall be without alterations, omissions or conditions except as necessary to
correct errors made by the bidder, in which case such corrections shall be initialled by
the person or persons signing the bid.

D. SUBMISSION OF BIDS

20 SEALING AND MARKING OF BIDS
20.1 The bidder shall seal the original and each copy of the bid in separate envelopes duly

marking the envelopes “ORIGINAL” and “COPY”. The envelopes shall then be sealed in
an outer separate envelope.

20.2 The inner and outer envelopes shall be:

(a)  Addressed to the Employer at the address provided in the Appendix to Form of Bid.
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(b) Bear the name and identification number of the contract. In addition to the
identification required in sub-Clause 20.2, the inner envelopes shall indicate the
name and address of the bidder to enable the bid to be returned unopened in case it
is declared “late” pursuant to Clause 22.1, and for matching purposes under Clause
23.

20.3 If the outer envelope is not sealed and marked as instructed above, the Employer will
assume no responsibility for the misplacement or premature opening of the bid.  If the
outer envelope discloses the bidder's identity the Employer will not guarantee the
anonymity of the bid submission, but this shall not constitute grounds for rejection of
the bid.

21 DEADLINE FOR SUBMISSION OF BIDS
21.1 Bids must be received by the Employer at the address specified in Sub Clause 20.2 not

later than the date indicated in the tender notice.

Tenders delivered by hand must be placed in the “tender box” provided in the office of
the employer.

Proof of posting will not be accepted as proof of delivery and any tender delivered after
the above stipulated time, from whatever cause arising will not be considered.

21.2 The Employer may, at his discretion, extend the deadline for the submission of bids
through the issue of an Addendum in accordance with Clause 10 in which case all
rights and obligations of the Employer and the bidders previously subject to the original
deadline shall thereafter be subject to the new deadline as extended.

22 LATE BIDS
22.1 Any bid received by the Employer after the deadline for submission of bids prescribed in

Clause 21 will be returned unopened to the bidder.

23 MODIFICATION, SUBSTITUTION  AND WITHDRAWAL OF BIDS
23.1 The bidder may modify, substitute or withdraw his bid after bid submission, provided

that written notice of modification or withdrawal is received by the Employer prior to
the prescribed deadline for submission of bids.

23.2 The bidder’s modification, substitution or withdrawal notice shall be prepared, sealed,
marked and delivered in accordance with the provisions of Clause 20, with the outer
and inner envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as
appropriate.

23.3 No bid may be modified subsequent to the deadline for submission of bids, except in
accordance with Sub-Clause 29.2.

23.4 Any withdrawal of a bid during the interval between the deadline for submission of bids
and expiration of the period of bid validity specified in Clause 16 may result in the
forfeiture of the bid security pursuant to Sub-Clause 16.6.
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E. BID OPENING AND EVALUATION

24 BID OPENING
24.1 The Employer will open the bids, including withdrawals and modifications made

pursuant to Clause 24, in the presence of bidders' designated representatives who
choose to attend, at the time, date, and location stipulated in the letter of invitation. The
bidders' representatives who are present shall sign a register evidencing their
attendance.

24.2 Envelopes marked "WITHDRAWAL" and “SUBSTITUTION” shall be opened first and the
name of the bidder shall be read out. Bids for which an acceptable notice of withdrawal
has been submitted pursuant to Clause 23 shall not be opened.

24.3 The bidder's name, the Bid Prices, including any  bid modifications and withdrawals, the
presence (or absence) of bid security, and any such details as the Employer may
consider appropriate, will be announced by the Employer at the opening. Subsequently,
all envelopes marked “MODIFICATION” shall be opened and the submissions therein
read out in appropriate detail.  No bid shall be rejected at bid opening except for late
bids pursuant to Clause 22.

24.4 The Employer shall prepare minutes of the bid opening, including the information
disclosed to those present in accordance with Sub-Clause 24.3.

24.5 Bids not opened and read out at bid opening shall not be considered further for
evaluation, irrespective of the circumstances.

25 PROCESS TO BE CONFIDENTIAL
25.1 Information relating to the examination, evaluation and comparison of bids, and

recommendations for the award of contract shall not be disclosed to bidders or any
other persons not officially concerned with such process until the award to the
successful bidder has been announced.  Any effort by a bidder to influence the
Employer's processing of bids or award decisions may result in the rejection of the
bidder's bid.

26 CLARIFICATION OF BIDS AND CONTACTING OF THE EMPLOYER
26.1 To assist in the examination, evaluation, and comparison of bids, the Employer may, at

its discretion, ask any bidder for clarification of its bid, including breakdowns of unit
rates.  The request for clarification and the response shall be in writing or by cable, but
no change in the price or substance of the bid shall be sought, offered, or permitted
except as required to confirm the correction of arithmetic errors discovered by the
Employer in the evaluation of the bids in accordance with Clause 29.

26.2 Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter relating
to its bid from the time of the bid opening to the time the contract is awarded.  If the
bidder wishes to bring additional information to the notice of the Employer, should do
so in writing.

26.3 Any effort by the bidder to influence the Employer in the Employer's bid evaluation, bid
comparison or contract award decisions may result in the rejection of the bidder's bid.



16

27 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS
27.1 Prior to the detailed evaluation of bids, the Employer will determine whether each bid

(a) has been properly signed; (b) is accompanied by the required securities; (c) is
substantially responsive to the requirements of the bidding documents; and (d) provides
any clarification and/or substantiation that the Employer may require to determine
responsiveness pursuant to Sub-Clause 28.2.

27.2 A substantially responsive bid is one that conforms to all the terms, conditions, and
specifications of the bidding documents without material deviation or reservation and
has a valid tender bank guarantee. A material deviation or reservation is one

(a) Which affects in any substantial way the scope, quality, or performance of the
works;

(b) Which limits in any substantial way, inconsistent with the bidding documents, the
Employer's rights or the bidder's obligations under the contract; or

(c) Whose rectification would affect unfairly the competitive position of other bidders
presenting substantially responsive bids.

27.3 If a bid is not substantially responsive, it will be rejected by the Employer and may not
subsequently be made responsive by correction or withdrawal of the nonconforming
deviation or reservation.

28 CORRECTION OF ERRORS

Tenders determined to be substantially responsive shall be checked by the Employer for any
arithmetic errors in the computations and summations.  Errors will be corrected by the
Employer as follows:
(a) Where there is a discrepancy between the amount in figures and the amount in words, the

amount in words will govern.

(b) Where there is a discrepancy between the unit rate and the line item total resulting from
multiplying the unit rate by the quantity, the unit rate as quoted will prevail, unless in the
opinion of the Employer, there is an obvious typographical error, in which case
adjustment will be made to the entry containing that error.

(c) In the event of a discrepancy between the tender amount as stated in the Form of Tender
and the corrected tender figure in the main summary of the Bills of Quantities, the
amount as stated in the Form of Tender shall prevail.

(d) The Error Correction Factor shall be computed by expressing the difference between the
tender amount and the corrected tender sum as a percentage of the corrected work items
(i.e. corrected tender sum less Prime Cost and Provisional Sums.

(e) The Error Correction Factor shall be applied to all work items (as a rebate or addition as
the case may be) for the purposes of valuations for Interim Certificates and valuations of
variations.
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(f) The Bidder shall within three (3) days after issuance of the written notice by the Employer,
or such further time as the Employer may allow, correct his tender in such a manner as
may be agreed or directed by the Employer failing which the tender may be absolutely
rejected and the Bid Security forfeited in accordance with Sub-Clause 17.6.

29 EVALUATION AND COMPARISON OF BIDS
29.1 The Employer will carry out evaluation of details and information provided in post-

Qualification Questionnaire and any bidder who does not qualify shall not have his/her
bid evaluated further.

29.2 The Employer will then evaluate and compare only the bids determined to be substantially
responsive in accordance with Clauses 27 and 28.

29.3 The procuring entity may at any time terminate procurement proceedings before
contract award and shall not be liable to any person for the termination.

29.4 A tenderer who gives false information in the tender document about its qualification or
who refuses to enter into a contract after notification of contract award shall be
considered for debarment from participating in future public procurement.

30 QUALIFICATION AND EVALUATION CRITERIA
31.1 Post-qualification will be based on meeting all of the following minimum point scale

criteria regarding the Applicant’s general and particular experience, personnel and
equipment capabilities as well as financial position.  The Employer reserves the right to
waive minor deviations, if they do not materially affect the capacity of an applicant to
perform the contract. Subcontractor’s experience and resources shall not be taken into
account in determining the Applicant’s compliance with qualifying criteria.

31.2 General Experience.

The Applicant shall meet the following minimum criteria: -

(a) Average annual turnover for the last 2 years – KShs. 20,000,000.00/-.

(b) Successful completion as a prime contractor or sub-contractor in the execution of at
least three roads rehabilitation/new construction projects of a similar nature and
comparable in complexity to the proposed contract within the last three years, for
which at least one was located in an urban environment in Kenya.

31.3 Personnel Capabilities. The Applicant should list down personnel of minimum
qualification of HND in Civil Engineering for Site Agent, Ordinary Diploma for the
surveyor and other supervisory staff.

31.4 Equipment Capabilities. The Applicant should list down, the plants and equipment
that are in his ownership and the ones proposed for hire which should be suitable for
executing contract works. – Applicants must attaché evidence of ownership or hiring
arrangements.

31.5 Cash flow statement. The Applicant should demonstrate that the firm has access to or
has available, liquid assets, unencumbered real assets, lines or credit, and other financial
means sufficient to meet the construction cash flow for a period of 2 months, estimated
at 20% of the estimated tender sum.
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31.6 Balance Sheets: Signed and stamped Audited balance sheets for the last two years should be
submitted and must demonstrate the soundness of the Applicant’s financial position,
availability of working capital and net worth.

31.7 Financial position/Ratios. The applicant’s financial information will be assessed in terms of
ROCE, current ratio and return on equity, and the point scale criteria on their financial
position given on this basis.  Where necessary, the Employer may make inquiries with the
Applicant’s bankers.

31.8 Litigation History. The Applicant should provide accurate information on any litigation
or arbitration resulting from contracts complete or under execution by him over the last
five years.  A consistent history of litigation against the Applicant may result in failure of
the application.

31.9 Post-qualification criteria are as provided in the Appendix to instruction to tenderers.
The bidders who pass the technical criteria will be subjected to financial evaluation.

F. FINANCIAL EVALUATION

30.8 Comparison of major rates of items of construction & credibility of tenderers rates

The Employer will compare the tenderers’ rates with the Engineer’s estimates for major
items of construction. If some bids are seriously unbalanced or front loaded in relation to
the Engineer's estimates for the major items of work to be performed under the contract,
the Employer may require the bidder to produce detailed price analyses for any or all
items of the Bills of Quantities, to demonstrate the internal consistency of those prices
with the construction methods and schedule proposed.  After evaluation of the price
analyses, taking into consideration the schedule of estimated contract payments, the
Employer may require that the amount of the Performance Security set forth in Clause 35
be increased at the expense of the bidder to a level sufficient to protect the Employer
against financial loss in the event of default of the successful bidder under the contract.

G. AWARD OF CONTRACT

31 AWARD
31.1 Subject to Clause 32, the Employer will award the contract to the bidder whose bid has

been determined to be substantially responsive to the bidding documents and who has
offered the lowest Evaluated Bid Price pursuant to Clause 29, provided that such bidder
has been determined to be (a) eligible in accordance with the provisions of Sub-Clause
3.1, and (b) qualified in accordance with the provisions of Clause 4.

32 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS
32.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding

process and reject all bids, at any time prior to award of contract, without thereby
incurring any liability to the affected bidder or bidders or any obligation to inform the
affected bidder or bidders of the grounds for the Employer's action.

33 NOTIFICATION OF AWARD
33.1 Prior to expiration of the period of bid validity prescribed by the Employer, the Employer

will notify the successful bidder in writing or by cable confirmed by registered letter
that its bid has been accepted.  This letter (hereinafter and in the Conditions of Contract
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called "Letter of Acceptance") shall specify the sum, which the Employer will pay the
Contractor in consideration of the execution and completion of the works and the
remedying of any defects therein by the Contractor as prescribed by the contract
(hereinafter and in the Conditions of Contract called "the Contract Price").

33.2 At the same time that the Employer notifies the successful bidder that his bid has been
accepted, the Employer shall notify the other bidders that their bids have been
unsuccessful and that their bid security will be returned as promptly as possible, in
accordance with sub clause 17.4.

34 SIGNING OF AGREEMENT
34.1 Within 21 days of receipt of the Notification of Award, the successful bidder shall sign

the Form of Agreement and return it to the Employer, together with the required
performance security.

35 PERFORMANCE SECURITY
35.1 Within 21 days of receipt of the Letter of Acceptance from the Employer, the successful

bidder shall furnish to the Employer a performance security in the form stipulated in the
Conditions of contract. The form of performance security provided in Section 9 of the
bidding documents shall be used.

35.2 The successful bidder shall provide a performance security in the form of an
Unconditional Bank Guarantee from a reputable bank located in Kenya.

35.3 Failure by successful bidder to lodge the required performance Guarantee within 14
days of the receipt of the letter of Acceptance shall constitute sufficient grounds for
annulment of the award and forfeiture of the bid surety; in which event the Employer
may make the award to another bidder or call for new bids.

36 CONTRACT EFFECTIVENESS
36.1 The Contract will be effective only upon signature of the Agreement between the

Contractor and the Employer.
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QUALIFICATION CRITERIA

This Section contains all the factors, methods and criteria that the Employer shall use to evaluate
applications. The information to be provided in relation to each factor and the definitions of the
corresponding terms are included in the respective Application Forms.

Contents

1. Eligibility................................................................................ Error! Bookmark not defined.
2.  Historical Contract Non-Performance................................. Error! Bookmark not defined.
3.  Financial Situation................................................................ Error! Bookmark not defined.
4. Experience ............................................................................ Error! Bookmark not defined.
5.  Current Commitments ......................................................... Error! Bookmark not defined.
6.  Site Staff ................................................................................ Error! Bookmark not defined.
7.  Schedule of the Major Items of Plant/Equipment Available for Proposed Contract.Error!
Bookmark not defined.
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Qualification Criteria Compliance
Requirement Documentation

No. Subject Requirement Bidder Submission
Requirements

1. Eligibility
1.1 Eligibility Nationality in accordance with

Sub-Clause 4.1.
Must meet requirement Section 2, Schedule 1

1.2 Conflict of Interest No conflicts of interest in Sub-
Clause 4.2.

Must meet requirement Section 2, Schedule 1

1.3 Debarment Not having been declared
ineligible by the Employer, as
described in Sub-Clause 4.3.

Must meet requirement Section 2, Schedule 11

1.4 Incorporation &
Registration

Pursuant to sub-clause 4.1 the
following shall be provided;

- Copy of Certificate of
incorporation certified by a
Commissioner of Oaths or
issuing authority to show that
the applicant is a registered
company and legally authorized
to do business in Kenya

- Proof of registration with the
National Construction Authority
(NCA) in the categories
indicated in the tender notice.

Must meet requirement Section 2, Schedule 1

2.  Historical Contract Non-Performance
2.1 History of Non-

Performing
Contracts

Non-performance of a contract
did not occur within the last
three (3) years prior to the
deadline for application
submission based on all
information on fully settled
disputes or litigation. A fully
settled dispute or litigation is
one that has been resolved in
accordance with the Dispute
Resolution Mechanism under
the respective contract, and
where all appeal instances
available to the applicant have
been exhausted.

Must meet requirement Section 2, Schedule 5

2.2 Pending Litigation All pending litigation shall in
total not represent more than
fifty percent (50%)] of the
Applicant's net worth and shall
be treated as resolved against
the Applicant.

Must meet requirement Section 2, Schedule 10

22
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Qualification Criteria Compliance
Requirement Documentation

No. Subject Requirement Bidder Submission
Requirements

3.  Financial Situation
3.1 Financial

Performance
(a)Submission of audited
balance sheets or other financial
statements acceptable to the
Employer, for the last two [2]
years and authenticated bank
statement for the last six (6)
months to demonstrate:
(b) the current soundness of the
applicants financial position
and its prospective long term
profitability, and
(c) capacity to have a cash flow
equivalent to 20% of the tender
sum

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Attach evidence on
the requirement of Section
2, Schedule 8 a) All pages
must be initialized and
stamped by both a
practicing Auditor
registered with
ICPAK and one of the
Directors. Auditor’s
practicing membership
number from ICPAC must
be indicated. Non-
adherence to this to part
a, b and c leads to
disqualification.

(b) All pages in the bank
statement must be
initialized and stamped
by the issuing bank.

3.2 Average Annual
Construction
Turnover

(d) Average annual
construction turnover of Kshs
20 Million [Twenty Million],
calculated as total certified
payments received for contracts
in progress or completed,
within the last two [(2)] years

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2, Schedule 8

4.  Experience
4.1(a) General

Construction
Experience

Experience under construction
contracts in the role as a main
contractor or subcontractor for
at least the last four[4] years
prior to the applications
submission deadline

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2, Schedule 6A
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Qualification Criteria Compliance
Requirement Documentation

No. Subject Requirement Bidder Submission
Requirements

4.2(b) Specific
Construction
Experience

Participation as a roads and
buildings contractor,
management contractor or
subcontractor, in
at least three (3) contracts
each with a value of at least
KShs. 20
Million (Twenty million),
successfully and substantially
completed. One (1) of the
contracts should be in a City
and that are similar to the
proposed works. The similarity
shall be based on the physical
size, complexity,
methods/technology or other
characteristics as described in
Section 2.

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2, Schedule6A

5. Current Commitments
5.1 On-going contracts The total value of outstanding

works on the on-going
contracts should not exceed the
average annual turnover for the
last two years.

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2, Schedule 6B

6.  Site Staff

HQ Staff

Site Agent

Foreman

Site Surveyor

The site staff shall posses
minimum levels of
qualifications set below;

Qualification =
Diploma in Civil
Engineering/Building
construction

Qualification =
Degree in Civil Engineering

General Experience
Specific Experience

Qualification = Dip. Civil
Engineering
General Experience = 5 yrs
Specific Experience = 3 Yrs

Qualification = Diploma in
Survey
General Experience = 3 yrs
Specific Experience = 2 Yrs

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2, Schedule 5

5. PLANT AND EQUIPMENT
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Qualification Criteria Compliance
Requirement Documentation

No. Subject Requirement Bidd
er

Submission
Requirements

See description
below in Schedule 7

6. Work Methodology Submission of a brief work
methodology in accordance with
sub-clause 5.3

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2

7.
Business permit and
office location

Should have a physical address
and Current business Permit

Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2, Schedule 1

8.
Litigation History The applicant to provide a valid

Sworn affidavit for the tender.
Must submit as
required and bidders
who meet the
requirement are
marked YES , those
that do not meet are
marked NO

Section 2, Schedule 10
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7.  Schedule of the Major Items of Plant/Equipment Available for Proposed Contract.

The Bidder must indicate the core plant and equipment considered by the company to be
necessary for undertaking the project together with proof ownership. (* Mandatory
minimum number of equipment required by the Employer for the execution of the project
that the bidder must make available for the Contract).

Item
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B

C

D

E

Bituminous Plants

Bitumen Pressure distributor

Asphalt concrete paver
Subtotal for A

Compactors

Vibrating compaction plate 300 mm wide

Vibrating compaction plate 600 mm wide

Subtotal for B

Concrete Equipment

Mobile concrete mixers

Concrete vibrators

Subtotal for C

Transport (Tippers, dumpers, water
tankers)

4X2 tippers payload 7 – 12 tonnes

6X4 tippers payload 16 – 20 tonnes

8X4 tippers payload 16 – 20 tonnes

Flatbed lorries

Subtotal for D – tippers & dumpers

Water tankers (18,000 – 20,000 litres
capacity)

Subtotal for E

Optional

Optional

1

1

2

3

3

1

1

YES/NO

YES/NO

YES/NO

YES/NO
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Item
No. Equipment Details
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G

H

Earth – Moving Equipment
Wheeled loaders

Motor graders (93 - 205kW)

Trench excavator

Subtotal for F

Excavators
Hydraulic crawler mounted (7 – 10
tonnes) – 0.25 – 0.4 m3 SAE bucket.

Hydraulic crawler mounted (10 – 16
tonnes) – 0.40 – 0.60 m3 SAE bucket.

Hydraulic wheel mounted (7 – 10 tonnes)
– 0.25 – 0.4 m3 SAE bucket.

Hydraulic wheel mounted (10 – 16 tonnes)
– 0.40 – 0.6 m3 SAE bucket.

Hydraulic wheel mounted back loader (7 –
10 tonnes) – 0.25 – 0.4 m3 SAE bucket.

Subtotal for G

Rollers

Self-propelled single drum vibrating
(various types)
Pneumatic rubber tyre (1-2 tonnes/wheel)

Sheep’s foot roller

Subtotal for H

1

1

1

1

1

1

YES/NO

YES/NO

YES/NO
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Appendix to Instruction to Tenderers

Table 1: Pre- Qualification Checklist for Completeness and Responsiveness.

S/No.
Completeness and

Responsiveness
Criteria

References Requirement

1. Form of Bid
Section II
Clause 20.2

- Amount must be indicated
- Properly stamped, filled and signed

2.
Appendix to Form of
Bid

Section II
Clause 20.2

- Properly stamped, filled and signed

3. Bid Security
Section II
Clause 17

- Unconditional bank guarantee
- In the format provided with all

conditions
- must be valid for 30 days after bid
validity

4.
Confidential Business
Questionnaire

Section IX;
Schedule 1

- Properly filled, stamped and signed
- Provide all required information

5.
Form of Power of
Attorney

Section IX;
Schedule 2
Clause 5.1(a)

- Properly filled, stamped and signed

6.
Tax Compliance
Certificate

Tender notice - Provide valid tax compliance certificate

7.
Registration with
National Construction
Authority (NCA)

Tender notice
Item 1.4 of QC

- Copy of  valid certificate and practicing
license

8.
Certificate of
Incorporation

Tender notice
Item 1.4 of QC

- Copy of certificate Certified by
Commissioner for Oaths

9.
Priced Bill of
Quantities

Clause 14.1
Section IX

- Fill all rates, prices and amounts and
counter sign any alteration(s)

- Stamp and initial  all pages of BOQ’s

10. Eligibility
Section II;
Schedule 1
Clause 4.1

- Legible copies of National ID or passport
for all directors

- System generated Form CR12 (12
months)

11. Conflict of interest
Section II;
Schedule 1
Clause 4.2

- to state explicitly
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12. Debarment

Section II
Clause 30.4;
Schedule 11
Item 1.3 of QC

- Properly filled, stamped and signed

13. Pending Litigation Item 2.2 of QC
- Provide original sworn affidavit for the

specific tender

14. Litigation History
Section II Clause
31.8; Schedule 10

- Properly filled, stamped and signed

15.
History of  Non
performance

Schedule 6B
Item 2.1 of QC

- Fill information on non-completed
works

16.
Certificate of
Tenderers Visit to Site

Section II;
Clause 8.3

- Attend pre-bid meeting/visit
- Certificate must be signed and stamped

by the Employer’s representative

17.
Schedule of Major
Items of Plant

Section XI
Item 5 of QC ;
Schedule 7

- Properly filled, stamped and signed

18.
Schedule of Key
Personnel

Section XI
Item 6 of QC ;
Schedule 5

- Properly filled, stamped and signed

19.
Roadwork Completed
Satisfactorily

Section XI ;
Item 4 of QC
Schedule 6A

- Properly filled, stamped and signed

20.
Schedule of Ongoing
Projects

Section XI;
Item 5.1 of QC
Schedule 7

- Properly filled, stamped and signed

21.

Schedule of  other
Supplementary
Information /
Financial Standings

Section XI;
Item 5.1 of QC
Schedule 9

- Properly filled, stamped and signed

22
Declaration form for
bankrupt or insolvent

Schedule 11 - Properly filled, stamped and signed

23 Anti-corruption form Schedule 12 - Properly filled, stamped and signed
24. Copy of Bid Document Clause 20.1 - Replica of the original

REMARKS Clause 13.1/20.2 - Bid document to be complete, properly
filled and signed.

Key: QC – Qualification Criteria
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Table 2: Post- qualification Score

ITEM DESCRIPTION MUST MEET
CRITERIA

1 FINANCIAL CAPACITY
a Audited Statements YES/NO
b Cash flow statement (forecasts) YES/NO
c Financial position/Ratios YES/NO
d Turnover YES/NO

2 EXPERIENCE
General Experience YES/NO
Specific experience in related works YES/NO

3 CURRENT COMMITMENTS
On-going works YES/NO

4 KEY PERSONNEL
HQ Staff YES/NO
Site Agent YES/NO
Surveyor YES/NO
Foreman YES/NO

5 PLANT AND EQUIPMENT
Equipment capabilities YES/NO

6 WORK METHODOLOGY YES/NO
7 LITIGATION HISTORY YES/NO
8 Business permit and office location YES/NO

REMARKS YES/NO

• Bidders must achieve YES in all the measured parameters to qualify.
• The bidders who pass the technical criteria will be subjected to financial

evaluation
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SECTION IV: CONDITIONS OF CONTRACT

PART I: GENERAL CONDITIONS OF CONTRACT

The Conditions Of Contract Part 1 – General Conditions shall be those forming Part 1 of the
Conditions Of Contract for works of Civil engineering construction Fourth Edition 1987, reprinted
in 1992 with further amendments, prepared by the Federation Internationale des Ingenieurs
Conseils (FIDIC)

Copies of the FIDIC Conditions of Contract can be obtained from:
37
38 FIDIC Secretariat
39 P.O.Box 86
40 1000 Lausanne 12
41 Switzerland
42 Fax: 41 21 653 5432
43 Telephone: 41 21 653 5003
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PART II: CONDITIONS OF PARTICULAR APPLICATION

The following Conditions of Particular Application shall supplement the General Conditions of
Contract.  Whenever there is a conflict, the provisions herein shall prevail over those in the
General Conditions of Contract.  The Particular Condition is preceded by the corresponding clause
number of the General Conditions to which it relates.
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CONDITIONS OF PARTICULAR APPLICATION

SUBCLAUSE 1.1 – DEFINITIONS

Amend this sub-clause as follows:

(i) The “Employer” is the Kenya Urban Roads Authority, represented by the Director General -
Kenya Urban Roads Authority.
(ii) The “Engineer” is the General Manager (Maintenance) - Kenya Urban Roads

Authority.
.
(b)  (i) Insert in line 2 after the Bills Of Quantities”, the following, “the rates entered by the
Contractor (whether or not such rate be employed in computation of the Contract Price),”
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Amend subparagraph (b) (v) of Sub-Clause 1.1 by adding the following words at the end:
The word “BID” is synonymous with “bid” and the word “Appendix to BID” with “Appendix to
Bid” and the word “BID documents” with “bidding documents”.

Add the following at the end of this sub-clause:
(h) “Materials” means materials and other things intended to form or forming part of the
Permanent Works.
(i) “Quantified site instructions” means Site instructions from the Engineer or his representative to
the Contractor instructing him to carry out quantified works drawn from the contract to be
carried out within a specified period.

SUBCLAUSE 2.1 - ENGINEER’S DUTIES AND AUTHORITY.

With reference to Sub-Clause 2.1 (b), the following shall also apply: The Engineer shall obtain the
specific approval of the Employer before taking any of the following actions specified in Part 1:
(a) Consenting to the subletting of any part of the works under Clause 4;
(b) Certifying additional cost determined under Clause 12;
(c) Determining an extension of time under Clause 44;
(d) Issuing a variation under Clause 51;
(e) Fixing rates or prices under Clause 52

SUBCLAUSE 2.5 - INSTRUCTIONS IN WRITING
Add at the end of sub-clause 2.5 the following: “The site instructions shall be in the form of
quantiffied site instructions and the contractor shall commence execution of the site instructions
within three (3) days and complete within the completion period as stipulated in the instructions.

SUBCLAUSE 5.1 - LANGUAGE AND LAW
The Contract document shall be drawn up in the ENGLISH LANGUAGE. Communication between
the Contractor and the Engineer’s Representative shall be in this given language.

The Laws applicable to this Contract shall be the Laws of the Republic of Kenya.

SUBCLAUSE 5.2 – PRIORITY OF CONTRACT DOCUMENTS
Delete the documents listed 1-6 and substitute:
(1) The Contract Agreement (if completed)
(2) The Letter Of Acceptance;
(3) The Bid and Appendix to Bid;
(4) The Conditions of Contract Part II;
(5) The Conditions of Contract Part I;
(6) The Special Specifications;
(7) The Standard Specification for Road and Bridge Construction, 1986;
(8) The Drawings;
(9) The priced Bills of Quantities
(10) Other documents as listed in the Appendix to form of Bid

1

SUBCLAUSE 8.2 – SITE OPERATIONS AND METHODS OF CONSTRUCTION
2
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Add sub- clause 8.2(b) at the end as follows:
“The Contractor shall submit to the Engineer Works Methodology not later than 14 days from

the date of award of the contract and general description of his proposed arrangements and
methods for the execution of the Works.  This shall include inter-alia temporary office, buildings,
access roads, construction plant and its intended production output, working shift arrangements,
labour strength, skilled and unskilled, and supervision arrangements, power supply
arrangements, supply of materials including a materials utilisation programme, stone crushing,
aggregate production and storage, cement handling, concrete mixing and handling, methods of
excavation, dealing with water, testing methods and facilities.”

3

SUBCLAUSE 10.1 - PERFORMANCE SECURITY

Replace the text of Sub-clause 10.1 with the following:
“The Contractor shall provide security for his proper performance of the Contract within 28 days
after receipt of the Letter of Acceptance. The Performance Security shall be in the form of a bank
guarantee as stipulated by the Employer in the Appendix to Bid. The Performance Security shall be
issued by a bank incorporated in Kenya. The Contractor shall notify the Engineer when providing
the Performance Security to the Employer.
“Without limitation to the provisions of the preceding paragraph, whenever the Engineer
determines an addition to the Contract Price as a result of a change in cost, the Contractor, at the
Engineers written request, shall promptly increase the value of the Performance Security by an
equal percentage.

SUBCLAUSE 10.2 - VALIDITY OF PERFORMANCE SECURITY

The Performance Security shall be valid until a date 28 days after the date of issue of the Defects
Liability Certificate. The security shall be returned to the Contractor within 14 days of expiration.

SUBCLAUSE 10. 3 - CLAIMS UNDER PERFORMANCE SECURITY

Delete the entire sub-clause 10.3.

SUBCLAUSE 10. 4 - COST OF PERFORMANCE SECURITY

The cost of complying with the requirements of this clause shall be borne by the Contractor.

SUBCLAUSE 11. 1 - INSPECTION OF SITE

In line 17 after “affect his BID” add
“and the Contractor shall be deemed to have based his BID on all the aforementioned”
Delete the last paragraph completely and replace with the following:
“The Employer in no way guarantees completeness nor accuracy of the soil, materials, subsurface
and hydrological information made available to the Contractor at the time of Bidding or at any
other time during the period of the Contract, and the Contractor shall be responsible for
ascertaining for himself all information as aforesaid for the execution of works and his BID shall
be deemed to have been priced accordingly.

SUBCLAUSE 11.2 - ACCESS TO DATA
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Data made available by the Employer in accordance with Clause 11.1 shall be deemed to include
data listed elsewhere in the Contract as open for inspection at the address stipulated in the
Appendix to Bid.

SUBCLAUSE 14.1 PROGRAM TO BE SUBMITTED

The time within which the program shall be submitted shall be fourteen (14) days from the
issuance of order to commence.

The programme shall be in the form of a Critical Path Method Network (CPM network) showing
the order of procedure and description of the construction methods and arrangements by which
he proposes to carry out the works.  It should also be supplemented by a time – bar chart of the
same programme.

The programme shall be coordinated with climatic, groundwater and other conditions to provide
for the completion of the Works in the instruction and by the time specified.  The programme shall
be revised on demand by the Engineer or his representative.

During the execution of the works, the Contractor shall submit to the Engineer full and detailed
particulars of any proposed amendments to the arrangements and methods submitted in
accordance with the foregoing.  If details of the Contractor’s proposals for Temporary Works are
required by the Engineer for his own information the Contractor shall submit such details within
seven days of being requested to do so.

The various operations pertaining to the works shall be carried out in such a progressive sequence
as will achieve a continuous and consecutive output of fully completed road works inclusive of all
bridge works and culverts within the time limits specified in the Contract and the instructions.
Generally the Contractor shall carry out works within the sections stated in the instructions.

The Contractor shall allow in his programme for the following 10 public holidays per calendar
year in Kenya.

 New Years Day (1st January)
 Good Friday
 Easter Monday
 Labour day (1st May)
 Madaraka Day (1st June)
 Idd Ul Fitr
 Mashujaa Day (20th October)
 Jamhuri day (12th December)
 Christmas Day (25th December)
 Boxing day (26th December)

The Contractor should also allow per calendar year for a further 2 unspecified public holidays
which may be announced by the Government of Kenya with no prior notification.

Add the following at the end of this sub-clause: -

The Employer shall have the right to withhold payment at any time if the contractor fails to submit
the programme or revised programme due to his negligence, failure or omission.
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SUBCLAUSE 14.3- CASH FLOW ESTIMATE

The cash flow estimates shall be submitted together with the works programme.

SUBCLAUSE 15.1- CONTRACTOR’S SUPERINTENDENCE

Add the following at the end of the first paragraph of sub-clause 15.1:
“The Contractor shall, within seven (7) days of receipt of the Engineer’s order to commence the
works inform the Engineer in writing the name of the Contractor’s Representative and the
anticipated date of his/her arrival on site.”

Add the following Sub-clause 15.2

SUBCLAUSE 15.2- LANGUAGE ABILITY AND QUALIFICATIONS OF CONTRACTOR’S AUTHORISED AGENT

The Contractor’s Agent or Representative on the site shall have as a minimum HND in civil
Engineering or building construction or have equivalent status approved by the Engineer and shall
be able to read and write English fluently.
The Contractor’s Agent or Representative shall have at least 3 years related experience.

SUBCLAUSE 16.2- ENGINEER AT LIBERTY TO OBJECT

At the end of this Clause add
“by a competent substitute approved by the Engineer and at the Contractors own expense.”
Add the following Sub-Clauses 16.3 and 16.4:

SUBCLAUSE 16.3- QUALIFICATION AND LANGUAGE ABILITY OF SUPERINTENDING STAFF

The Contractor’s superintending staff shall meet the following minimum qualifications:
Should have a working knowledge of English or Kiswahili. Should any of the superintending staff
not be able to meet this condition, the Contractor shall propose to the Engineer arrangements for
provision of a sufficient number of interpreters of approved qualifications. The Engineer, at his
discretion, may amend, approve or reject such arrangements or reject deployment of
superintending staff not meeting the language requirements. The Engineer may at any time during
the duration of the Contract amend any approved arrangements made for interpreters, which shall
be implemented at the Contractors expense.

The key staff listed below must have academic qualifications from government-recognised
institutions or equivalent institutions of the levels set out in Section 5, Part 6.

 Site Agent

 Site Engineer

 Site Surveyor

 Foremen

The key staff listed below must have minimum experience set out in Section 5, Part 6:

 Site Agent

 Site Engineer

 Site Surveyor

 Foremen

Qualifications as above shall be subject to verification and approval on site by the Engineer or his
representative on site before commencement of the said works.
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SUBCLAUSE 19.1- SAFETY, SECURITY AND PROTECTION OF THE ENVIRONMENT

Add Sub-Clause-paragraph (d) of Sub-Clause 19 as follows:
Notwithstanding the Contractor’s obligation under Sub-Clause-paragraph (a), (b) and 9(c) of Sub-
Clause 19.1 of the Conditions Of Contract, the Contractor shall observe the following measures
with a view to reducing or elimination adverse environmental effects by the site works:

(i) All quarries and borrow pits shall be filled and landscaped to their
original state after extraction of construction material

(ii) Soil erosion due to surface runoff or water from culverts or other
drainage structures should be avoided by putting in place proper
erosion control measures that shall include, but are not limited to
grassing and planting if trees

(iii) Long traffic diversion roads shall be avoided so as to minimize the
effect of dust on the surrounding environment. In any case all
diversions shall be kept damp and dust free

(iv) Spillage of oils, fuels and lubricants shall be avoided and if spilt, shall
be collected and disposed off in such a way as not to adversely affect
the environment

(v) Rock blasting near settlement areas shall be properly coordinated
with the relevant officers of the Government so as to minimize noise
pollution and community interference.

SUBCLAUSE 20.4 - EMPLOYERS RISKS

Delete Sub-Clause (h) and substitute with;

(h) any operation of the forces of nature (insofar as it occurs on site) which an experienced
contractor:

(i) could not have reasonably foreseen, or

(ii) could reasonably have foreseen, but against which he could not reasonably have
taken at least one of the following measures:

(A) prevent loss or damage to physical property from occurring by taking appropriate
measures or

(B) insure against such loss or damage

SUBCLAUSE 21.1 - INSURANCE OF WORKS AND CONTRACTOR ‘S EQUIPMENT

Add the following words at the end of Sub-paragraph (a) and immediately before the last word of
Sub-paragraph (b) of Sub-Clause 21.1:
“It being understood that such insurance shall provide for compensation to be payable in the types
and proportions of currencies required to rectify the loss or damage incurred”
Delete the first sentence of this Clause and replace with he following:
“prior to commencement of the Works the Contractor shall, without limiting his or the Employer’s
obligations and responsibilities under Clause 20, insure to the satisfaction of the Employer:”

SUBCLAUSE 21.2 – SCOPE OF COVER

Amend sub-paragraph (a) of Sub-Clause 21.2 as follows:
Delete words “from the start of work at the site” and substitute the words “from the first working
day after the Commencement Date”
Add the following as Sub-Clause (c) under Sub-Clause-Clause 21.2
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(c ) It shall be the responsibility of the Contractor to notify the insurance company of any change
in the nature and extent of the Works and to ensure the adequacy of the insurance coverage at all
times during the period of the Contract.

SUBCLAUSE 21.4 - EXCLUSIONS

Amend Sub-Clause 21.4 to read as follows:
“There shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or damage
caused by the risks listed under Sub-Clause 20.4 sub-paragraph (a) (i) to(iv) of the Conditions of
Particular Application.”

SUBCLAUSE 23.2 – MINIMUM AMOUNT OF INSURANCE

Add the following at the end of this Clause:
“... with no limits to the number of occurrences”.

SUBCLAUSE 25.1 – EVIDENCE AND TERMS

Amend Sub-Claus OF INSURANCE 25.1 as follows:
Insert the words “as soon as practicable after the respective insurances have been taken out but in
any case” before the words “prior to the start of work at the site”
Add the following Sub-Clauses 25.6, 25.7

SUBCLAUSE 25.6 – INSURANCE NOTICES

Each policy of insurance effected by the Contractor for purposes of the Contract shall include a
provision to the effect that the Insurer shall have a duty to give notice in writing to the Contractor
and Employer of the date when a premium becomes payable. This shall not be more than thirty
(30) days before that date and the policy shall remain in force until thirty (30) days after the
giving of such notice.

SUBCLAUSE 25.7 – NOTIFICATION TO INSURERS

It shall be the responsibility of the Contractor to notify insurers under any of the insurance
referred to in the preceding clauses 21, 23 and 24 on any matter or event, which by the terms of
such insurance are required to be so notified. The Contractor shall indemnify and keep
indemnified the Employer against all losses, claims, demands, proceedings, costs, charges and
expenses whatsoever arising out of or in consequence of any default by the Contractor in
complying with the requirements of this Sub-Clause whether as a result of avoidance of such
insurance or otherwise.

SUBCLAUSE 28.2 – ROYALTIES

Add at the end of this Sub-Clause the following sentence:
“The Contractor shall also be liable for all payments or compensation if any that are levied in
connection with the dumping of part or all of any such material.”

SUBCLAUSE 29.1 – INTERFERENCE WITH TRAFFIC

Supplement Sub-Clause 29.1 by adding the following sentence at the end:
“The Contractor will be permitted to use existing public roads for access to the site. The Contractor
shall pay vehicle license tax and road maintenance duty in accordance with relevant regulations
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and shall obtain any necessary permits or licenses from relevant authorities for transporting his
equipment.”
Add the following subclause 29.2:

SUBCLAUSE 29.2 – REINSTATEMENT AND COMPENSATION FOR DAMAGES TO PERSONS AND PROPERTY

The Contractor shall reinstate all properties whether public or private which are damaged in
consequence of the construction and, maintenance of the works to a condition as specified and at
least equal to that prevailing before his first entry on them.
If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt
action to discharge his obligations in the matter of reinstatement, the Engineer will inform the
Contractor in writing of his opinion, in which circumstances the Employer reserves the right to
employ others to do the necessary work of reinstatement and to deduct the cost thereof from any
money due or which shall become due to the Contractor.
The Contractor shall refer to the Employer without delay all claims which may be considered to
fall within the provisions of Clause 22.1.
Add the following Sub-Clause 34.2 to 34.8

SUBCLAUSE 34.2 – CONDITIONS OF EMPLOYMENT OF LABOUR

The Contractor shall be responsible for making all arrangements for and shall bear all costs
relating to recruitment, obtaining of all necessary visas, permits or other official permission for
movements of staff and labour.

SUBCLAUSE 34.3 – FAIR WAGES

The Contractor shall, in respect of all persons employed anywhere by him in the execution of the
Contract, and further in respect of all persons employed by him otherwise than in the execution of
the Contract in every factory, Workshop or place occupied or used by him for the execution of the
Contract, observe and fulfil the following conditions:

(a) The Contractor shall pay rates of wages, observe hours of labour and provide conditions of
labour, housing, amenities and facilities not less favourable than those required by the
latest Regulation of Wages (Building and Construction Industry) Order as of the time of bid
submission, and subsequent amendments thereto, or in any wage scales, hours of work or
conditions agreed by the Ministry of Labour or other Government Department in
consultation with the appropriate wage fixing authority and generally recognized by other
employees in the district whose general circumstances in the trade or industry in which the
Contractor is engaged are similar.

(b) In the absence of any rates of wages, hours or conditions of labour so established the
Contractor shall pay rates of wages and observe hours and conditions of labour which are
not less favourable than the general level of wages, hours and conditions observed by other
Employers whose general circumstances in the trade or industry in which the Contractor is
engaged are similar.

(c) Where the absence of established rates of wages, hours and conditions of labour or the
dissimilarity of the general circumstances in the trade of industry in which the Contractor
is engaged prevent the Contractor from observing rates of wages, hours and conditions of
labour ascertained under sub-paragraph (a) and (b) above the Contractor in fixing the
rates of wages, hours and conditions of labour of his employees shall be guided by the
advice of the Labour Department.

(d) The Contractor shall recognize the freedom of his employees to be members of trade
unions.
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(e) The Contractor shall maintain records in English of the time worked by, and the wages
paid to, his employees. The Contractor shall furnish to the Engineer or Employer, if called
upon to  do so, such particulars of the rates, wages and conditions of labour as the
Employer or Engineer may direct.

(f) The Contractor shall at all times during the continuance of the contract display, for the
information of his employees in every factory, workshop or place occupied or used by him
for the execution of the Contract, a copy of this clause together with a notice setting out the
general rates of wages, hours and conditions of labour of his employees.

(g) The Contractor shall be responsible for the observance of this clause by sub-Contractors
employed in the execution of the works.

SUBCLAUSE 34.4 – BREACH OF FAIR WAGES CLAUSE

Any Contractor or Sub-Contractor who is found to be in breach of Fair Wages Clause shall cease to
be approved as a Contractor or Sub-Contractor for such period as the Permanent Secretary for the
Ministry of Roads may determine.

Should a claim be made to the Employer alleging the Contractor’s default in payment of Fair
Wages of any workman employed on the Contract and if proof thereof satisfactory to the Employer
is furnished by the Labour Authority, the Employer may, failing payment by the Contractor, pay
the claims out of any monies due or which may become due to the Contractor under the Contract.

SUBCLAUSE 34.5 – RECRUITMENT OF UNSKILLED LABOUR

Any additional unskilled labour which is required by the Contractor for the works and which is
not in his employment at the time of the acceptance of the BID shall be recruited by the Contractor
from the Labour Exchange or Exchange or Exchanges nearest to the site or sites of the work.

SUBCLAUSE 34.6 – COMPENSATION FOR INJURY

The Contractor shall in accordance with the Workmen’s Compensation Act of the Laws of Kenya
and any other regulations in force from time to time pay compensation for loss or damage suffered
in consequence of any accident or injury or disease resulting from his work to any workman or
other person in the employment of the Contractor or any Subcontractor.

SUBCLAUSE 34.7 – LABOUR STANDARDS

(a) the Contractor shall comply with the existing local labour laws, regulations and labour
standards
(b) the Contractor shall formulate and enforce an adequate safety program with respect to all
work under his contract, whether performed by the Contractor or subcontractor. The Contractor
has assurance from the Employer of cooperation where the implementation of these safety
measures requires joint cooperation.
(c) Upon written request of the Employer the Contractor shall remove or replace any of his
employees employed under this Contract.
Add the following Sub-Clause 35.2 and 35.3.

SUBCLAUSE 35.2 – RECORDS OF SAFETY AND HEALTH

The Contractor shall maintain such records and make such reports concerning safety, health and
welfare of persons and damage to property as the Engineer may from time to time prescribe.
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SUBCLAUSE 35.3 – REPORTING OF ACCIDENTS

The Contractor shall report to the Engineer details of any accident as soon as possible after its
occurrence. In the case of any fatality or serious accident, the Contractor shall, in addition, notify
the Engineer immediately by the quickest available means. The Contractor shall also notify the
relevant authority whenever the Laws of Kenya require such a report.

SUBCLAUSE 39.2 – DEFAULT OF CONTRACTOR IN COMPLIANCE

Add at the end of Sub-Clause 39.2 the following: “Where the contractor has no pending payments
with the employer and the retention funds are less than the value of works to be carried out by the
employer, the employer shall apply funds as per clause 10.3”. The contract shall then stand
determined clause 63 notwithstanding.

SUBCLAUSE 41.1 – COMMENCEMENT OF WORKS

Amend Sub-Clause 41.1 as follows:
Delete the words “as soon as is reasonably possible” in the first sentence and replace with “within
the period stated in the Appendix to Bid”.
For the purposes of this clause the quantified site instructions shall be treated as the works and
delay in commencement in the instructed works shall constitute breach of contract that will lead
to institution of remedies under clause 63 of these conditions.

SUBCLAUSE 43.1 – TIME FOR COMPLETION

Amend Sub-Clause 43.1 as follows:
Delete the words “within the time” to “such extended time” and substitute “by the date or dates
stated or implied in Clause 14 of these Conditions of Particular Application.

SUBCLAUSE 44.1 – EXTENSION OF TIME FOR COMPLETION

Add at the end of Sub-Clause 44.1 the following:
“Neither rains falling within the rainy seasons as occurs in Kenya nor floods caused by such rains
shall be deemed exceptional weather conditions such as may fairly entitle the Contractor to an
extension of time for the completion of the work.”

SUBCLAUSE 45.1 – RESTRICTION ON WORKING HOURS

Add at the end of Sub-Clause 45.1 the following:
“If the Contractor requests permission to work by night as well as by day, then if the Engineer
shall grant such permission the Contractor shall not be entitled to any additional payments for so
doing. All such work at night shall be carried out without unreasonable noise or other disturbance
and the Contractor shall indemnify the Employer from and against any liability for damages on
account of noise or other disturbance created while or in carrying out night work and from and
against all claims, demands, proceedings, costs, charges and expenses whatsoever in regard or in
relation to such liability.
“In addition the Contractor will be required to provide, for any work carried out at night or
recognized days of rest, adequate lighting and other facilities so that the work is carried out safely
and properly.
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“In the event of the Engineer granting permission to the Contractor to work double or rotary shifts
or on Sundays, the Contractor shall be required to meet any additional costs to the Employer in the
administration and supervision of the Contract arising from the granting of this permission.”

SUBCLAUSE 47.2 – REDUCTION OF LIQUIDATED DAMAGES

Add the following paragraphs at the end of this Sub-Clause:
“There shall be no reduction in the amount of liquidated damages in the event that a part or a
section of the Works within the Contract is certified as completed before the whole of the Works
comprising that Contract.
The Employer shall pay no bonus for early completion of the Works to the Contractor.

SUBCLAUSE 52.1 – VALUATION AND VARIATIONS

Add new Clause 52.2(c )
No change in the unit rates or prices quoted shall be considered for items included in the schedule
of Dayworks rates, or Provisional Sums and items, or for any item in the BOQ.

SUBCLAUSE 52.4 – DAYWORKS

Add the following at the end of Sub-Clause 52.4:
The work so ordered shall immediately become part of the works under the contract. The
Contractor shall, as soon as practicable after receiving the Dayworks order from the Engineer
undertake the necessary steps for due execution such work. Prior to commencement of any work
to be done on a Dayworks basis, the Contractor shall give an advance notice to the Engineer
stating the exact time of such commencement.

SUBCLAUSE 54.1 – CONTROCTOR’S EQUIPMENT, TEMPORARY WORKS AND MATERIALS
: Exclusive use for the works

Amend Sub-Clause 54.1 as follows:
Line 5: add “written” between “the” and “consent”.
Delete Sub-Clauses 54.2 and 54.5.

SUBCLAUSE 55.2 – OMMISIONS OF QUANTITIES

Items of Works described in the Bills of Quantities for which no rate or price has been entered in
the Contract shall be considered as included in other rates and prices in the Contract and will not
be paid for separately by the Employer.

Add the following Sub-Clause 58:

Add the words “or Engineer’s representative” where the word “Engineer” appears in clause 58.

SUBCLAUSE 58.4 – PROVISIONAL ITEMS

Provisional items shall be read as Provisional Sums and shall be operated as such in accordance
with Sub-Clauses 58.1 to 58.3.

Clause 60 of the General Conditions is deleted and substituted with the following:-
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SUBCLAUSE 60.1 – MONTHLY STATEMENT

The Contractor shall submit a statement to the Engineer at the end of each month, in a tabulated
form approved by the Engineer, showing the amounts to which the Contractor considers himself to
be entitled. The statement shall include the following items, as applicable;

- the value of the Permanent Work executed up to the end of previous month
- such amount as the Engineer may consider fair and reasonable for any Temporary Works for
which separate amounts are provided in the Bill of Quantities
- any amount to be withheld under retention provisions of Sub-clause 60.3
- any other sum to which the Contractor may be entitled under the Contract

4

If the Engineer disagrees with or cannot verify any part of the statement, the Contractor shall
submit such further information as the Engineer may reasonably require and shall make such
changes and corrections in the statement as may be directed by the Engineer. In cases where there
is difference in opinion as to the value of any item, the Engineer’s view shall prevail.

SUBCLAUSE 60.2 INTERIM PAYMENT CERTIFICATE

The Contractor shall forward to the Engineer an Interim Payment Certificate based on the
statement as corrected above and, should it be necessary in the Engineers opinion, shall promptly
make any further amendments and corrections to the Interim Payment Certificate.
The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and in
case of likely delay in establishing the value of an item, such item may be set aside and the
remainder certified for payment.
Within 14 days after receipt of the Interim Payment Certificate and subject to the Contractor
having made such further amendments and corrections as the Engineer may require, the Engineer
will forward to the Employer the certified Interim Payment Certificate.
Provided that the Engineer shall not be bound to certify any payment under this Clause if the net
amount thereof, after all retentions and deductions, would be less than the minimum amount of
Interim Payment Certificate’s stated in the Appendix to Form of Bid. However in such a case, the
uncertified amount will be added to the next interim payment, and the cumulative unpaid certified
amount will be compared to the minimum amount of interim payment.

SUBCLAUSE 60.3 – RETENTION MONEY AND PAYMENT OF RETENTION MONEY

A retention amounting to the percentage stipulated in the Appendix to Bid shall be made by the
Engineer in the first and following Interim Payment Certificates until the amount retained shall
reach the "Limit of Retention Money" named in the Appendix to Form of BID.
Upon the issue of the Taking-Over Certificate, with respect to the whole of the works one half of
the retention money shall become due and shall be paid to the Contractor when the Engineer shall
certify in writing that the last section of the whole works has been substantially completed.
Upon expiration of the Defects Liability Period for the works, the other half of the Retention
Money shall be certified by the Engineer for payment to the Contractor.

Provided that in the event of different Defects Liability Periods being applicable to different
Sections of the Permanent Works pursuant to Clause 48, the expression “expiration of the Defects
Liability Period “ shall, for the purpose of this sub-clause, be deemed to mean the expiration of the
latest of such periods.

Provided also that if at such time, there remain to be executed by the Contractor any work
instructed, pursuant to Clause 49 and 50, in respect of the works, the Engineer shall be entitled to
withhold certification until completion of any such work or so much of the balance of the
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Retention money as shall in the opinion of the Engineer, represents the cost of the remaining work
to be executed.

SUBCLAUSE 60.4– CORRECTION OF CERTIFICATES

The Engineer may in any Interim Payment Certificate make any correction or modification to any
previous Interim Payment Certificate signed by him and shall have authority, if any work is not
being carried out to his satisfaction to omit or reduce the value of such work in any Interim
Payment Certificate.

SUBCLAUSE 60.5– STATEMENT AT COMPLETION

Not later than 84 days after the issue of the Taking-Over Certificate in respect of the whole of the
works, the Contractor shall submit to the Engineer a statement at completion showing in detail, in
a form approved by the Engineer;
The final value of all work done in accordance with the Contract up to the date stated in such
Taking-Over Certificate.
5 Any further sums which the Contractor considers to be due; and
6 An estimate of amounts that the Contractor considers will become due to him under the

Contract.
Estimate amounts shall be shown separately in the Statement at Completion. The Contractor shall
amend and correct the Statement as directed by the Engineer and submit a Certificate at
Completion to be processed as in Sub-Clause 60.2.

SUBCLAUSE 60.6 – FINAL STATEMENT

Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub-Clause
62.1, the Contractor shall submit to the Engineer for consideration a draft final statement with
supporting documents showing in detail, in the form approved by the Engineer;
The final value of all work done in accordance with the Contract;
7 Any further sums which the Contractor considers to be due to him.

If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor
shall submit such further information as the Engineer may reasonable require and shall make such
changes in the draft as may be required.

SUBCLAUSE 60.7– DISCHARGE

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy to
the Engineer, a written discharge confirming that the total of the Final statement represents full
and final settlement of all monies due to the Contractor arising out of or in respect of the Contract.
Provided that such discharge shall become effective only after payment under the Final Payment
Certificate issued pursuant to Sub-Clause 60.8 has been made and the Performance Security
referred to in Sub-Clause 10.1 has been returned to the Contractor.

SUBCLAUSE 60.8 – FINAL PAYMENT CERTIFICATE

Upon acceptance of the Final Statement as given in Sub-Clause 60.6, the Engineer shall prepare a
Final Payment Certificate which shall be delivered to the Contractor's authorized agent or
representative for his signature. The Final Payment Certificate shall state:
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The final value of all work done in accordance with the Contract;
8 After giving credit to the Employer for all amounts previously paid by the Employer, the
balance, if any, due   from the Employer to the Contractor or the Contractor to the Employer.
9

Final Certificate shall be issued for any sum due to the Contractor even if such is less than the sum
named in the Appendix to the Form of BID.

SUBCLAUSE 60.9– CESSATION OF EMPLOYERS LIABILITY

unless the Contractor notifies the Engineer of his objection to the Final Certificate within fourteen
days of delivery thereof he shall be deemed to have agreed that he accepts the total Contract Price
as set out in the Final Certificate as full settlement for all Work Done under the Contract including
any variations and omissions thereof but excluding any variations and claims previously made in
writing.

SUBCLAUSE 60.10 – TIME FOR PAYMENT

The amount due to the Contractor under any Interim Payment Certificate or Final Payment
Certificate issued pursuant to this Clause or to any other term of the Contract, shall, subject to
Clause 47, be paid by the Employer to the Contractor as follows:

(i) In the case of Interim Payment Certificate, within the time stated in the Appendix to
Form of Bid, after the Engineer has signed the Interim Payment Certificate.

10(i) In the case of the Final Payment Certificate pursuant to Sub clause 60.8, within the
time stated in the Appendix to Form Of Bid, after the Engineer has signed the Final
Payment Certificate.

(ii) In the event of the failure of the Employer to make payment within the times stated, the
Employer shall make payment to the Contractor of simple interest at a rate equal to two
percentage points above the averaged Base Lending Rate of three leading banks namely
Kenya Commercial Bank, Standard Chartered Bank and Barclays Bank for the time being
or as shall be the case from the time to time obtained from the Central Bank of Kenya.
The provisions of this Sub clause are without prejudice to the Contractor’s entitlements
under Clause 69 or otherwise.

SUBCLAUSE 60.11 – CURRENCY OF PAYMENT

The Contract Price shall be designated in Kenyan Currency.
All work performed by the Contractor under the Contract shall be valued in Kenya Shillings using
the rates and prices entered in the Bills of Quantities together with such other increases to the
Contract Price, except for variation of price payments in accordance with Clause 70.1.

SUBCLAUSE 60.12 – ADVANCE PAYMENT

Advance payment shall not be offered in this Contract.

SUBCLAUSE 60.13  MATERIALS FOR PERMANENT WORKS

With respect to materials brought by the Contractor to the site for incorporation into the
permanent works, the Contractor shall,
-Receive a credit in the month in which these materials are brought to site,
11 -Be charged a debit in the month in which these materials are incorporated in the permanent
works.
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12 Both such credit and debit to be determined by the Engineer in accordance with the following
provisions.
13 No credit shall be given unless the following conditions shall have been met to the Engineers
satisfaction

- The materials are in accordance with the specifications for the works;

- The materials have been delivered to site and are properly stored and protected against loss,
damage or deterioration;

- The Contractors record of the requirements, orders receipts and use of materials are kept in
a form approved by the Engineer, and such records are available for inspection by the
Engineer;

- The Contractor has submitted a statement of his cost of acquiring and delivering the
materials and plant to the Site, together with such documents as may be required for the
purpose of evidencing such cost;

- The materials are to be used within a reasonable time.

- The amount to be credited to the Contractor shall not be more than 75% of the Contractor’s
reasonable cost of the materials delivered to site, as determined by the Engineer after
review of the documents listed in subparagraphs (a)  (iv) above;

- The amount to be debited to the Contractor for any materials incorporated into the works
shall be equivalent to the credit previously granted to the Contractor for such materials
pursuant to Clause (b) above as determined by the Engineer.
14

SUBCLAUSE 63.1 – DEFAULT OF THE CONTRACTOR

SUBCLAUSE 67.1 – ENGINEER’S DECISION

Delete the entire Sub clause 67.1 and add the following;

“If a dispute of any kind whatsoever arises between the Employer and the Contractor in any
connection with, or arising out of, the Contract or the execution of the works, whether during the
execution of the works or after their completion and whether before or after repudiation or other
termination of the Contract including any dispute as to any opinion, instruction, determination,
certificate or valuation of the Engineer, the matter in dispute shall, in the first place, be referred in
writing to the Engineer, with a copy to the other party. Such reference shall state it is made
pursuant to this clause. No later than 28 (twenty eight) day after the day on which he received
such reference the Engineer shall give notice of his decision to the Employer and the Contractor.
Such decision shall state it is made pursuant to this clause.

Unless the Contract has already been repudiated or terminated, the Contractor shall, in every case,
continue to proceed with the works with all due diligence and the Contractor and the Employer
shall give effect forthwith to every such decision of the Engineer unless and until the same shall be
revised, as hereinafter provided, in an Amicable Settlement, Adjudicator’s or Arbitrator’s award.

If either the Employer or the Contractor be dissatisfied with the any decision of the Engineer, or if
the Engineer fails to give notice of his decision on or before the 28th (twenty eighth) after the day
on which he received the reference, then either the Employer or the Contractor may, on or before
the 28th (twenty eighth) day after the day the day on which he received notice of such decision, or
on or before the 28th (twenty eighth) day after the day the day on which the said period of 28
days expired, as the case may be, give notice to the other party, with a copy for information to the
Engineer, of his intention to commence Adjudication, as hereinafter provided, as to the matter in
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dispute. Such notice shall establish the entitlement of the party giving the same to commence
Adjudication, as hereinafter provided, as to such dispute; no adjudication in respect thereof may be
commenced unless such notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the Employer and the
Contractor and no notice of intention to commence adjudication as to such dispute has been given
by either the Employer or the Contractor on or before the twenty eighth day after the day on
which the parties received notice as to such decision from the Engineer, the said decision shall
become final and binding upon the Employer and the Contractor. “

SUBCLAUSE 67.2 – AMICABLE SETTLEMENT

Delete the entire subclause 67.2 and add the following;

“Where notice to of intention to commence adjudication as to a dispute has been in accordance
with subclause 67.1, the parties shall attempt to settle such dispute in amicably before the
commencement of Adjudication; provided that, unless the parties otherwise agree, Adjudication
may be commenced on or after the 14th (fourteenth) day after the day on which notice of
intention to commence adjudication of such dispute was given, even if an attempt at amicable
settlement thereto has been made.”

SUBCLAUSE 67.3 – ADJUDICATION

Delete the entire subclause 67.3 and add the following;

“The Adjudicator shall be appointed by the Chartered Institute of Arbitrators (Kenya) unless the
appointment is agreed by the parties within 7 (seven) days of the notice to adjudication.

The adjudication process shall be conducted according to the Laws of Kenya and the Rules of the
Chartered Institute of Arbitrators (Kenya).”

SUBCLAUSE 67.3 – ARBITRATION

Delete the entire subclause 67.3 and add the following;

“Any dispute in respect of which:
The decision, if any, of the Adjudicator has not become final and binding pursuant to
subclause 67.1, and Amicable settlement has not been reached within the period stated in
subclause 67.2,

shall be finally settled, under the Laws of Kenya and the Arbitration Rules of the Chartered
Institute of  Arbitrators (Kenya Branch) by one or more arbitrators appointed  by the Chartered
Institute of  Arbitrators (Kenya Branch).

Neither party shall be limited in the in the proceedings before such arbitrator/s to the evidence or
arguments put before the Adjudicator for the purpose of obtaining his said decision pursuant to
subclause 67.1.

Arbitration may be commenced prior to or after completion of the works, provided that the
obligations of the Employer, the Engineer and the Contractor shall not be altered by reason of the
arbitration being conducted during the progress of the works.
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SUBCLAUSE 68.2 – NOTICES TO EMPLOYER AND ENGINEER

Delete in Sub-Clause 68.2 the words "nominated for that purpose in Part II of these conditions".

a. The Employer’s address is:
The Director General,
Kenya Urban Roads Authority (KURA),
P.O. Box 41727 - 00100
NAIROBI

b. The Engineer’s address is:
Director (Urban Road Planning and Design),
Kenya Urban Roads Authority (KURA),
P.O. Box 41727 - 00100
NAIROBI

SUBCLAUSE 68.4 – All letters and notices from the Contractor to the Employer and/Engineer must
be signed by the Managing Director or the person given written power of Attorney.

CLAUSE 69 – DEFAULT OF EMPLOYER

Delete Sub-Clause 69.1 (c)
In Sub-Clause 69.4 add at the end of first paragraph the following “the period of such suspension
shall be as agreed upon by both parties and in any case not more than six (6) months”.
In Subclause 69.4 of General Conditions of Contract Part I, insert at the end -----“The amounts of
such costs which shall be added to the Contract Price shall exclude any cost due to idle time for
equipment, plant and labour.”

CLAUSE 70 – CHANGES IN COST AND LEGISLATION

There shall be no claims of payments for Variation of Prices (VOP) or changes in cost for
legislation.

SUBCLAUSE 70.2 – SUB-CONTRACT

(a) If the Contractor shall decide subject to Clause 4 thereof to sub-let any portion of the work he
shall incorporate in the sub-contract provisions to the like effect as those contained in sub-clause
(1) of this Clause;
(b) If the price payable under a sub-contract as aforesaid is increased above or decreased below
the price in such sub-contract by reason of the operation of the incorporated provisions of sub-
clause (1) of this clause then the net amount of such increase or decrease shall as the case may be,
be paid to or allowed by the Contractor under this contract.

SUBCLAUSE 70.3 – NOMINATED SUB-CONTRACTORS

This clause shall not apply in respect of work executed by any nominated sub-Contractor
(fluctuation in relation to nominated sub-Contractors shall be dealt with under provisions in
relation thereto which may be included in the appropriate sub-contract or contract of sale).

SUBCLAUSE 70.4 – DATE OF BID PRICING
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The expression "the date of BID pricing" as used in this Clause means the date 30 days prior to the
final date for submission of BIDs as determined by the Employer in the BID documents

SUBCLAUSE 70.5 – PRIME COST

For imported materials, the supplier's/ manufacturer's Prime costs shall be C.I.F. cost at point of
entry by the same means of transport as determined by the Contractor's Basic Rate.
For locally produced materials, the supplier's or manufacturer's prime costs shall be at their
nearest depot or the nearest railway station relevant to the works.
For materials that are subject to Government Price Control, payments for price variations will be
determined from the difference between the control price in force at a date 30 days prior to the
final date for submission of BIDs and the price in force on the date of purchase.

SUBCLAUSE 70.11 – SUBSEQUENT LEGISLATION

No payment shall be paid for changes in the prices of the materials and labour.

SUBCLAUSE 70.8 – CONTRACTORS HEAD OFFICE EXPENSES

No payments will be made for price variation related to expenses incurred by the Contractor in his
Head Office in Kenya, or overseas.

SUBCLAUSE 70.9 – CURRENCY OF PAYMENTS UNDER CLAUSE 70

All payments made pursuant to Clause 70 shall be in Kenya Shillings.

SUBCLAUSE 70.11 – SUBSEQUENT LEGISLATION

Renumber sub-clause 70(2) of part I as sub-clause 70.11 and add the following:

“Notwithstanding the foregoing, such additional or reduced cost shall not be separately paid or
credited as aforesaid if the same shall already have been taken into account in accordance with the
provisions of sub-clause 70.1 through 70.10 of this clause.

CLAUSE 72 – RATES OF EXCHANGE COST

Delete clause 72 in its entirety and substitute the following:
The currency of BID and payment is Kenya Shillings and rates of exchange requirements are not
applicable.

CLAUSE 73 – BRIBERY AND COLLUSION

Add new Clause 73.1:

“The Contractor shall not:

(a) Offer or give or agree to give to any person in the service of the Government of Kenya any gift
or consideration or any kind as an inducement or reward for doing or forbearing to do or for
having done or forborne to do any act in relation to the obtaining or execution of this or any other
contract to which the Government of Kenya is a party or for showing or forbearing to show favour
or disfavour to any person in relation to this or any other contract for the Government of Kenya.
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(b) Enter into this or any other contract with the Government of Kenya in connection with which
commission has been paid or agreed to be paid by or on his behalf or to his knowledge, unless
before the contract is made particulars of any such commission and of the terms and conditions of
any agreement for the payment thereof have been disclosed in writing to the Employer.
Any breach of this condition by the Contractor or by anyone employed by him or acting on his
behalf (whether with or without the knowledge of the Contractor) or the commission of any
offence by the Contractor or by anyone employed by him or acting on his behalf in relation to this
or any other contract to which the Government of Kenya is a party shall entitle the Employer to
determine the Contract (See Condition 63 hereof) and/ or to recover from the Contractor the
amount or value of any such gift, consideration or commission.
Any dispute or difference of opinion arising in respect of either the interpretation, effect or
application of this condition or of the amount recoverable hereunder by the Employer from the
Contractor shall be decided by the Employer, whose decision shall be final and conclusive.

CLAUSE 74 – CONTRACT CONFIDENTIAL

Add new Clause 74.1:

The Contractor shall treat the details of this Contract as Private and Confidential and shall not
publish or disclose the same or any particulars thereof in any trade or technical paper or
elsewhere (save in so far as may be necessary for the purpose thereof) without the previous
consent in writing of the Government.  If any dispute arises as to the necessity of any publication
or disclosures for the purposes of this Contract the same shall be referred to the decision of the
Engineer mentioned in the said Conditions of Contract whose award shall be final.
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SECTION V: SPECIFICATIONS
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PART  I: STANDARD SPECIFICATIONS

Standard Specifications refers to the Standard Specifications for Road and Bridge
Construction, 1986 Edition.
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PART II: SPECIAL SPECIFICATIONS

SECTION 1 – GENERAL

101 SPECIAL SPECIFICATIONS

Special specification is supplementary to the Standard Specifications and the two
must be read in conjunction.  In any case where there appears to be conflict
between the two then the Special Specifications will take precedence.

102 LOCATION OF CONTRACT

The Proposed Nakuru Traffic Safety Park is in Nakuru Municipality, Nakuru
County.

EXTENT OF CONTRACT

The works to be executed under the Contract comprise mainly of but not limited to
the following: -

CIVIL WORKS

Entails construction of the Children’s Traffic Park Track 0.7Km, as highlighted:-

Site clearance including removal of encroachments
1. Removal of topsoil
2. Cut to spoil/fill
3. Filling with gravel or approved materials for sub-base layer
4. Neat gravel subbase
5. Cement improvement of base material
6. Installation of kerbs for edge restraint on the carriageway
7. Regulation and surfacing with Asphalt Concrete on carriageway
8. Drainage works: excavation/cleaning of drains, installation of culverts and

IBDs (inclusive side slabs)
9. Concrete works
10. Road furniture: Installation of road signs and bollards
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BUILDING WORKS
Entails construction of a perimeter wall, gate house, -

1. Site clearance including removal of encroachments
2. Removal of topsoil
3. Cut to spoil/fill
4. Excavation of foundation trenches
5. Reinforcement to strip foundation, bases, floor slab, beams and columns
6. Concrete works to strip foundation, bases, floor slab, beams and columns
7. Walling for both substructure and superstructure
8. Installation of doors and windows
9. Finishes including:- wall plastering, office partitioning, electrification and

plumbing works
10. Roofing works

Defects Liability Period shall be 3 months

Any other activity not listed above in either category but deemed to be necessary
by the Engineer, shall be subject to the Engineer’s formal instructions within the
mode of payment stipulated either by day works or on a measured basis.

105 ORDER OF EXECUTION OF WORKS

In addition to Clause 105 of the Standard Specification the Contractor shall carry
out the Works such that a continuous and consecutive output of fully completed
work is achieved.
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107 TAKING OVER CERTIFICATE

The minimum length of the road for which a certificate will be issued under clause
48 of the conditions of Contract shall be the whole length of each section of the
road substantially completed.

109 NOTICE OF OPERATIONS

Add the following sub- Clause.

Notification Terms
It shall be the Contractor’s responsibility to notify the Engineer when any item of
works scheduled are completed and ready for approval, and the contractor shall
give sufficient notice to allow control tests to be performed.

Explosive and Blasting
(a) The requirements of the Laws of Kenya governing explosives and other

requirements and regulations of Government of Kenya and other authorities
shall be complied with.

(b) No explosives of any kind shall be used without prior written consent of the
Engineer.

The Contractor shall be solely responsible for the provision, handling, storage and
transporting of all explosives, ancillary materials and all other items of related kind
whatsoever required for blasting.

117 HEALTH, SAFETY AND ACCIDENTS

Add the following:

In addition to providing, equipping and maintaining adequate first aid stations
throughout the works in accordance with the laws of Kenya, the contractor shall
provide and maintain on site during the duration of the Contract, a fully equipped
dispensary. This shall be with a qualified Clinical Officer / Nurse who shall offer the
necessary medical advice on HIV and related diseases to the Engineer’s and
Contractor’s Site staff. The Contractor shall allow for this in the rates and be
responsible for all site welfare arrangements at his own cost.

120 PROTECTION OF EXISTING WORKS AND SERVICES

The Contractor shall acquaint himself with the position of all existing services such
as sewers, water drains, cables for electricity and telephone, lighting and telephone
poles, water mains, etc., before commencing any excavation or other work likely to
affect the existing services.

The cost of all plant, equipment and materials, labour, technical and professional
staff, transport and the like necessary for determining the locations of existing
services, including the making good of any damage caused to such services all to
the satisfaction of the Engineer, shall be deemed to be included in the tender rates.
No other payment shall be made for the costs of such operations, nor for the making
good of damage caused thereby to the existing services.
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The Contractor shall be held responsible for injury to existing structures, works or
services and shall indemnify and keep indemnified the Employer against any claims
in this respect (including consequential damages).

121 DIVERSION OF SERVICES

(a) The Contractor shall acquaint himself with the location of all existing services
such as telephone lines, electricity cables, water pipes, sewers etc., before
execution of any works that may affect the services. The cost of determining the
location of the existing services together with making good or repairing of any
damage caused all to the satisfaction of the Engineer shall be included in the
BID rates.

(b) Subject to the agreement with the Engineer, the Contractor shall be responsible
for removal of alteration and relocation of existing services.

(c) The Contractor shall indemnify the Employer against claims originating from
damage to existing services or works.

123 LIAISON WITH GOVERNMENT AND POLICE OFFICIALS

The Contractor shall keep in close touch with the Police and the other Government
officials of the area regarding their requirements in the control of traffic or other
matters, and shall provide all assistance or facilities, which may be required by such
officials in the execution of their duties.
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124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN PURPOSES,
INCLUDING TEMPORARY WORKS.

Notwithstanding Clause 124 of the Standard Specification all requirements of land
for temporary works and construction purposes shall be to the approval of the
Engineer but the Contractor will make all necessary arrangements with the
property owners concerned and pay all charges arising therefrom.  On or before
completion of the Contract, the Contractor shall remove all temporary works and
shall restore all such land to the condition in which it was immediately prior to the
occupation thereof as far as is reasonable and practicable.  No separate payment
will be made to the Contractor on account of these items and the Contractor must
make due allowance for them in his rates.

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be
required to appoint competent surveyors who will liaise with the Engineer on
matters related to the demarcation of the existing road reserve, site measurements,
removal and reinstatement of existing services.

128 STORAGE OF MATERIALS

All materials shall be stored on Site in a manner approved by the Engineer and the
Contractor shall carefully protect from the weather all work and materials which
may be affected thereby.

129 TEST CERTIFICATES

When instructed by the Engineer the Contractor shall submit certificates of test
from the suppliers of materials and goods required in connection with the works as
the Engineer may require.

Such certificates shall certify that the materials or goods concerned have been tested
in accordance with the requirements of the specifications and shall give the results
of all the tests carried out.  The Contractor shall provide adequate means of
identifying the materials and goods delivered to the site with the corresponding
certificates.

131 SIGNBOARDS

The Contractor shall collect 2No. publicity sign posts from KURA offices, provide
four (4) publicity stickers and erect on the site as directed.. The wordings and
KURA’s logo shall be printed on backlit sticker paper resistant to the effects of
weather using reflectorized paint or material approved by the Engineer. The sticker
shall be placed on both sides of the board. The colours, fonts and heights of the
letters shall be as indicated on the typical drawings and as directed by the Engineer.
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132 OFFICE FOR THE RESIDENT ENGINEER, SURVEY EQUIPMENT AND FURNITURE

132.1 ENGINEER’S REPRESENTATIVE OFFICE

The contractor, when instructed, shall for the duration of the Contract, furnish and
equip Resident engineer’s office located at the KURA’s Regional offices. The room to
be occupied by the Engineer’s Representative and its front office shall be provided
with a floor carpet to be approved by the Engineer. The windows shall be fitted with
curtains and blinders.

A telephone shall also be provided for the Resident Engineer’s office for his
exclusive use. All the charges and fees related to the installation and maintenance of
the telephone shall be deemed to have been included in the rates for providing and
maintaining the Office. The Contractor will be reimbursed, separately, the cost of
operating the telephone under appropriate bill item in the BoQ.

The offices shall be provided with day and night watchmen and security lights, the
cost of which shall be deemed to have been included in the rates for the offices.

The Contractor may be instructed by the Engineer under clause 58 of the General
Conditions of Contract to make payments of general receipted accounts for such
items as stationery, stores, furniture and equipment, claims and allowances for
supervision personnel and any miscellaneous claims or the Engineer may direct the
Contractor to purchase or pay for the above. The Contractor will, on provision of
receipts, be paid under appropriate bill items in the BoQ.

The contractor may be directed to pay for stationery, equipment or reagents that are
foresaid and also pay for servicing and repair of the laboratory equipment being
used on the project.

The Contractor shall provide, install and maintain in a good state of repair, such
survey and other equipment as listed for the duration of the contract.

Such equipment shall be of approved manufacture, and shall be made available to
the Engineer for the Engineer’s exclusive use throughout the Contract, not later than
three (3) weeks after the Engineer’s order to supply.  All equipment shall be ready to
use and complete to perform the tests.  The equipment shall revert to the Employer
on completion of the Contract.
Any delays to the Contractor or the Contractor’s activities caused by the Engineer
being unable to perform survey work, field or laboratory tests due to the
contractor’s failure to supply and/or maintain the said equipment shall be deemed
to have been caused entirely by the Contractors own actions, and any consequences
of such delays shall be interpreted as such.

The payment to comply with this requirement is provided in the Bill of Quantities
and ownership of all equipment paid for as instructed above shall revert to the
Employer after the completion of the Works.

Failure by the Contractor to provide or maintain the equipment shall make him
responsible to bear all costs that may be incurred as a result of the Engineer’s   staff
using alternative means of communication, including delays in supervision and
approval of Works by the Engineer.
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132.3 COMMUNICATION FOR THE ENGINEEER
(a) Mobile phones
The Contractor shall provide, connect and maintain mobile phones for the exclusive use by

the Engineer for the duration of the contract. The Contractor shall include for the cost of providing
the mobile units complete with charger unit, “hands free” headset for each unit, connection to the
network and all service charges applicable all as directed by the Engineer. The Contractor shall
provide air-time with each mobile phone which shall be paid for under prime cost sum allowed
for in the bills of quantities. The mobile telephones shall be WAP enabled with e-mail capabilities
and integrated camera of a minimum of 3.0 mega pixels. Payment for these mobiles and associated
costs is included in the Bill of Quantities, and ownership of mobile phones will revert to the
Employer after completion of the Works.
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(b) Internet and e-mail services

Where directed, the contractor shall provide 24 hours terrestrial or wireless internet connectivity
with minimum throughput speed of 128kilobytes per second for the exclusive use by the Engineer,
including all accessories and Terminal Equipment and pay for all associated installation,
maintenance and usage charges throughout the duration of the contract.

The contractor shall allow for the provision and maintenance of internet connectivity and
associated costs as per Appendix to item 1.17 of the Bills of Quantities.

(b) Internet and e-mail services

137 ATTENDANCE UPON THE ENGINEER AND HIS STAFF
In addition to the staff stated in Clause 135, the following staff will be provided for the supervision
of work: 1No. Artisans, 2No. Labourers, 1No. Office assistants, 2No. Lab attendants. Additional
attendant staff, as required by the Engineer, shall be paid for under Item 01-80-030 of the Bill of
Quantities. Minimum amount should be as follows;

Description Unit Quantity Minimum amount (ksh)

(a) Inspector of Works M. month 14.00 35,000.00

(b) Laboratory technician M. month 14.00 25,000.00

(c) Draftsman M. month 14.00 25,000.00

(d) General Clerk M. month 14.00 20,000.00

(e) Leveller M. month 14.00 25,000.00

(f) Secretary M. month 14.00 25,000.00

(g) Chainmen M. month 14.00 20,000.00

(h) General Attendant M. month 14.00 20,000.00

138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND METHOD OF
PAYMENT
In addition to provisions of the Clause 138 of the Standard Specification, the Contractor shall
when instructed, provide and maintain in good working condition for the exclusive use of the
Engineer and his staff throughout the Contract, the following brand new vehicle or as specified.
The Engineer shall approve the type of vehicle and confirm the number to be provided. The
Contractor shall insure the vehicle comprehensively for any licensed drivers and shall provide
competent drivers during normal working hours and whenever required by the Engineer. The cost
of provision of the vehicle shall be inclusive of the first 4,000 kilometers travelled in any month.
.
Should any vehicle supplied not be in roadworthy condition, the Contractor shall provide an
acceptable equivalent replacement vehicle until such a time as the original vehicle is repaired to
the satisfaction of the Engineer and returned for use.

(a) 1 Vehicle (station wagon/saloon)

Specifications for the Vehicle shall be station wagon/saloon vehicle; petrol propelled engine
minimum of 1,800cc. The starting mileage of the vehicles shall not exceed 60,000km odometer
reading. Shall in addition be a minimum 5 seater carrying capacity.

(a) Spare tyre and wheel jack;
(b) FM radio and CD player;
(c) Power Windows;
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(d) Full Air-conditioning;
(e) Immobilizer and antitheft security system;
(e) Driver and passengers SRS Airbags;
(f) Canvas cover over the carrying deck at the back.

At the end of the contract, the vehicle shall revert to the Contractor.

The Contractor shall insure comprehensively the vehicle for any licensed drivers and shall provide
competent drivers during normal working hours and whenever required by the Engineer.

Payment of vehicle shall be per vehicle month in item 01-80-017/18 of the BOQ.

(b) Laptop Computer
The Contractor shall when instructed, provide a new Lap Top computer and licensed operating
software for the exclusive use of the Engineer and his staff throughout the Contract, to be paid for
under item; 01-80-009 in the Bill of Quantities. The Engineer shall approve the Computer upon
delivery and must meet the following minimum specifications.

Screen size: 13.3” Full HD
RAM: 16GB
Processor: Core i7
Storage: 512GB SSD
Make: HP Spectre
OS:                               Windows 10

Latest Version of Windows Office

139 MISCELLANEOUS ACCOUNTS

The Contractor maybe instructed by the Engineer to make payments of general miscellaneous
accounts for such items as stationary, stores and equipment and miscellaneous supervision
personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above.
The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits
under appropriate items in the Bills of Quantities.

140 LABOUR CAMP
The contractor is not permitted to house labour on site.  He will be responsible for the
transportation of workmen to and from site at his own cost and risk.

142 ENVIRONMENTAL PROTECTION

The Contractor shall comply with the Statutory Regulations in force in Kenya regarding
environmental protection and waste disposal, and shall liaise with the National Environmental
Management Agency (NEMA).

The Contractor shall ensure so far as is reasonably practicable and to the satisfaction of the
Engineer; that the impact of the construction on the environment shall be kept to a minimum and
that appropriate measures are taken to mitigate any adverse effects during the construction.

(a) The Contractor shall exercise care to preserve the natural landscape and shall conduct his
construction operations so as to prevent any unnecessary destruction, scarring, or defacing
of the natural surroundings in the vicinity of the work. Except where clearing is required
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for permanent works, all trees, native shrubbery, and vegetation shall be preserved and
shall be protected from damage by the Contractor’s construction operations and
equipment. All unnecessary destruction, scarring, damage or defacing resulting from the
Contractor’s operations shall be repaired, replanted, reseeded or otherwise corrected as
directed by the Engineer, and at the Contractor’s expense.

(b) The Contractor shall ensure that measures are in place to control soil erosion and water
pollution, by use of berms, dykes, silt fences, brush barriers, dams, sediment basins, filter
mats, netting, gravel, mulches, grasses, slope drains, contour banks, and other erosion
control devices and methods. Temporary erosion control provisions shall be coordinated
with permanent erosion control features to assure economical, effective and continuous
measures throughout the period of the works. The Contractor’s attention is drawn to the
requirements of Clause 502, in that works need to be progressively finished so that
permanent vegetation can establish quickly to mitigate soil erosion and erosion of drains.

(c) The Contractor shall provide all the labour, equipment, materials, and means required and
shall carry out proper and efficient measures wherever and as often as necessary to
minimise the dust nuisance.

(d) The Contractor shall comply with all applicable Kenyan laws, orders and regulations
concerning the prevention, control and abatement of excessive noise. Blasting, use of
jackhammers, pile driving, rock crushing, or any other activities producing high-intensity
impact noise may be performed at night only upon approval of the Engineer.

(e) Immediately after extraction of materials, all borrows pits shall be backfilled to the
satisfaction of the Engineer. In particular borrow pits near the project road shall be
backfilled in such a way that no water collects in them.

(f) Spilling of bitumen fuels Oils and other pollutants shall be cleared up.

(g) The Contractor's attention is drawn to the requirements of the Standard Specification in
regard to the environment and in particular to the following clauses:

Clause 115: Construction Generally

Clause 116: Protection from Water

Clause 136: Removal of Camps

Clause 605: Safety and Public Health Requirements Clause

Clause 607: Site Clearance and Removal of Topsoil and
Overburden

(h) No additional payment will be made to the Contractor to cover costs arising from the
requirements for this Clause and the Contractor must include these costs in the rates inserted
into the Bills of Quantities.

143 STAFF TRAINING

The Contractor shall allow for training of engineers, technicians and other support staff as
may be instructed by the Engineer.

The payment of the allowances of such staff shall be made as instructed by the Engineer under
the relevant provisions in the Bills of Quantities.
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SECTION 2 - MATERIALS AND TESTING OF MATERIALS

All materials testing shall be in accordance with Section 2 of the Standard
Specifications.

SECTION 3 - SETTING OUT & TOLERANCES

301 SETTING OUT
a) In addition to the provisions of clause 3.01(a) if the traverse points to be

used for the setting out are close to the existing carriageway and interfere
with construction works then the Contractor will have to relocate them to a
location where they will not be disturbed.  The co-ordinates and heights of
all traverse points so located shall be listed and provided to the Engineer for
checking and/or approval.  Contractor shall also monument the new
centreline every 200m along straight and all salient points along curves by a
pin in the concrete beacon before commencement of any works.

The road reserve boundary posts shall have 12mm diameter steel pins
embedded in concrete, 200mm long with 25mm exposed to the air, sticking
out form its top surface.  This pin shall be co-ordinated and heighted and
result of the same shall be provided to the Engineer for approval.  Cost of
these works shall be included in the rates as no separate item has been
provided.

Commencement of the works shall not be permitted until this basic survey
data has been provided and approved by the Engineer for at least 2 Kms of
the road.

b) Detailed Setting Out

Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm
firmly into ground and painted white above the ground. The offset from centre line
shall be indicated by small nail 20mm to 25mm long with its head driven flush with
the top of the peg.

Chainages, offset and reference elevation shall be clearly indicated to the sides of
the peg to the satisfaction of the Engineer.

After cutting of benches and prior to commencement of earthworks or subgrade
works, Contractor shall take cross-sections again and submit the copy of the same to
Engineer for agreement.  These cross-sections shall then be used as basis of
measurement for all subsequent layers, unless otherwise stated.



Issued by the Kenya Urban Roads Authority: November, 2019

KURA/RMLF/HQ/205/2019-2020 (ALL CATEGORY)

Tender Document for Construction of Traffic Safety park- Nakuru Municipality

65

SECTION 4- SITE CLEARANCE AND TOP SOIL STRIPPING

401 SITE CLEARANCE

Site Clearance shall be carried out as directed by the Engineer.

402 REMOVAL OF TOPSOIL

Topsoil shall include up to 200mm depth of any unsuitable material encountered in
existing or newly constructed drains, drainage channels, and accesses.

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS

When instructed by the Engineer, the Contractor shall demolish or remove any
structure and payment for this shall be made on day works basis.
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SECTION 5 - EARTHWORKS

504 PREPARATION PRIOR TO FORMING EMBANKMENT

Where benching is required for existing pavement to accommodate earthworks
subgrade or subbase for widening the road, the rate for compaction of existing
ground shall be deemed to cover this activity.

Excavation in the pavement of the existing road shall be kept dry.  In the event of
water penetrating the underlying layer, construction of the subsequent layers shall
be postponed until the underlying layers are dry enough to accommodate the
construction plant without deforming or otherwise showing distress.

Step construction shall be carried out per layer at the joint where excavating both
vertically and perpendicular to the direction of the travel.  The step shall be 500mm
perpendicular to the direction of the travel and 150mm vertical unless otherwise
instructed by the Engineer.

Special care shall be taken when compacting the new material at the joint ensuring
that specified density is achieved.

505 CONSTRUCTION OF EMBANKMENTS

Only material approved by the Engineer shall be used for fill in embankments.
Material with high swelling characteristics or high organic matter content and any
other undesirable material shall not be used, unless specifically directed by the
Engineer. Unsuitable material shall include:

(i) All material containing more than 5% by weight or organic matter
(such   as topsoil, material from swamps, mud, logs, stumps and
other perishable material)

(ii) All material with a swell of more than 3% (such as black cotton soil)

(iii) All clay of plasticity index exceeding 50.

(iv) All material having moisture content greater than 105% of optimum
moisture content (Standard Compaction)

Subgrade: Shall mean upper 300mm of earthworks either insitu or in fill and
subgrade shall be provided for as part of earthworks operation and payment shall be
made as “fill”. The material for subgrade shall have a CBR of not less than 8%
measured after a 4 day soak in a laboratory mix compacted to a dry density of 100%
MDD (AASHTO T99) and a swell of less than 1%.

Subgrade repair: Where directed by the Engineer, any localized failure in the
subgrade shall be repaired by filling in selected soft, hard or natural of minimum
CBR 30% and compacted in accordance with clauses in the specifications applying
to normal subgrade.
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Embankment repair: Where directed by the Engineer, any localized filling in soft,
hard or natural; selected material requirements shall be executed in accordance
with Clause 505.

508 COMPACTION OF EARTHWORKS

At pipe culverts, all fill above ground level around the culverts shall be compacted
to density of 100% MDD (AASHTO T.99) up to the level of the top of the pipes or
top of the surround(s), if any and for a width equal to the internal diameter of the
pipe on either side of the pipe(s) or surround(s) as applicable.

At locations adjacent to structures, all fill above ground level upto the underside of
the subgrade shall be compacted to density of 105% MDD (AASHTO T.99). In case
of fill around box culverts this should be carried out for the full width of the fill and
for a length bounded by the vertical plane passing through the ends of the
wingwalls.

Notwithstanding the provision of clause 503 of the standard Specification,
Compaction of subgrade material (i.e. material immediately below formation) in cut
areas shall not be carried out by the contractor in areas where the formation is
formed in hard material, unless specific instructions to the contrary are issued by
the Engineer.

Where improved sub-grade material shall be required, this shall be compacted and
finished to the same standards and tolerances as those required for normal subgrade
and clauses in the specifications applying to normal subgrade shall also apply.

511 BORROW PITS

The first part of the Standard Specification is amended as follows:-

Fill material which is required in addition to that provided by excavation shall be
obtained from borrow pits to be located and provided by the Contractor but to the
approval of the Engineer contrary to what has been stated.

517 MEASUREMENT AND PAYMENT

Notwithstanding the provisions of clause 517 of the standard specifications, the rate
for compaction of fill in soft material shall allow for the requirements of clause 508
of the special specification and no extra payment shall be made for compaction
around pipe culverts (100% MDD AASHTO T.99).
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SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES AND SPOIL AREAS

601 GENERAL

Notwithstanding any indications to the contrary in the Standard specification the
Engineer will not make available to the Contractor any land for quarries, borrow
pits, stockpiles and spoil areas, except for those areas in road reserves specifically
approved by him.

The contractor will be entirely responsible for locating suitable sources of materials
complying with the Standard and Special Specifications, and for the procurement,
Wining, haulage to site of these materials and all costs involved therein. Similarly
the contractor will be responsible for the provision and costs involved in providing
suitable areas for stockpiling materials and spoil dumps. Should there be suitable
sites for spoil dumps or stockpiles within the road reserve forming the site of the
works the Contractor may utilise these subject to the approval of the Engineer.

No additional payment will be made to the Contractor to cover costs arising from
the requirements for this Clause and the Contractor must include these costs in the
rates inserted into the Bills of Quantities.

602 MATERIAL SITES

The information on possible material sites is given for the general guidance of
bidders. Bidders are however advised to conduct their own investigation as the
information contained therein is neither guaranteed nor warranted

603 PROVISION OF LAND

Notwithstanding any indications to the contrary in the Standard specification the
Engineer will not make available to the Contractor any land for quarries, borrow
pits, stockpiles and spoil areas, except for those areas in road reserves specifically
approved by him.

The contractor will be entirely responsible for locating suitable sources of materials
complying with the Standard and Special Specifications, and for the procurement,
Wining, haulage to site of these materials and all costs involved therein. Similarly
the contractor will be responsible for the provision and costs involved in providing
suitable areas for stockpiling materials and spoil dumps. Should there be suitable
sites for spoil dumps or stockpiles within the road reserve forming the site of the
works the Contractor may utilise these subject to the approval of the Engineer.

No additional payment will be made to the Contractor to cover costs arising from
the requirements for this Clause and the Contractor must include these costs in the
rates inserted into the Bills of Quantities.

605 SAFETY AND PUBLIC HEALTH REQUIREMENTS

In addition to clause 605, the contractor shall allow for professionals to conduct
lectures to the workers regarding the spread of HIV/Aids.
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SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES

703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES

Unless otherwise instructed by the Engineer, all excavated surfaces in material other
than hard material, on which foundations for structures shall be placed, shall be
compacted to 100% MDD (AASHTO T.99) immediately before structures are
constructed.

Paragraph 4, last line: - Replace "95%" with "100%".

707 BACKFILLING FOR STRUCTURES

Unless otherwise instructed by the Engineer, all backfilling material shall be
compacted to a minimum of 100% MDD (AASHTO T.99).

709 EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES

Payments for river training and establishment of new watercourses shall only be
made where such work constitute permanent works.  Works done for road
deviation or other temporary works shall not qualify for payment.

710 STONE PITCHING

Stone pitching to drains, inlets and outlets of culverts to embankments and around
structure shall consist of sound unweathered rock approved by the Engineer.
The stone as dressed shall be roughly cubical in shape with minimum dimensions of
150 x 150mm for normal thickness of stone pitching.

The surface to receive the pitching shall be compacted and trimmed to slope and the
stone laid, interlocked and rammed into the material to give an even finished
surface.

In areas where stone pitching has been damaged, the Contractor shall identify such
areas and notify the Engineer for his agreement of the extent of the Works required
and his approval and instructions to proceed with the Works.   Stone Pitching
Repair and Reconstruction shall be carried out in accordance with Clause 710 of
the Standard Specifications.

The Works shall involve removal of the damaged stone pitching and reconstruction
of the said areas in accordance with Clause 710 of the Standard Specifications by
use of the sound salvaged material together with any necessary additional material
where all such materials shall comply with Section 7 of the Standard Specifications.

Contrary to clause 713 of the standard specifications, the rates inserted for stone
pitching shall allow for grouting.

711 GABIONS

Where instructed by the Engineer the Contractor will install gabions as protection
works to washout areas or bridge Piers and or Abutments. Gabions shall be
constructed in accordance with Clause 711 of the Standard Specification.
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I n cases where existing gabions have been damaged, the Contractor shall identify
them and notify the Engineer for his agreement of the extent of the Work required
and his approval and instructions to proceed with the Works.

The Works shall involve removal of the damaged gabions / rocks, excavation to the
correct levels and grades as directed by the Engineer, and in accordance with
Clause 711 of the Standard Specifications and reconstruction with new gabions and
other necessary materials as necessary. The damaged gabions shall be recovered and
transported to the nearest KURA’S Yard or M.O. R &P.W Department depot.

712 RIP-RAP PROTECTION WORK

Quarry waste or similar approved material shall be used to backfill scoured and
eroded side, outfall and cut-off drain. The material shall be compacted to form a flat
or curved surface preparatory to stone [pitching of drainage channels, existing and
new scour checks as directed by the Engineer.

The surface to receive the pitching shall be compacted and trimmed to slope and the
stone hand laid, interlocked and rammed into the material to give an even finished
surface. The interstices of the Pitching shall be rammed with insitu material. The
insitu material immediately behind the pitching shall be compacted to minimum
density of 100% MDD compaction (AASHTO T.99)

714 BACKFILL BELOW STRUCTRURES

Where instructed this shall be carried out in compliance with the requirements of
Clause 507 and 804 of the Standard Specification.
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SECTION 8 - CULVERTS AND DRAINAGE WORKS

801 SCOPE OF SECTION

The operations specified in this section apply to the installation of drainage works
and reinstatement and improvement of the same.

In addition, this Section covers: -

- Extending of existing 450mm, 600mm and 900mm diameter pipes to be
compatible with the increased road width or access.

- Desilting and cleaning of existing pipes and outfall drains to make them free
flowing.

804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS

In the Standard Specifications, make the following amendments: -

(a) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line
6, delete "95%" and insert "100%".

(b) Removal of Existing Pipe Culverts

Where instructed by the Engineer, the Contractor shall excavate and remove
all existing blocked or collapsed culvert pipes of 450mm, 600mm and
900mm diameter including concrete surround, bedding, inlet and outlet
structure.
The void left after removal of culvert pipes shall be widened as necessary to

accommodate new concrete bedding, pipe and haunching.
The payment of this work shall be per linear metre of pipes removed, and
the volume in m3 of inlet/outlet structure removed. The void left by removal
of these pipes shall be carefully preserved in order to accommodate
replacement of 450mm, 600mm or 900mm diameter pipe culverts as shall
be directed by the Engineer.

(c) Removal of Other Existing Drainage Structures
When instructed by the Engineer, the Contractor shall demolish or remove
any other structure and payment for this shall be made on day work basis.

(d) Excavation for Culverts and Drainage Works
The Contractor shall carry out all excavations for new culverts and drainage
works to the lines, levels, inclinations, and dimensions shown on the
drawings or as instructed by the Engineer.

805 EXCAVATION IN HARD MATERIAL

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and
insert "100%".

In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%".

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and
shaped" insert the words "to 100% MDD (AASHTO T.99)".
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Hard material is material that can be excavated only after blasting with explosives
or barring and wedging or the use of a mechanical breaker fitted with a rock point
in good condition and operated correctly. Boulders of more than 0.2m3 occurring in
soft material shall be classified as hard material.

809 BEDDING AND LAYING OF PIPE CULVERTS

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/20 and the
pipes shall be bedded on a 1:3 cement: sand mortar at least 50mm thick, 150mm
wide and extending the full length of the barrel.

The rates inserted shall allow for compaction of the bottom of excavation to 100%
MDD (AASHTO T.99).

810 JOINTING CONCRETE PIPES

The concrete pipes for the culverts shall have ogee joints and will be jointed by 1:2
cement: sand mortar and provided with fillets on the outside as described in clause
810 of the Standard Specification.

812 BACKFILLING OVER PIPE CULVERTS

In the Standard Specifications, clause 812

a) Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" occurs
delete and replace with "dry density of 100% MDD (AASHTO T.99)".

The rates entered for laying of pipe culverts shall allow for backfilling to pipe
culverts and compacting to 100% MDD (AASHTO T.99) and these works shall not
be measured and paid for separately.

814 SUBSOIL DRAINS

In the event of excavation for repairs exposing local seepage, springs or
unacceptably high water table, the Engineer may instruct the provision of counter
fort or French drains.

These drains shall consist of a trench excavated to the alignment, width, depth and
gradient instructed by the Engineer, and backfilled with approved compacted clean
hard crushed rock material as specified in clause 815 of the standard specification.
Where these drains lie within the carriageway the carriageway shall be reinstated
with compacted stabilised gravel and surfaced with hot asphalt or a surface
dressing as instructed by the Engineer.

815 INVERT BLOCK DRAINS AND HALF ROUND CHANNELS

Invert Block Drains and Half Round Channels shall be constructed as shown in the
drawings provided in accordance with the Standard Specifications where directed
by the Engineer.
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817 REPAIRS TO DRAINS

817.1 Cleaning and Repair of Existing Drains

In areas of existing side drains, mitre or outfall drains where such are blocked, the
Engineer shall instruct the Contractor to clean and clear the drains to free flowing
condition.

The work shall consist of:

(a) Stripping and removal of any extraneous material to spoil including
vegetation and roots in the drains to the satisfaction of the engineer.

(b) Spreading of any spoil to the satisfaction of the Engineer.

Shaping the drains to free flowing condition as directed by the Engineer.
Removing any broken side slabs for inverted block drains and replacing with a new
removing any broken inverted block drains and replacing with a new one well
jointed.

Measurement and Payment for cleaning drains shall be by linear metre of drain
cleaned measured as the product of plan area and vertical depth of extraneous
material instructed to be removed. No extra payment will be made for removal of
vegetation and roots.

817.2 Channels

The Engineer may instruct that the Contractor provides open channels in place of
existing subdrains where the latter may be damaged or in any other place. The rates
entered by the Contractor in the bills of quantities must include for removal and
disposal of any subdrain material, excavation to line and level, backfilling and
compaction as directed by the engineer. The channels shall be constructed of
precast class 20/20 concrete of minimum 80mm thickness and lengths or widths
not exceeding 1000mm. Joints shall be at least 15mm wide filled with 1:2 cement
sand mortar.

817.3 Rubble fills for protection work

Quarry waste or similar approved material shall be used to back fill scoured and
eroded side, outfall and cut-off drains. The material shall be compacted to form a
flat or curved surface preparatory to stone pitching of drainage channels, existing
and new scour checks as directed by the Engineer.

817.4 Stone Pitching

Stone pitching shall be constructed in accordance with clause 710 of the standard
Specification.

817.5 Gabions

Gabions shall be constructed in accordance with clause 711 of the standard
Specification.
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817.6 Spoil Material

The Contractor shall be responsible for removal from site of all materials excavated
in the course of undertaking works in this section of the specifications, unless
suitable for re-use, and deposit of the material in a spoil dump to be approved by
the Engineer.

818 SCOUR CHECKS

Scour checks are to be constructed in mass concrete in accordance with clause 818
of the standard Specifications and the drawings as shall be provided.

819 CLEANING AND MAINTENANCE

819.1 Desilting of Pipe Culverts

Where instructed, Contractor shall desilt the existing pipe culverts by removing all
the material from the pipe to make them clean and free flowing.

Measurement and payment shall be by the linear metres of pipes de-silted,
regardless of diameter size.
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SECTION 9 - PASSAGE OF TRAFFIC

901 SCOPE OF THE SECTION

The Contractor shall so arrange his work to ensure the safe passage of the Traffic at
all times and if necessary construct and maintain an adequate diversion for traffic
complete with all the necessary road traffic signs.

The contractor shall provide to the satisfaction of the Engineer adequate warning
signs, temporary restriction signs, advance warning signs, barriers, temporary
bumps and any other device and personnel equipped with two way radios to ensure
the safe passage of traffic through the works.

When carrying out the Works the Contractor shall have full regard for the safety of
all road users.

The Contractor shall also provide sign posts and maintain to the satisfaction of the
Engineer all deviations necessary to complete the works. The contractor should
allow for the costs of complying with the requirements of this clause in his rates.

The contractor will be deemed to have inspected the site and satisfied himself as to
the adequacy of his bid for these works and no additional payments will be made to
the contractor for any expenditure on traffic control or the provision of deviations.
The employer shall not be liable for inadequate prior investigations of this nature by
the contractor.

903 MAINTENANCE OF EXISTING ROADS

The Contractor shall when instructed, maintain the existing project road ahead of
works using compacted asphalt concrete type I in accordance with the provisions in
clause 1601B – 1607B of the Special Specifications or gravel material depending on
the nature of the wearing course surface.

904 CONSTRUCTION OF DEVIATIONS

(a) General

In addition to requirement of this clause, the Contractor shall when
instructed construct and complete deviations to the satisfaction of the
Engineer before commencing any permanent work on the existing road.
Also during these works the contractor is supposed to provide a detour of
adequate pipe culverts for pedestrian and traffic crossing where there is
bridge works.

Subject to the approval by the Employer, the Contractor may maintain and
use existing roads for deviation. Payment for this, made in accordance with
clause 912 (a) (i), shall be by the Kilometre used depending on the type of
road used, whether bituminous or earth/gravel. The rates shall include for
the provision of materials and the works involved.

b) Geometry

The carriageway width of the deviations shall not be less than 6m wide and
suitable for 2-way lorry traffic unless otherwise specified.
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c) Construction

Unless otherwise instructed gravel wearing course for the deviation shall be
150mm compacted thickness complying with section 10 of the Standard
Specification. The Contractor shall allow in his rate for removal of any
unsuitable material before placing of gravel wearing course, as this will not
be paid for separately.

In addition to provision of this clause, Contractor is required to sprinkle
water at least 4 times a day at the rate of1 to 1.4 litres/M2 in regular
interval to minimise the effects of dust.  Latest sprinkling time shall be one
hour before the sunset.

Where existing neighbouring roads are used as deviation, Contractor shall
carry out repairs and maintenance in parent materials used for the existing
base and surfacing of the road being used.

906 PASSAGE OF TRAFFIC THROUGH THE WORKS

The Contractor shall arrange for passage of traffic through the works during
construction whenever it is not practicable to make deviations.

Any damage caused by passing traffic through the works shall be made good at the
contractor's own cost.

907 SIGNS, BARRIERS AND LIGHTS

Contractor shall provide signs, barriers and lights as shown in the drawing in Book
of Drawings at the locations where the traffic is being carried off the existing road
to the deviation and back again to existing road.  The Contractor shall provide
ramps and carry out any other measures as instructed by the Engineer to safely
carry traffic from the road to deviation.

Contrary to what has been specified in this clause the road signs provided shall be
fully reflectorised and in conformity with clause 9.1 of the "Manual for Traffic
Signs in Kenya Part II".

909 ASSISTANCE TO PUBLIC

In addition to provision of clause 909, Contractor shall maintain close liaison with
the relevant authorities to clear any broken down or accident vehicles from the
deviations and the main road, in order to maintain smooth and safe flow of the
traffic. Further, the Contractor shall provide a traffic management plan to be
approved by the Engineer before the commencement of any construction works and
execute the same, to the satisfaction of the Engineer, during the entire period of
project implementation. A draft traffic management plan shall be submitted with
Bid.
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912 MEASUREMENT AND PAYMENT

Construct Deviation

Road Deviation
The Contractor shall be paid only 50% of the rate for this when he completes
deviation road to the satisfaction of the Engineer.  The balance shall be paid in equal
monthly instalments over the contract period, as he satisfactorily maintains the
deviation (as per clause 904 and 905 above) when it is in operation.

Where existing neighbouring road has been used as deviation, payment shall be by
the kilometre rate and shall include the cost of repairs and maintenance of the road
carried out in parent base and subbase materials.

Deviation using Pipe Culverts
The Contractor shall be paid only 50% of the rate for this when he completes

deviation to the satisfaction of the Engineer.  The balance shall be paid in equal
monthly instalments over the contract period, as he satisfactorily maintains the
deviation when it is in operation. The Contractor shall be paid full amount when
the bridge under construction will be in use.

Maintain existing road

Asphalt Concrete or gravel for maintaining the existing road shall be measured by
the cubic metre placed and compacted upon the road

Passage of traffic through the works

Payment shall be made on Lump Sum basis.

Assistance to Public

The Contractor will be deemed to have included cost of this item in other items and
no separate payment shall be made.
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SECTION 10 – GRADING AND GRAVELLING

1001 GENERAL
Grading covers the works involved in the reinstatement of the road carriageway to
the camber by removing the high points and filling up gullies, corrugations and
wheel ruts to restore smooth running surface.  Gravelling consists of excavation,
loading, hauling, spreading, watering and compaction of gravel or softstone
wearing course material on the formation of the road carriageway.

Ditch and Shoulder grading
The activity consists of cutting of a V – ditch and reinstating or reforming of the
shoulders of road using either Towed or Motor grader.

Carriageway grading

(i) Light grading
This consists of trimming of the carriageway to control roughness and corrugations
using either a towed grader or a motorized grader.

(ii) Heavy grading
This consists of scarifying the existing carriageway surface, cutting high spots and
moving materials to fill potholes, corrugations and wheel ruts and reshaping of the
surface to the specified camber, using either a towed grader or a motorized grader.
All loose rocks, roots, grasses shall be removed and disposed well clear off the
drains.

Heavy grading will be considered if 70% of the road has potholes, corrugations and
wheel ruts of over 200mm deep.

The material shall be bladed toward the center of the road starting from both edges
until the specified camber is achieved.

1002 MATERIALS

Gravel shall include lateritic gravel, quartzitic gravel, calcareous gravel,
decomposed rock, softstone/quarry waste material, clayey sand and crushed rock.

1003 MATERIAL REQUIREMENTS

Gravel material shall conform to the requirements given below

GRADING REQUIREMENTS
AFTER COMPACTION
Sieve
(mm)

% by weight
passing

40 100
28 95 – 100
20 85 – 100
14 65 – 100
10 55 – 100
5 35 – 92
2 23 – 77
1 18 – 62
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0.425 14 – 50
0.075 10 - 40

PLASTICITY INDEX REQUIREMENTS PI
Zone Min Max
WET 5 15
DRY 10 25

BEARING STRENGTH REQUIREMENTS
Traffic

Commercial
VPD

CBR DCP Equivalent
mm/Blow

Greater than
15

20 11

Less than 15 15 14
CBR at 95% at MDD, Modified AASHTO and 4

days soak
Lower quality material (CBR 15) may be accepted

if no better material can be found

NB: Wet Zone – mean annual rainfall greater than 500mm
Dry Zone – mean annual rainfall less than 500mm
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SECTION 11 – SHOULDERS TO PAVEMENT

1101 GENERAL

Shoulders shall be constructed in accordance with guidelines given in 1102 and as
directed by the Engineer.

For sections where shoulders are extremely low and requires fill material before the
shoulder is reconstructed, the construction of fill embankment shall be in
accordance with Section 5 of this specification.

1102 MATERIAL FOR CONSTRUCTION OF SHOULDERS

The shoulders shall be 1.0m wide both sides and shall be formed of 150mm thick
well compacted soft stone material and topsoiled with red coffee soil and planted
with grass.

Low shoulder shall be reconstructed by cutting benches, filling and compacting
approved fill material to form the formation to the shoulders.

Shoulder reconstruction shall be same in all sections including the slip roads.

1105 SURFACE TREATMENT OF SHOULDERS

The shoulders shall be planted with creeping type kikuyu grass.

1106 MEASUREMENT AND PAYMENT

Payment for shoulder construction shall be in accordance with the relevant clauses
in sections 11, 12, 14, 15 and 23 of the relevant Specifications. Payment for fill
material on shoulder shall be in accordance with Section 5 of this specification.
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SECTION 12 - NATURAL MATERIAL SUBBASE AND BASE

1201 GENERAL

Where instructed by the Engineer, the Contractor shall undertake repairs, widening
and reprocessing to the existing carriageway and shoulders in accordance with
sections 12 and 14 of the Special Specifications.

a) Areas to be scarified and reprocessed

The contractor will scarify, add new material and reprocess sections as
determined by the Engineer.

b) Pavement repairs

The Contractor will carry out repairs to base and subbase as directed by the
Engineer and according to Specifications given in Sections 12 and 14 of the
Standard Specifications.

c) Pavement widening

The Contractor shall, as directed by the Engineer, bench and compact the
subgrade to 100% MDD (AASHTO T99), provide lay and compact material
for subbase and base as directed by the Engineer and in accordance with
Sections 5 and 12 of the Standard Specifications.

1203 MATERIAL REQUIREMENTS

Natural materials for base and subbase shall conform to the specifications given in
Section 12 of the Standard Specifications for Road and Bridge Construction for
cement and lime improved base and subbase.

1209 MEASUREMENT AND PAYMENT

Natural material for subbase and base shall be measured by the cubic metre placed
and compacted upon the road calculated as the product of the compacted sectional
area laid and the length.

1210 HAND PACKED STONE

Hand packed stone base is a layer of hand laid stone of defined size and durable in
nature, laid in a manner such that when proof rolled and compacted it forms a
stable and dense matrix as a road base.

a) Material for Hand Packed Stone Base

This shall consist of durable stone with nominal base dimensions of 75 mm square
and minimum height of 150 mm or when compacted to give a layer of 150 mm.
The stone shall be class C with the following requirements:
LAA  45 max
ACV 32 max
SSS 12 max
FI 30 max
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CR 60 min.

It shall be free from foreign matter. The fines passing 0.425 mm sieve shall be
NONPLASTIC

b) Laying
The stone shall be laid by hand closely together. The stone shall be carefully

bedded and tightly wedged with suitable spalls. The base of the stone shall alternate
with the apex in all directions or as directed by the Engineer. The layer shall be
proof rolled with a loaded scrapper or truck with a minimum axle load of 8 tonnes
in the presence of the Engineer who shall approve of its stability before compaction.

c) Compaction
This shall be by a steel wheeled roller of at least five tonnes per metre width of

roll. It shall consist of four static runs or until there is no movement under the
roller. There shall follow vibratory compaction until an average dry density of 85%
minimum of specific gravity of stone has been achieved. No result shall be below
82% of specific gravity. The surface of the compacted layer shall then be levelled by
quarry dust (0/6 mm). The dust shall have the following specifications:

The stone shall be class C
Grading

Sieve Size % Passing
10 100
6.3 90-100
4 75-95
2 50-70
1 33-50

0.425 20-33
0.300 16-28
0.150 10-20
0.075 6-12

The dust shall be free from foreign matter and fines passing 0.425 mm sieve shall be
NON-PLASTIC. The maximum layer shall be 40 mm or as directed by the Engineer

d) Measurement and Payment
Payment shall be by the cubic metre laid (m3). Measurement of volume shall be
determined as the product of length and compacted thickness laid. The rate quoted
for this item should include the cost for laying the levelling quarry dust layer, as no
extra payment shall be made for this layer.
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1211    REPROCESSING EXISTING PAVEMENT LAYERS

(a) General

The existing surfacing and the base shall be reprocessed with additional material
and the composite mixture shall be compacted to form the subbase layer.

Before commencement of the work the Contractor shall propose plants and
equipments he proposes to use for this activity.

The Contractor after approval of his proposal shall carry out test section in
accordance with Section 3 of the Standard Specifications.

(b) The existing surfacing and base course shall be broken up to specified depth and
reprocessed in place, where required. The underlying layers shall not be damaged,
and material from one layer may normally not be mixed with that of another layer.
Where unauthorized mixing occurs or where the material is contaminated in any
way by the actions of the Contractor, and the contaminated material does not meet
the specified requirements of for the particular layer, he shall remove such material
and replace it with other approved material, all at his own expense.

(c) Any mixture composition of the new layer must not contain more than 30%
of the bituminous material by volume. The mixture must not contain pieces of
bound bituminous material larger than 37.5mm, and any such material shall be
removed at the Contractor’s cost.

(d) The requirements for imported material used in the respective pavement
layers shall comply    with the limitations, norms, sizes and strengths specified in the
Standard Specifications clause 1203(b) and (d) and shall be worked as per Section
14 of the Standard Specification.

(e) Material reworked in-situ or that obtained from existing pavement is not expected to
comply   with the material requirements but the reworking should achieve the
specified requirements.

(f) Where the thickness of any existing pavement layer requires to be supplemented
within reprocessing and the thickness of the additional material after compaction will
be less than 100mm, the existing layer shall be scarified to a depth that will give a
layer thickness of at least 100mm after compacting the loosened existing and the
additional material.
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Controlling the Reworked Depth

The Contractor shall submit a proven method to method to control the depth of excavation, or
layer to be reworked, to the Engineer for approval. The Engineer may order a trial section to be
reprocessed before any major length of the road is rehabilitated.

Excavations
Excavations in the pavement shall be kept dry. In the event of water penetrating the underlying
layers, construction of the consecutive layers shall be postponed until the underlying layers are
dry enough to accommodate the construction plant without deforming or otherwise showing
distress.
Step construction shall be carried out per layer at the joint when excavating, both
longitudinally (if appropriate) and perpendicular to the direction of travel. The step width
shall be 500mm perpendicular to the direction of travel, and 150mm long longitudinally,
unless otherwise instructed by the Engineer.
Special care shall be taken when compacting the new material at the joint, ensuring that the
specified density is achieved.

Measurement and Payment

(a) Item: In-situ reprocessing of existing pavement layers as subbase compacted to specified
density (95% MDD AASHTO T180) and thickness.

Unit: M3

The tendered rate shall include full compensation for breaking up the existing pavement layer
to specified depth, breaking down and preparing the material and the spreading and mixing in
of any additional material

(b) Item: The addition of extra gravel to subbase.

Unit:  M3

The tendered rate shall include full compensation for procuring and addition of the material to
the in-situ scarified layers and the transportation of the material over unlimited free-haul
distance. The tendered rates will also include full compensation for prospecting for materials
and any payments necessary to acquire the specified quality material.

(c) Excavation of existing bituminous pavement materials including unlimited
free-haul.

Unit: M3

The tendered rates shall include full compensation for excavating the existing bituminous
material from the pavement layers and for loading, transporting the material for unlimited
free-haul, off-loading and disposing of the materials as specified.

(d) Excavation of the existing pavement

Unit: M3
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The tendered rate shall include full compensation for excavating the existing material from the
pavement layers and for loading, transporting the material for unlimited free-haul distance,
off-loading and disposing of the material as specified.

Payment will only be made for breaking up and excavating existing pavement layers to the
specified depth if the material is to be removed to spoil.

SECTION 15 - BITUMINOUS SURFACE TREATMENTS

1501B PREPARATION OF SURFACE

In addition to requirements of Clause 1503B of the Standard Specifications, the
contractor shall prepare and Repair Cracks, Edges, Potholes and Other Failures as
follows: -

a) Cracks 3.0mm or less in width

The entire crack area shall be cleaned by brushing with a wire brush and then
blowing with a compressed air jet and the crack sealed with 80/100 cutback
bitumen using a pouring pot or pressure lance and hand squeegee.  The surface
shall then de dusted with sand or crushed dust.

b) Cracks greater than 3.0mm in width

Before these cracks are filled a steel wire brush or router shall be used to clean them
and then a compressed air jet shall be used to clean and remove any foreign or lose
material in the crack until the entire crack area is clean.

When the crack and surrounding area have been thoroughly cleaned, dry sand shall be
forced into the crack until it is sealed in the manner specified for cracks less than 3.0mm
width.

c) Potholes, edges and other repair areas

Where instructed, the Contractor shall prepare areas for the repair of potholes, road
edges and other repair areas by excavating off unsuitable or failed material and
debris, trimming off excavated edges, cleaning and compacting the resulting
surfaces and applying MC 30 or MC 70 cut-back bitumen prime coat at a rate of
0.8-1.2 litres/m2, all as directed by the Engineer. Measurement and payment shall
be made under the relevant item of Bill No 15. Where the surface repair on potholes
and edges are to be carried out, Asphalt Concrete Type I (0/14gradation) shall be
used. Bituminous material for repair of failures and other repair areas shall be paid
for under the relevant item of Bill No 16
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PART B - PRIME COAT

1502B MATERIALS FOR PRIME COAT AND TACK COAT.

For prime coat, the binder shall be a medium-curing cutback MC 70 unless
otherwise directed by the Engineer.

The rate of spray of bituminous prime coat refers to the gross volume of the cutback
bitumen, that is to say the volume of the bitumen plus dilatants.

Prime coat shall be applied to gravel areas that are to receive bituminous mixes as
directed by the Engineer.

The tack coat shall consist of bitumen emulsion KI-60 unless otherwise directed by
the Engineer.

The rates of spray of the binder shall be as instructed by the Engineer and shall
generally be within the range 0.8-1.2 litres/square metre.

1511C MEASUREMENT AND PAYMENT

(a) Seal coat

Seal coats shall be measured by the litre, for each type of bituminous binder for each
seal coat, calculated as the product of the area in square metres sprayed and the rate
of application in litres/square metres, corrected to 15.6 o C
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SECTION 16 - BITUMINOUS MIX BASES, BINDER COURSES AND WEARING COURSES

This section covers different types of bituminous mixes for base and surface (wearing and
binder courses) and is divided into the following parts: -

Part A General

Part B Asphalt Concrete for carriageway

PART A – GENERAL

1601A SCOPE OF PART A

Part A comprises all the general requirements for bituminous mixes, which apply to Part B

as well.

1602A REQUIREMENTS FROM OTHER SECTIONS

The following sections of this Specification apply to Part B of this section and shall
be read in conjunction therewith:-

Section 2 Materials and Testing of Materials
Section 3 Setting Out and Tolerances
Section 6 Quarries, Borrow Pits, Stockpile and Spoil Areas
Section 15 Bituminous Surface Treatments and Surface Dressing

1603A CONSTRUCTION PLANT

(a) General

The Contractor shall submit to the Engineer in accordance with Section 1 of its
Specification, full details of the construction plant he proposes to use and the
procedures he proposes to adopt for carrying out the permanent Works.

The Engineer shall have access at all times to construction plant for the purposes of
inspection.  The Contractor shall carry out regular calibration checks in the
presence of the Engineer and shall correct forthwith any faults that are found.

All construction plant used in the mixing, laying and compacting of bituminous
mixes shall be of adequate rated capacity, in good working condition, and shall be
acceptable to the Engineer. Obsolete or worn-out plant will not be allowed on the
work.

(b) Mixing Plant

Bituminous materials shall be mixed in a plant complying with ASTM Designation
D995 and shall be located on the Site unless otherwise agreed by the Engineer.  It
shall be equipped with at least three bins for the storage of heated aggregates and a
separate bin for filler.  All bins shall be covered to prevent the ingress of moisture.

The plant may be either the batch-mix type or the continuous-mix type and shall be
capable of regulating the composition of the mixture to within the tolerances
specified in Clause 1614A of this Specification.



Issued by the Kenya Urban Roads Authority: November, 2019

KURA/RMLF/HQ/205/2019-2020 (ALL CATEGORY)

Tender Document for Construction of Traffic Safety park- Nakuru Municipality

88

The bitumen tank shall be capable of maintaining its contents at the specified
temperature within a tolerance of 50C and a fixed thermometer easily read from
outside the tank.  Any bitumen that has been heated above 1800C or has suffered
carbonisation from prolonged heating shall be removed from the plant and disposed
of.

(c) Laying Plant

Bituminous materials shall be laid by a self-propelled spreader finisher equipped
with a hopper, delivery augers and a heated adjustable vibrating screed.  It shall be
capable of laying bituminous materials with no segregation, dragging, burning or
other defects and within the specified level and surface regularity tolerance.
Delivery augers shall terminate not more than 200mm from the edge plates.

(d) Compaction Plant

The Contractor shall provide sufficient rollers of adequate size and weight to
achieve the specified compaction.  Prior to commencing the laying of bituminous
mixes in the permanent Works the Contractor shall carry out site trials in
accordance with Section 2 of this Specification to demonstrate the adequacy of his
plant and to determine the optimum method of use and sequence of operation of the
rollers.

It is important to achieve as high a density as possible at the time of construction
and it is expected that vibrating rollers will be required to produce the best results.
However, it is essential that thorough pre-construction trials are carried out to
ensure that:-

(a) The roller is set up to have the optimum amplitude and frequency of
vibration for the particular material being laid

(b) That the roller does not cause breakdown of the aggregate particles.

(c) That the optimum compaction temperatures are established which
allow compaction without causing ripple effects or other distortions
of the surfacing.

1604A PREPARATION OF SURFACE

Immediately before placing the bituminous mix in the pavement, the existing surface shall

be cleaned of all material and foreign matter with mechanical brooms or by other approved

methods.  The debris shall be deposited well clear of the surface to be covered.

Any defect of the surface shall be made good and no bituminous mix shall be laid
until the Engineer has approved the surface.
A tack coat shall be applied in accordance with Section 15 of this Specification.  If
the Engineer considers a tack coat is required prior to laying the bituminous mix or
between layers of the bituminous mix, due solely to the
Contractor's method of working, then such tack coat shall be at the Contractor's
expense.
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1605A DESIGN AND WORKING MIXES

At least two months prior to commencing work using a bituminous mix, the
Contractor shall, having demonstrated that he can produce aggregates meeting the
grading requirements of the Specification, submit samples of each constituent of the
mix to the Engineer.  The Engineer will then carry out laboratory tests in order to
decide upon the proportion of each constituent of the initial design mix or mixes to
be used for site trials to be carried out in accordance with Clause 1606A of this
Specification.

Should the Engineer conclude from the site trials that the mix proportion or
aggregate grading are to be changed, the Contractor shall submit further samples of
the constituents and carry out further site trials all as directed by the Engineer.

The Engineer may instruct the alteration of the composition of the -75 micron
fraction of the aggregates by the addition or substitution of mineral filler.  The
Engineer may also instruct the alteration of all or part of the -6.3mm fraction of the
aggregates by the addition or substitution of natural sand.

The Contractor shall make the necessary adjustments to his plant to enable the
revised mix to be produced.

Following laboratory and site trials the Engineer will determine the proportions of
the working mix and the Contractor shall maintain this composition within the
tolerances given in Clause 1614A.

Should any changes occur in the nature or source of the constituent materials, the
Contractor shall advise the Engineer accordingly.  The procedure set out above shall
be followed in establishing the new mix design.

1606A SITE TRIALS

Full scale laying and compaction site trials shall be carried out by the Contractor on
all asphalt pavement materials proposed for the Works using the construction plant
and methods proposed by the Contractor for constructing the Works.  The trials
shall be carried out with the agreement, and in the presence of the Engineer, at a
location approved by the Engineer.

The trials shall be carried out to: -

a) Test materials, designed in the laboratory, so that a workable mix that satisfies
the specification requirements can be selected.

b) To enable the Contractor to demonstrate the suitability of his mixing and
compaction equipment to provide and compact the material to the specified
density and to confirm that the other specified requirements of the completed
asphalt pavement layer can be achieved.

Each trial area shall be at least 100 metres long and to the full construction width
and depth for the material.  It may form part of the Works provided it complies with
this Specification.  Any areas that do not comply with this Specification shall be
removed.
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The Contractor shall allow in his programme for conducting site trials and for
carrying out the appropriate tests on them.  The trial on any pavement layer shall be
undertaken at least 21 days ahead of the Contractor proposing to commence full-
scale work on that layer.

The Contractor shall compact each section of trial over the range of compactive
effort the Contractor is proposing and the following data shall be recorded for each
level of compactive effort at each site trial: -

i. The composition and grading of the material including the bitumen
content and type and grade of bitumen used.

ii. The moisture content of aggregate in the asphalt plant hot bins.
iii. The temperature of the bitumen and aggregate immediately prior to

entering the mixer, the temperature of the mix on discharge from the
mixer and the temperature of the mix on commencement of laying, on
commencement of compaction and on completion of compaction.  The
temperature of the mixture is to be measured in accordance with BS
598, Part 3, Appendix A.

iv. The type, size, mass, width of roll, number of wheels, wheel load, tyre
pressures, frequency of vibration and the number of passes of the
compaction equipment, as appropriate for the type of roller.

v. The target voids and other target properties of the mix together with
the results of the laboratory tests on the mix.

vi. The density and voids achieved.
vii. The compacted thickness of the layer.
viii. Any other relevant information as directed by the Engineer.

At least eight sets of tests shall be made by the Contractor and the Engineer on each
100 metres of trial for each level of compactive effort and provided all eight sets of
results over
the range of compactive effort proposed by the Contractor meet the specified
requirements for the material then the site trial shall be deemed successful.  The
above data recorded in the trial shall become the agreed basis on which the
particular material shall be provided and processed to achieve the specified
requirements.

1607A MIXING OF AGGREGATES AND BITUMEN

The bitumen shall be heated so that it can be distributed uniformly and care shall be
taken not to overheat it.  The temperature shall never exceed 1700 C for 80/100-
penetration grade bitumen.

The aggregates shall be dried and heated so that they are mixed at the following
temperatures: -

125-1650C when 80/100 bitumen is used

The dried aggregates shall be combined in the mixer in the amount of each fraction
instructed by the Engineer and the bitumen shall then be introduced into the mixer
in the amount specified.  The materials shall then be mixed until a complete and
uniform coating of the aggregate is obtained.

The mixing time shall be the shortest required to obtain a uniform mix and
thorough coating.  The wet mixing time shall be determined by the Contractor and
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agreed by the Engineer for each plant and for each type of aggregate used.  It shall
normally not exceed 60 seconds.

1608A TRANSPORTING THE MIXTURE

The bituminous mix shall be kept free of contamination and segregation during
transportation.  Each load shall be covered with canvas or similar covering to
protect it from the weather and dust.

1609A LAYING THE MIXTURE

Immediately after the surface has been prepared and approved, the mixture shall be
spread to line and level by the laying plant without segregation and dragging.

The mixture shall be placed in widths of one traffic lane at a time, unless otherwise
agreed by the Engineer.  The compacted thickness of any layer shall be at least 2.5
times the maximum size of the aggregate for wearing course and at least 2 times for
binder course.  The minimum thickness shall be 25mm.

Only on areas where irregularities or unavoidable obstacles make the use of
mechanical laying impracticable, may the mixture be spread and compacted by
hand.

1610A COMPACTION

Immediately after the bituminous mixture has been spread, it shall be thoroughly
and uniformly compacted by rolling.

The layer shall be rolled when the mixture is in such a condition that rolling does
not cause undue displacement or shoving.

The number, weight and type of rollers furnished shall be sufficient to obtain the
required compaction while the mixture is in a workable condition.  The sequence of
rolling operations shall be as agreed with the Engineer and proved during site trials.
Initial rolling
with steel tandem or three-wheeled roller shall follow the laying plant as closely as
possible.  The rollers shall be operated with the drive roll nearest the laying plant, at
a slow and uniform speed (not exceeding 5 Km/Hr).

Rolling shall normally commence from the outer edge and proceed longitudinally
parallel to the centreline, each trip overlapping one half of the roller width.  On
super elevated curves, rolling shall begin at the low side and progress to the high
side.  Where laying is carried out in lanes care must be taken to prevent water
entrapment.

Intermediate rolling with a pneumatic-tyred or vibratory roller shall follow
immediately.  Final rolling with a steel-wheeled roller shall be used to eliminate
marks from previous rolling.

To prevent adhesion of the mixture to the rollers, the wheels shall be kept lightly
moistened with water.

In areas too small for the roller, a vibrating plate compactor or a hand tamper shall
be used to achieve the specified compaction.
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1611A FINISHING, JOINTS AND EDGES

Any mixture that becomes loose and broken, mixed with dirt or foreign matter or is
in any way defective, shall be removed and replaced with fresh hot mixture, which
shall be compacted to conform to the surrounding area.

Spreading of the mixture shall be as continuous as possible.  Transverse joints shall
be formed by cutting neatly in a straight line across the previous run to expose the
full depth of the course.  The vertical face so formed shall be painted lightly with hot
80/100 penetration grade bitumen just before the additional mixture is placed
against it.

Longitudinal joints shall be rolled directly behind the paving operation.  The first
lane shall be placed true to line and level and have an approximately vertical face.
The mixture placed in the abutting lane shall then be tightly crowded against the
face of the previously placed lane.  The paver shall be positioned to spread material
overlapping the joint face by 20-30mm.  Before rolling, the excess mixture shall be
raked off and discarded.
When the abutting lane is not placed in the same day, or the joint is destroyed by
traffic, the edge of the lane shall be cut back as necessary, trimmed to line and
painted lightly with hot 80/100 penetration grade bitumen just before the abutting
lane is placed.

Any fresh mixture spread accidentally on the existing work at a joint shall be
carefully removed by brooming it back on to uncompacted work, so as to avoid
formation of irregularities at the joint.  The finish at joints shall comply with the
surface requirements and shall present the same uniformity of finish, texture and
density as other sections of the work.

The edges of the course shall be rolled concurrently with or immediately after the
longitudinal joint.  In rolling the edges, roller wheels shall extend 50 to 100mm
beyond the edge.

1612A SAMPLING AND TESTING OF BITUMINOUS MIXTURES

The sampling of bituminous mixtures shall be carried out in accordance with
AASHTO T168 (ASTM Designation D979).

1613A QUALITY CONTROL TESTING

During mixing and laying of bituminous mixtures, control tests on the constituents
and on the mixed material shall be carried out in accordance with Clause 1612A
and Section 2 of this Specification.

If the results of any tests show that any of the constituent materials fail to comply
with this Specification, the Contractor shall carry out whatever changes may be
necessary to the materials or the source of supply to ensure compliance.

If the results of more than one test in ten on the mixed material show that the
material fails to comply with this Specification, laying shall forthwith cease until the
reason for the failure has been found and corrected.  The Contractor shall remove
any faulty material laid and replace it with material complying with this
Specification all at his own expense.
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1614A TOLERANCES

Surfacing courses and base shall be constructed within the geometric tolerances
specified in Section 3 of this Specification.

The Contractor shall maintain the composition of the mixture as determined from
the laboratory and site trials within the following tolerances, per single test: -

Bitumen Content 0.3% (by total weight of total mix)

Passing 10mm sieve 6% (by total weight of dry aggregate
and larger sieves including mineral filler)

Passing sieves between 4% (by total weight of dry aggregate
10mm and 1.0mm sieves including mineral filler)

Passing sieves between 3% (by total weight of dry aggregate
1.0mm and 0.075mm sieve including mineral filler)

Passing 0.075mm sieve 2% (by total weight of dry aggregate
including mineral filler)

The average amount of bitumen in any length of any layer, calculated as the
product of the bitumen contents obtained from single tests and the weight of
mixture represented by each test, shall not be less than the amount ordered.

The average amount of bitumen for each day's production calculated from the
checked weights of mixes shall not be less than the amount ordered.
The average amount of bitumen in any length of any layer, calculated as the
product of the bitumen contents obtained from single tests and the weight of
mixture represented by each test, shall not be less than the amount ordered.

The average amount of bitumen for each day's production calculated from the
checked weights of mixes shall not be less than the amount ordered.

The final average overall width of the upper surface of a bituminous mix layer
measured at six equidistant points over a length of 100m shall be at least equal to
the width specified.  At no point shall the distance between the centreline of the
road and the edge of the upper surface of a bituminous mix layer be narrower than
that specified by more than 13mm.

1615A MEASUREMENT AND PAYMENT

No separate measurement and payment shall be made for complying with the
requirements of Clauses 1601A to 1614A inclusive and the Contractor shall be
deemed to have allowed in his rates in Parts B and C of Section 16 of this
Specification for the costs of complying with the requirements of Part A of Section
16 of this Specification
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PART B - ASPHALT CONCRETE FOR SURFACING

1601B DEFINITION

Asphalt concrete means a thoroughly controlled, hot-mixed, hot-laid, plant mixture
of well-graded dried aggregate and penetration grade bitumen, which, when
compacted forms a dense material.
A distinction is drawn between asphalt concrete Type I (High Stability) and asphalt
concrete Type II (Flexible).  The asphalt concrete type to be used will be Type I.

1602B MATERIALS FOR ASPHALT CONCRETE TYPE 1

a) Type of bituminous material

The type of material to be used on severe sites will be of the continuously
graded type similar to Asphaltic Concrete or Close Graded Macadam. It is
essential that these materials are sealed with a single or double surface
dressing or a Cape seal.

b) Penetration Grade Bitumen

Bitumen shall be 80/100 penetration grade since material is being laid at an
altitude of more than 2,500m.

c) Aggregate

Coarse aggregate (retained on a 6.3mm sieve) shall consist of crushed stone free
from clay, silt, organic matter and other deleterious substances.  The aggregate class
will be specified in the Special Specification and it shall comply with the
requirements given in Table 16B-1(b). The grading for  0/20 mm for carriageway
and 0/14mm for shoulders for binder course is as specified below:

Sieve size 0/20 0/14
28 100 -
20 90-100 100
14 75-95 90-100
10 60-82 70-90
6.3 47-68 52-75
4 37-57 40-60
2 25-43 30-45
1 18-32 20-35

0.425 11-22 12-24
0.300 9-17 10-20
0.150 5-12 6-14
0.075 3-7 4-8
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TABLE 16B-1(b) - REQUIREMENTS FOR COARSE AGGREGATE

Coarse Aggregate
(Retained on a 6.3mm Sieve)

Test Maximum Value

LAA
ACV
SSS
FI

30
25
12
25

Fine aggregate (passing a 6.3mm sieve) shall be free from clay, silt, organic and
other deleterious matter and shall be non-plastic.  Unless otherwise specified in the
Special Specification it shall consist of entirely crushed rock produced from stone
having a Los Angeles Abrasion of not more than 40.  The Sand Equivalent of the fine
aggregate shall not be less than 40 and the SSS not more than 12.

b) Mineral Filler

Mineral Filler shall consist of ordinary Portland Cement

1603B GRADING REQUIREMENTS

The grading of the mixture of coarse and fine aggregate shall be within and
approximately parallel to the grading envelopes given in Table 16B-1(b), for
0/14mm as specified for binder course, as described below.

GRADING REQUIREMENTS

To arrive at a suitable design it is necessary to investigate a number of gradings so
that a workable mix, which also retains a minimum of 3 % voids at refusal density,
is identified.

The largest particle size used should not be more than 25mm so that the
requirements of the Marshall test method can be complied with.

Although the complete range of nominal maximum particle sizes is shown in the
Tables, the total thickness of material laid should not be more than 75mm.

1604B REQUIREMENTS FOR ASPHALT CONCRETE TYPE 1

The mixture shall comply with the requirements given in Table 16B-2 as specified
in the Specification.  In addition, minimum Marshall Stability for 2 x 75 blows shall
be 9 kN and maximum 18 kN and at compaction to refusal shall have 3% VIM.
The proportion, by weight of total mixture, of bitumen shall be 5.0 – 6.5 %  for
0/14 mm and 4.5 – 6.5 % for 0/20mm.  This shall be termed the nominal binder
content.  The binder content of the working mix will be instructed by the Engineer
following laboratory and site trials.

In order to determine the suitability of a coarse aggregate source a Marshall test
programme shall be carried out.  It will be advantageous to use a crushed rock
which is known from past experience to give good results in this test procedure.  A



Issued by the Kenya Urban Roads Authority: November, 2019

KURA/RMLF/HQ/205/2019-2020 (ALL CATEGORY)

Tender Document for Construction of Traffic Safety park- Nakuru Municipality

96

grading conforming to the Type I Binder Course detailed in Table 16B-1(a) 0/20 of
this Specification should be tested (but with 100% passing the 25mm sieve) and it
shall meet the requirements of Table 16B-2 of this Specification.

Having established the suitability of the aggregate source several grading shall be
tested in the laboratory, including that used for the Marshall test, to establish
relationships between bitumen content and VIM at refusal density.  For each mix,
samples will be made up to a range of bitumen contents and compacted to refusal
using a gyratory compactor and a vibratory hammer in accordance with the
procedure described in BS 598 (Part 104 : 1989), with one revision.

It should first be confirmed that compaction on one face of the sample gives the
same refusal density as when the same compaction cycle is applied to both faces of
the same sample.  The procedure, which gives the highest density, must be used.

From the bitumen content-VIM relationship it will be possible to identify a bitumen
content which corresponds to a VIM of 3 - 7%.  If it is considered that the
workability of the mix may be difficult then compaction trials should be
undertaken.  It is advisable to establish two or more gradings for compaction trials.

The mixes identified for compaction trials should be manufactured to the laboratory
design bitumen content and to two other bitumen contents of +0.5% and +1%
additional bitumen.  Cores will be cut to determine the density of the compacted
material, having completed this the core will then be reheated to 145+/-5C in the
appropriate mould and compacted to refusal in the vibrating hammer test.  To be
acceptable the cores cut from the compaction trial must have a density equivalent to
at least 95% of refusal density.

The compaction trials will identify a workable mix which can be made to a bitumen
content which gives 3% VIM at refusal density.

1605B MIXING AND LAYING HEAVY DUTY ASPHALT

The temperature of the bitumen and aggregates when mixed shall be 110+/-3C
above the softening point (R&B) of the bitumen.

Compaction should commence as soon as the mix can support the roller without
undue displacement of material and completed before the temperature of the mix
falls below 900C.
The minimum thickness of individual layers should be as follows:-
a) For the 37.5mm mix 65mm
b) For the 25.0mm mix 60mm
c) For the 19.0mm mix 50mm
d) For the 12.5mm mix 40mm

1606B COMPACTION

Rolling shall be continued until the voids measured in the completed layer are in
accordance with the requirement for a minimum density of 98% of Marshall
optimum, or, a minimum mean value of 95% of refusal density (no value less than
93%) as appropriate.



Issued by the Kenya Urban Roads Authority: November, 2019

KURA/RMLF/HQ/205/2019-2020 (ALL CATEGORY)

Tender Document for Construction of Traffic Safety park- Nakuru Municipality

97

1607B MEASUREMENT AND PAYMENT

a) Item : Asphalt Concrete

Unit : m3 of Asphalt Concrete Used

Asphalt concrete shall be measured by the cubic metre compacted on the
road calculated as the product of the length instructed to be laid an the
compacted cross-sectional area shown on the Drawings or instructed by the
Engineer.

The rate for asphalt concrete shall include for the cost of providing,
transporting, laying and compacting the mix with the nominal binder
content and complying with the requirements of Parts A and B of Section 16
of this Specification.

SECTION 17 - CONCRETE WORKS

1703 MATERIALS FOR   CONCRETE

This work shall consist of placing selected approved material of 250mm minimum
diameter on the foundation put after excavation to receive levelling concrete in
accordance with these specifications and in conformity with the lines, grades and
cross sections shown on the Drawings as directed by the Engineer.

(a) Materials

Selected rock: The selected rock builders to be placed for this work shall be
hard, sound, durable quarry stones as approved by the Engineer.  Samples of
the stone to be used shall be submitted to and approved by the Engineer
before any stone is placed.
The maximum size of the stone boulders shall be 300mm.

(b) Construction Method

After completion of the structural excavation the surface of the loose soil
shall be levelled and compacted.  Then the stone of the above sizes shall be
placed in one layer of 250mm over the compacted bed where the bottom
slab will rest.  Coarse sand shall be spread to fill up the voids in the stone
boulders, and compaction with vibratory compactors should be performed
to make this layer dense whereon a concrete of levelling course shall be
placed.

(c) Measurement and payment

Measurement for the bedding materials shall be made in cubic metres for
the completed and accepted work, measured from the dimension shown on
the Drawings, unless otherwise directed by the Engineer.

Payment for the bedding Materials for Levelling Concrete Works shall be full
compensation for furnishing and placing all materials, all labour equipment,
tools and all other items necessary for proper completion of the work in
accordance with the Drawings and specifications and as directed by the
Engineer.
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1703(A) LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM SLAB INCLUSIVE OF COST
OF FORM WORKS

This work shall consist of placing and levelling lean concrete class 15/20 over the
prepared bed of stone boulders in the foundation for bottom slab and wingwalls in
accordance with these specifications and which conformity with the lines, grades,
thickness and typical cross-sections shown on the drawings unless otherwise
directed by the Engineer.

(a) Materials for Levelling Concrete

Requirement for the concrete class 15/20 is specified as follows:-
Design compressive strength (28) days   : 15N/mm2

Maximum size of coarse aggregate : 20mm
Maximum cement content                        : 300 kg/m3.
Maximum water/cement ration of 50% with slump of 80mm.

(b) Construction Method

The bed of stone boulders upon which the levelling concrete will be placed
shall be smooth, compacted and true to the grades and cross-section shall be
set to the required lines and grades.

43.2 (c) Measurement and payment

Measurement for levelling concrete (class 15/20) shall be made in cubic
metres completed and accepted levelling concrete work measured in place
which is done in accordance with the Drawings and the Specifications.

Payment for this work shall be the full compensation for furnishing and
placing all materials, labour, equipment and tools, and other incidentals to
Specifications and as directed by the Engineer.

Pay item No. 17/02 Levelling Concrete Works (Class 15/20) for Box Culvert
and wingwalls inclusive of Cost of Form works.

1703 (C) FORMWORK FOR CULVERT WALLS

This work shall consist of all temporary moulds for forming the concrete for culvert
walls and slabs together with all temporary construction required for their support.
Unless otherwise directed by the Engineer all formworks shall be removed on
completion of the walls and slabs.

(a) Materials

Forms shall be made of wood or metal and shall conform to the shape, lines
and dimensions shown on the Drawings.

All timber shall be free from holes, loose material, knots, cracks, splits and
warps or other defects affecting the strength or appearance of the finished
structure.
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Release Agents – Release agents shall be either neat oils containing a surface
activating agent, cream emulsions, or chemical agents to be approved by the
Engineer.

(b) Construction Method

(i) Formworks
Formworks shall be designed to carry the maximum loads that may
be imposed, and so be rigidly constructed as to prevent deformation
due to load, drying and wetting, vibration and other causes.  After
forms have been set in correct location, they shall be inspected and
approved by the Engineer before the concrete is placed.

If requested, the contractor shall submit to the Engineer working
drawings of the forms and also, if requested, calculations to certify
the rigidity of the forms.

1703(D) CONCRETE WORKS (CLASS 20/20) OF CULVERT WALLS AND SLABS

This work shall consist of furnishing, mixing, delivering and placing of the concrete
for the construction of culvert walls and slabs, in accordance with these
Specifications and in conformity with the requirements shown on the Drawings.

Concrete class 20/20 shall be used for Culvert walls and slabs.

(a) Concrete Materials

(i)    Cement:  Cement shall be of Portland type and shall conform to the
requirements of BS 12 or equivalent.

The contractor shall select only one type or brand of cement or others.
Changing of type or brand of cement will not be permitted without a new
mix design approved by the Engineer.  All cement is subject to the Engineer’s
approval; however, approval of cement by the Engineer shall not relieve the
Contractor of the responsibility to furnish concrete of the specified
compressive strength.

Conveyance of cement by jute bags shall not be permitted.  Storage in the
Contractor’s silo or storehouse shall not exceed more than two (2) months,
and age of cement after manufacture at mill shall not exceed more than four
(4) months.  The Contractor shall submit to the Engineer for his approval the
result of quality certificate prepared by the manufacturer.

Whenever it is found out that cement have been stored too long, moist, or
caked, the cement shall be rejected and removed from the project.

(b) Aggregates
Fine and coarse aggregates must be clean, hard, strong and durable, and free
from absorbed chemicals, clay coating, or materials in amounts that could
affect hydration, bonding, strength and durability of concrete.
Grading of aggregates shall conform to the following requirements:
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(i) Grading of Fine Aggregates

Sieve Size Percentage by Weight Passing
10    mm
5 mm

2.5   mm
1.2   mm
0.6   mm
0.3   mm
0.15 mm

100
89-100
60-100
30-100
15- 54
5- 40
0 – 15

(ii) Grading of Coarse Aggregates

Size of
Coarse
Aggregat
e

Amounts finer than each standard sieve percentage by
weight
40         30         25        20           15        10              5
2.5
100 - - 90-100 - 30-69        0-10
-

Other requirements for aggregates are as follows:

(iii) Fine Aggregates

Fitness Modulus, AASHTO M-6 :  2.3 – 3.1
Sodium Sulphate Soundness, AASHTO T104:  Max. 10%  loss

Content of Friable Particles AASHTO 112 :  Max 1%  by weight
Sand Equivalent, AASHTO T176 :  Min. 75

(iv) Coarse Aggregate

Abrasion, AASGTO T96 :  Max. 405 loss
Soft Fragment and shale, AASHTO M80 :  Max.  5% by weight
Thin and elongated Pieces, AASHTO M80 :  Max. 15%

(v) Water

All sources of water to be used with cement shall be approved by the

Engineer.  Water shall be free from injurious quantities of oil, alkali,

vegetable matter and salt as determined by the Engineer.

(vi) Admixture

Only admixture, which have been tested and approved in the site
laboratory through trial mixing for design proportion shall be used.
Before selection of admixture, the Contractor shall submit to the
Engineer the specific information or guarantees prepared by the
admixture supplier.
The contractor shall not exclude the admixture from concrete
proportions.

Concrete class 20/20
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Concrete class 20/20 shall be used for culvert walls and slabs.  The
requirements of Concrete class 20/20 are provided as follows unless
otherwise the Engineer will designate any alteration.

Design compressive strength (28 days) : 20N/mm2

Maximum size of coarse aggregates : 20mm
Maximum water/cement ratio of 45% with slump of 80mm

(d) Proportioning Concrete

The Contractor shall consult with the Engineer as to mix proportions at least
thirty (30) days prior to beginning the concrete work.  The actual mix
proportions of cement, aggregates, water and admixture shall be determined
by the Contractor under supervision of the Engineer in the site laboratory.

The Contractor shall prepare the design proportions which has 120% of the
strength requirement specified for the designated class of concrete.

No class of concrete shall be prepared or placed until its job-mix proportions
have been approved by the Engineer.

(e) Concrete Work

(ii) Batching

Batching shall be done by weight with accuracy of:

Cement : ½ percent
Aggregate : ½ percent
Water and Admixture : 1 percent.

Equipment should be capable of measuring quantities within these
tolerances for the smartest batch regularly used, as well as for larger
batches.

The accuracy of batching equipment should be checked every month
in the presence of the Engineer and adjusted when necessary.

(iii) Mixing and delivery

Slump of mixed concrete shall be checked and approved at an
accuracy of +25mm against designated slump in these specifications.

(iv) Concrete in hot weather

No concrete shall be placed when the ambient air temperature is
expected to exceed thirty three degrees Celsius (330c) during
placement operations).

(v) Concreting at night

No concrete shall be mixed, placed or finished when natural light is
insufficient, unless an adequate approved artificial lighting system is
operated; such night work is subject to approval by the engineer.
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(vi) Placing

In preparation of the placing of concrete, the interior space of forms
shall be cleaned and approved by the engineer prior to placing
concrete. All temporary members except tie bars to support forms
shall be removed entirely from the forms and not buried in the
concrete.  The use of open and vertical chute shall not be permitted
unless otherwise directed by the engineer.

The Contractor shall provide a sufficient number of vibrators to
properly compact each batch immediately after it is placed in the
forms.

(f) Measurement and Payment

Measurements for the Concrete Works Class 20/20 of culvert walls and
slabs shall be made in cubic metres for the walls and slabs actually
constructed, measured from their dimensions shown on the Drawings.
Payment for the Concrete Works (Class 20/20) of culvert walls and slabs
shall be the full compensation for furnishing all materials of the concrete
mixing, delivering, placing and curing the concrete, equipment and tools,
labour and other incidental necessary for the completion of the work in
accordance with the Drawings and these Specifications and as directed by
the Engineer.

SECTION 20 - ROAD FURNITURE

2001 ROAD RESERVE BOUNDARY POSTS

Road reserve boundary posts shall be provided as directed by the Engineer and in
compliance with Standard Specification clause 2001. They shall be placed at 50m. intervals
along the boundary of the road reserve.

2003 EDGE MARKER POST

Edge marker post shall be provided as directed by the Engineer and in compliance with
Standard Specification clause clause 2003

2004 PERMANENT ROAD SIGNS

Permanent Road Signs shall be provided as directed by the Engineer and in compliance
with the requirements of the "Manual for Traffic Signs in Kenya" Part II and standard
Specification clause 2004.

2004B EXISTING ROAD SIGNS

Where directed by the Engineer, the Contractor shall take down road signs including all
posts, nuts, bolts and fittings, and remove and dispose of the concrete foundation and
backfill the post holes. The signs shall be stored as directed by the Engineer.

Measurement and payment for taking down road signs shall be made by the number of
signs of any type and size taken down, cleaned and stored as directed.



Issued by the Kenya Urban Roads Authority: November, 2019

KURA/RMLF/HQ/205/2019-2020 (ALL CATEGORY)

Tender Document for Construction of Traffic Safety park- Nakuru Municipality

103

2005 ROAD MARKING

Paint for road marking shall be internally reflectorised hot applied thermoplastic material
in accordance with Clause 219 of the Standard Specification.

The rates inserted in the Bills of Quantities for road marking shall include for prior
application of approved tack coat.

2005A RAISED PAVEMENT MARKERS – ROAD STUDS

MATERIAL

Road studs are moulded of acrylonitrile butadiene styrene (ABS) conforming to ASTM
Specification D1788 – 68, class 5-2-2 shell filled with inert, thermosetting compound and
filler. The lens portion of the marker of the marker is of optical menthly methacrylic.

CONSTRUCTION
The road studs shall be constructed of high impact ABS containing a multi-biconvex glass
lens reflector system. It shall be of monolithic construction, and not less than 98.5. m2. The
height of the marker shall not exceed 17mm and the underside shall contain a non-
honeycomb base (flat).

REQUIREMENTS

The markers shall conform to the following requirements

Colour

Shall be white, yellow or red as specified and the Retro – reflectance values should
conform to the testing procedures of ASTME 809.

Impact Resistance

The market shall not crack or break when tested using a 1000-gram weight from a
height of 1 metre. (ASTM D 2444) or BS 3900 Part E3.

Resistance to Water Penetration

Shall not have water penetration behind the lens after submerged in a water bath at
70 + 50 oF for 10 minutes. And it should still meet the reflectance Requirement. BS
998.

Heat Resistance

Shall comply with the initial brightness as per BS 873 Part IV of 1978

Night Visibility

The marker shall be bright as per BS 873 Part IV of 1978
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Compression Resistance

There shall be no cracking sound at a pressure lower than 25 tones as per BS 873 Part IV
of 1978.

Corrosion Resistance

After immersing a sample of Road stud in a solution containing 30g/1 of sodium chloride
for 30 days, there shall not be any signs of corrosion -(BS998).

NOTE: These markers are intended for application directly to pavement surfaces and are
compatible with raised pavement makers. These adhesives should be of high quality and
tested for conformance to customer requirements.

ADHESIVES
They shall be of Resin Type–Epoxy of 2 different components part 1 and 2 i.e Adhesive and

Reactor without any volatile solvents in both.
Pot life: not less than 20 minutes at 20 oC
Rotational cure time: between 20 and 30 minutes at 20 oC
Hard cure: Between 40 and 60 minutes at 20 oC

APPLICATION INSTRUCTION

Preparation of Pavements

Make sure that the road surface is absolutely dry and free of oil and grease.

Mixing of Adhesive

Pour component B into the container of component A. Stir mixture by hand with a wooden
or metal stick until uniform Grey Tint without a striate is obtained.

Installation

Pour the mixture on to the underside of the road stud. Then place the road stud firmly on
the road surface. Adhesive should stand out for about 5mm to 10 mm over the edges of the
stud.

Protection from the Traffic

Protect studs from traffic for 2 hours until the adhesive has properly hardened. Try by
touching the adhesive.

NUMBER OF STUDS NEEDED FOR LABORATORY TESTS.

In order to approve a particular type of road stud, 4 sample road studs of each colour shall
be submitted.

2006 GUARDRAILS

Contrary to the Standard Specification, guardrail posts shall be concrete 200 mm diameter
set vertically at least 1.2m into the shoulder as directed by the Engineer. Spacer blocks
shall also be made of concrete.
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Beams for guardrails shall be "Armco Flexbeam" or similar obtained from a manufacturer
approved by the Engineer.

2007 KERBS
a) Vertical Joints

Vertical joints between adjacent Kerbs shall not be greater than 5 mm in width and
shall be filled with a mortar consisting of 1:3 cement: sand by volume.

b) Transition between flush and raised kerbs

The transition between flush and raised kerbs (e.g. at bus bays) shall be termed as
ramped kerbs. The transition between flush and raised kerbs shall occur within a
length of 2.0 m.

2008 KILOMETRE MARKER POSTS

Kilometre marker posts shall be provided as directed by the Engineer and in compliance
with Standard Specification clause 2008.

2009 RUMBLE STRIPS

Where directed by the Engineer, the Contractor shall provide, place, trim, shape and
compact to line and level asphalt concrete rumble strips on the finished shoulders. This
shall be done to the satisfaction of the Engineer

2011 MEASUREMENT AND PAYMENT

Road reserve boundary posts

Road reserve boundary posts shall be measured by the number erected

Permanent road signs

Permanent road signs shall be measured by the number of each particular size erected.

Road marking

Road markings in yellow or white material shall be measured in square metres calculated as
the plan area painted.

Road Studs

Road studs shall be measured by the number of each particular size erected.

Guardrail
Guardrail shall be measured by the metre as the length of the guardrail constructed.

Kerbs
Kerbs shall be measured by the metre as the length of kerb constructed
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SECTION 22-DAYWORKS

2202   MEASUREMENTS AND PAYMENT

(a) Plant
Where items of major plant listed in the schedule of Day works are specified by type (e.g.
Concrete mixer etc.) the power rating if such items of plant are provided by the Contractor
shall not be lower than the power ratings of such plant manufactured within the last two
years prior to the date of BID.  Any item of major plant employed upon Dayworks that has
a power rating lower than specified above shall be paid for at rates lower than those in the
schedule of Dayworks.  The reduction in the rate payable shall be in proportion to the
reduction in power rating below that specified above.

SECTION 23: CONCRETE PAVING BLOCKS

This works shall consist of providing, laying and fixing of concrete paving blocks and concrete
paving slabs on a sand base on the driveway and walkways and other areas as directed by the
Engineer.

a. Concrete Paving Blocks

The paving blocks shall be of type S of any shape fitting within a 295 mm square coordinating
space and a work size thickness of at least 30 mm.  The blocks shall confirm to the requirements of
BS 6717:Pt. 1:1986 or Kenya standard equivalent.
The laying shall be broken at intervals of 50 m by concrete ribs of class 25 concrete.
The blocks shall be laid on a 40 mm minimum sand base whose specifications are as in section (b)
of this specification.

b. Sand For Sand Base

Sand used as bedding for paving blocks and slabs shall be natural sand either pit or river sand.
The grading shall conform and be parallel as much as possible to KS02 – 95 Parts 1 &2: 1984 for
zones 1,2 or 3.  The other requirements shall be as specified in section 1703 (c ) of Standard
Specifications.

c. Measurement and Payment
Payment for paving blocks and paving slabs shall be by square metre laid.  The rate quoted would
include the cost of haulage to site of the blocks, slabs and sand, as no extra payment shall be made
for haulage

SPECIFICATIONS FOR EQUIPMENT

1. Bicycles Size 12”, 16” & 20”

Brake: F/R Caliper Brake
Frame: steel and painted
Tyre: Air Tyre
Chain Wheel & Crank: 12”24TX89, 16”28TX102 & 20”
Rim: 12”, 16” & 20”
Chain: Full Chain
Pedal: metal
Mudguard: 12”& 16”Plastic and Painted, 20” Metallic and Painted
Colour: Blue/Green/Purple/Orange
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Attachment: Helmet, Reflector jacket

2. Plastic chairs

N0. 2006 White chair

3. Portable chalkboard

1.5m x 0.9m deep-green writing surface with tripod support

4. Road Signs

A3 size reflective standard Road Signs for all categories on 2mm steel plate drilled at four
comers to allow fastening bolts.
All signs to have explanation footnotes below them as directed by the Engineer.
Classification colors to be observed for the various sign categories.

5. Lawn motor cycles

Material: Plastic
Propulsion: pedal driven
Capacity: one occupant
Protective Gear: Reflective jacket and helmet

6. Lawn cars

Material: Plastic
Propulsion: Motar driven with remote control
Power: Rechargeable Batteries
Capacity: one occupant
Protective Gear: Reflective jacket and helmet
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SECTION VI: SUPERVISION AND CONTRACT EVALUATION MANUAL 2012

The Manual refers to the Ministry of Roads ‘Supervision and Contract evaluation Manual
for Road Maintenance Works 2012.
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SECTION VII: DRAWINGS

All drawings are deemed to be self-explanatory.  However, where doubts exist, the
contractor should liaise with the Engineer before proceeding with the works.  The scales
are as shown and only figured dimensions are to be applied.
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SECTION IX: BILLS OF QUANTITIES



Issued by the Kenya Urban Roads Authority: November, 2019

KURA/RMLF/HQ/205/2019-2020 (ALL CATEGORY)

Tender Document for Construction of Traffic Safety park- Nakuru Municipality

111

PREAMBLE TO BILL OF QUANTITIES

1. The Bills of Quantities forms part of the Contract Documents and are to be read in
conjunction with the Instructions to Bidders, Conditions of Contract Parts I and II,
Specifications and Drawings.

2. The brief description of the items in the Bills of Quantities is purely for the purpose of
identification, and in no way modifies or supersedes the detailed descriptions given in the
conditions of Contract and Specifications for the full direction and description of work and
materials.

3. The Quantities set forth in the Bills of Quantities are estimated, representing substantially
the work to be carried out, and are given to provide a common basis for bidding and
comparing of Bids. There is no guarantee to the Contractor that he will be required to carry
out all the quantities of work indicated under any one particular item or group of items in
the Bill of Quantities. The basis of payment shall be the Contractor's rates and the quantities
of work actually done in fulfilment of his obligation under the Contract.

4. The prices and rates inserted in the Bills of Quantities will be used for valuing the work
executed, and the Engineer will only measure the whole of the works executed in
accordance with this Contract.

5. The rates inserted in any road in the tender shall apply to other roads within the same lot
upon written instructions to be issued by the Engineer or his representative during
execution of works and shall be used only to pay for activities of similar description and
nature which may not have been included in the Bills of Quantities for that road.

6. A price or rate shall be entered in ink against every item in the Bills of Quantities with the
exception of items that already have Provisional sums affixed thereto. The bidders are
reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted. The
rates for various items should include discounts if any. Bidders who fail to comply will be
disqualified.

7. Provisional sums (including Dayworks) in the Bills of Quantities shall be expended in
whole or in part at the discretion of the Engineer or his representative.

8. Where there are no quantities against the line item especially on dayworks, the bidder shall
only fill his rates

9. Quantified instructions shall be extracted from the main BOQ for purposes of part
implementation of the works and interim measurements/payments shall be based on the
quantified instructions read together with the bills of quantities.

The price and rates entered in the Bills of Quantities shall, except insofar as it is otherwise provided
under the Contract, include all Constructional plant to be used, labour, insurance, supervision,
compliance testing, materials, erection, maintenance of works, overheads and profits, taxes and duties
together with all general risks, liabilities and obligations set out or implied in the Contract, transport,
electricity and telephones, water, use and replenishment of all consumables, including those required
under the contract by the Engineer and his staff.

Errors in the pricing of the Bills of Quantities will be corrected in accordance with Clause (29) of
instructions to bidders.
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1.CYCLE TRACK
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Bill No.1 General: Office administration and overheads/Preliminaries

Item No. Description Units Quantity Unit Bid
Rate(Ksh) Amount KSh

01-80-026 Engineer's Miscellaneous and other Charges KS 1 600,000.00 600,000.00

01-80-027 Extra over item 01-80-026 for contractors
overheads and profits %

01-80-007
Allow a PC sum for Engineer’s Office furniture and
laboratory equipment as listed in the special
specifications and as instructed by the Engineer

PC Sum 1 300,000.00 300,000.00

01-80-008 Extra over item 01-80-007 for contractors
overheads and profits %

01-80-009
Provide Engineer’s Laptop as listed in the special
specifications Clause 138 (b) No. 1

01-80-011 Allow a prime cost of sum for material testing as
directed by the Engineer PC SUM 1 200,000.00 200,000.00

01-80-012 Extra over item 01-80-010 for contractor’s
overheads and profits %

01-80-030a Prime cost sum for payment of allowances for
Engineer's site staff inclusive of overtime PC Sum 1 400,000.00 400,000.00

01-80-030b Extra Over on Item 01-80-030a for the Contractor's
Overheads and Profit. %

01-80-030
Allow for attendance upon the Engineer by the
following staff in accordance with Clause 137
of Special Specification.

(a) Inspector of Works M. month 14

(b) Laboratory technician M. month 14
(c) Draftsman M. month 14

(d) General Clerk M. month 14

(e) Leveler M. month 14

(f) Secretary M. month 14

(g) Chainmen M. month 14

(h) General Attendant M. month 14

Extra Over on Item 01-80-030 for the Contractor's
Overheads and Profit. % 14

01-80-038

Provide, fuel and maintain with drivers 1No.  2WD
saloon vehicles of petrol engine capacity not less
than 1800cc for exclusive use by the engineer
inclusive of the first 4000km per vehicle month

Veh. Month 14

Total Carried Forward to Summary:
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Bill No.4 SITE CLEARANCE

Item No. Description Units Quantity Unit Bid
Rate(Ksh) Amount KSh

04-50-003

Clear site on road reserve including removal of trees,
hedges, bushes, vegetation and other deleterious materials
grub up roots and backfill to 100% MDD (AASHTO T99)
with approved material in accordance with the
specifications, and as directed by the Engineer.

M² 450.00

04-60-002
Remove top soil to maximum depth of 200mm as directed
by the Engineer stockpile good material for later top soiling
of side slopes and landscaping

M³ 600.00

Total Carried Forward to Summary:

Bill No.5 EARTHWORKS

Item No. Description Units Quantity
Unit Bid
Rate(Ksh) Amount KSh

05-50-005
Cut in soft material including compaction to 95% MDD
(AASHTO) as directed M³ 1000

05-50-006 Provide and fill in soft material. M³ 250

05-50-008 Cut in hard material to spoil M³ 230

05-60-001
Compaction of existing ground under embankments to
95% MDD (AASHTO T99) in layers of 150mm M³ 170

Total Carried Forward to Summary:

Bill No.7 EXCAVATION  AND FILLING FOR STRUCTURES

Item No. Description Units Quantity
Unit Bid
Rate(Ksh) Amount KSh

07-60-005
Provide and place 200mm thick stone pitching including
grouting  as detailed in the drawing or as directed by the
Engineer

M² 800

Total Carried Forward to Summary:

Bill No.8 CULVERT AND DRAINAGE WORKS
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Item No. Description Units Quantity Unit Bid
Rate(Ksh) Amount KSh

08-50-009
Excavate for, inlets and outfalls, channels, catchwater,
cutoff and mitre drains in soft material M³ 1,200.00

08-50-021

Excavate in any material, provide and join
300x360mm invert block drains (IBD) precast
concrete channels   including bedding directed by the
Engineer M 700.00

08-50-022
Laying of Side Slabs of 600x225x75mm as lining for
storm water drain M² 300.00

08-60-030 Excavate in soft material for culverts M³ 50.00

08-60-032 Provide , lay and join 450mm inner dia concrete pipes MT 30.00

08-60-033 Provide , lay and join 600mm inner dia concrete pipes MT 20.00

08-60-035 Provide, place and compact class 15/20 concrete M³ 20.00

08-60-036 Provide, place and compact class 20/25 concrete M³ 15.00

08-90-016
Clean side drains, outfall, catch water, mitre drains
and cut off drains to free flow conditions M³ 380.00

Total Carried Forward to Summary:

Bill No.12 NATURAL MATERIAL BASES AND SUBBASE

Item No. Description Units Quantity Unit Bid
Rate(Ksh) Amount KSh

11-50-003 Provide, place and compact natural gravel to
shoulders accesses and busbays M³ 500.00

11-60-001

Cut benches on shoulders, widening and busbays,
water, process and compact in accordance with the
specification and as directed by  the engineer to
receive gravel

M³ 450.00

Total Carried Forward to Summary:

Bill No.12 NATURAL MATERIAL BASES AND SUBBASE

Item No. Description Units Quantity
Unit Bid
Rate(Ksh) Amount KSh

12-50-002 Provide, place and spread natural gravel of CBR
greater than 30% as sub base M³ 300

12-50-003 Provide, place and spread natural lateritic gravel as
base material M³ 300

Total Carried Forward to Summary:

Bill No.14 CEMENT & LIME TREATED MATERIAL
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Item No. Description Units Quantity
Unit Bid

Rate(Ksh) Amount KSh

14-50-001
Provide, transport, spread, mix, compact improved
subbase or base and curing cement on natural
material or GCS material

TON 20.00

14-50-004 Curing and protection of treated layers M² 2,500.00

Total Carried Forward to Summary:

Bill No.15 BITUMINOUS SURFACE TREATMENT AND SURFACE DRESSING

Item No. Description Units Quantity
Unit Bid
Rate(Ksh) Amount KSh

15-50-001
Prepare surface to receive treatment

M² 2,000.00

15-92-001

Provide and Spray MC 30 cut-back bitumen as
prime coat to carriageway, shoulders, busbays
and junctions at rate 0.8-1.2 lts/m2 as prime
coat L 2,000.00

Total Carried Forward to Summary:

Bill No.16
BITUMINOUS MIXES

Item No. Description Units Quantity
Unit Bid
Rate(Ksh) Amount KSh

16-80-001

Provide, lay and roll asphalt concrete type 1 (
bitumen content 5-6% by weight)  as directed
by the Engineer M³ 90

16-80-003

Provide and spray K-160 as tack coat at a rate
of 0.8-1.0 L/sq metre  as directed by the
Engineer L 2,000.00

Total Carried Forward to Summary:

Bill No.20 ROAD FURNITURE REPAIR AND MAINTENANCE
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Item No. Description Units
Quantity Unit Bid

Rate(Ksh) Amount KSh

20-50-012

Excavate for, provide and place 250 x 125
mm class 25/20 precast concrete raised or
ramped kerbs  haunched in 100 mm thick
class 15/20 concrete base bedding and
mortar joined in support to carriageway bus
bays and junctions as directed by the
Engineer.

MT 650

20-50-018

Place and provide gauge 16 steel pipe
Bollards of diameter  150mm and 1.05 m
above the ground, embedded to a depth of
0.45m at place and as directed by the
Engineer.

No. 40

20-70-005 Provide and erect warning signs No. 10

20-70-005 Provide and erect standard informatory signs
400 x 300 mm No. 10

20-70-005 Provide and erect standard mandatory signs
400mm diameter No. 10

20-70-007a
Provide approved reflectorized white paint,
and apply 100 mm wide white lines at the
road edge as directed by the engineer.

M² 200

20-70-007b As item 20-70-007a but 500 mm wide give
way lines at junctions. M² 60

20-70-007c As item 20-70-007a but 500 mm wide
pedestrian crossing markings M² 100

20-70-008a
Provided approved reflectorized yellow paint
and apply wide yellow centre lines on the
road as directed by the Engineer.

M² 200

Total Carried Forward to Summary:
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BILL № 25: Cross Cutting Issues

ITEM DESCRIPTION UNIT QUANTITY RATE
(KShs)

AMOUNT
(KShs)

25-50-026

Grassing as instructed by the Engineer. Rate
to include care and watering of the grass
until it is firmly established to the
satisfaction of the Engineer and as specified.

m2
8,000.00

25-50-027

Landscaping of embankment slopes, cut
faces, side drains of outfall channels,
shoulders, spoil and borrow areas. Rate to
include light compaction of the landscaped
areas to the satisfaction of the Engineer.

m2
2,000.00

25-50-001a
Implement HIV/AIDS awareness campaign
amongst the workers for the duration of the
Contract

month 6.00

25-50-005
Allow for the availability of condoms to
workers and staff for the duration of
Contract

month 6.00

25-50-006

Allow for the preparation and submission of
monthly report for HIV/AIDS awareness
and prevention activities report to be tabled
at site meetings

month 6.00

25-50-028
Provide a prime cost sum of KShs 100,000
for relocation of services.

PC
Sum 100,000.00 1.00 100,000.00

25-50-028a
Extra Over on Item 25-50-028 for the
Contractor's Overheads and Profit. % 100,000.00

25-50-029a

Provide, erect, brand and maintain publicity
signs and return to the employer upon
expiry of the contract period as instructed
by the Engineer

No. 1.00

25-50-031

Provision and operation of the Contractor's
Environmental Management Plan and
performance of all measures required by
Clause 142 including payment of all fees to
NEMA.

PC
Sum 100,000.00 1.00 100,000.00

25-50-031a
Extra Over on Item 25-50-031 for the
Contractor's Overheads and Profit. % 100,000.00

BILL 25 TOTAL CARRIED TO SUMMARY PAGE
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SUMMARY PAGE

Item No. Description Amount (KShs)

1 General: Office administration and overheads/Preliminaries

4 SITE CLEARANCE

5 EARTHWORKS

7 EXCAVATION  AND FILLING FOR STRUCTURES

8 CULVERT AND DRAINAGE WORKS

11 PAVED ROADS - SHOULDER MAINTENANCE AND REPAIRS

12 NATURAL MATERIAL BASES AND SUBBASE

14 CEMENT & LIME TREATED MATERIAL

15 BITUMINOUS SURFACE TREATMENT AND SURFACE DRESSING

16 BITUMINOUS MIXES

20 ROAD FURNITURE REPAIR AND MAINTENANCE

25 CROSS CUTTING ISSUES

Sub Total

VAT @ 16 %

Total Carried to page on Grand Summary
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2. GATE HOUSE
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
SUB-STRUCTURE WORKS  (Element 01)
Site clearance

A Clear site of all bushes, shrubs and small trees 200 SM

of girth not exceeding 600mm diameter
measured 1 metre from ground level and burn
all the arising.

B Excavate over site to remove vegetable top soil 200 SM
and reduce level 400 mm average deep, wheel
and deposit on site as directed by the engineer.
Excavation to foundation trenches

C Excavate for foundation strip, of depth not 120 CM
exceeding 1.5 m and dispose off as directed by the
project manager.
Form work to foundation strip

D Softwood sawn celcured timber form work of 60 SM
girth exceeding 150mm but not exceeding 255mm
Reinforcement to foundation strip including binding
wire

E Y10mm diameter, high yield twisted bars 120 KG

F Y8mm diameter, high yield twisted bars 45 KG
Concrete works

mass concrete class 15/20 in :-
G 50mm thick blinding under strip foundation 100 SM

Class 25/20mm aggregate, mix 1:2:4
vibrated concrete to : -

H Foundation strip 45 CM

Foundation walling
I 200mm thick hand dressed natural stone 40 SM

reinforced with 20mm thick hoop iron at every
course in 10mm thick cement  sand  (1:4) mortar
Hard core filling

J
300mm thick approved hardcore filling consolidated
in 150mm layers and well compacted. 30 CM
Murram Blinding

K

50mm thick quarry dust blinding to hardcore
surface, watered and well leveled to receive damp
proof course  (M.S) 50 SM

L

Prepare and apply ''Gladiator TC'' (organophosphates
chlorpyritos) coverage 8SM per litre as ''HIGH CHEM
LTD'' or other equal and approved. 36 SM

M
500 Gauge Damp Proof membrane(measured melt -
no allowance for laps ) 56 SM

N
Mesh fabric reinforcement (measured net - no
allowance for laps) reference A 142 to B.S 1483. 56 SM

Total carried to collection
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Formwork to edges of slab

A
Soft sawn timber formwork to edges of
foundation slab, girth exceeding 75mm but
not exceeding 150mm

56 LM

B 12mm thick render(400mm girth)of cement 28 SM
to sand (1:4 ) to receive Bituminous paint (M.s
)

C Prepare and apply one undercoat and two 28 SM
finishing coats of black Bituminous paint

Plunking and strutting

ITEM

D Allow for support to the walls of the
excavative
from falling

Removal of water

E Allow for keeping of the excavation free from ITEM
water by pumping or using any other equal
means

Disposal

F Load surplus excavated material and cart away
from site 35 CM

distance not less than 100metres as directed by
the Engineer

Fillings

G Return fill in and ram selected excavated
materials
around foundations 30 CM
Paving slabs

H

600X600X50mm thick pre-cast concrete
paving slab jointed together in cement sand
mortar and protected edges with 10mm thick
concrete laid on 75mm thick murram
blinding.

50 SM

Total carried to collection
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT

COLLECTION TO SUB-STRUCTURE

A Brought forward from page 01

B Brought forward from page 02

Total for Element 01 (substructure )carried to
main summary page
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
ELEMENT NO. 02
SUPERSTRUCTURE
Beams

Reinforcement (Provisional )

A 10mm square twisted reinforcing steel bars 420 KG
including spacers, hooks and tying wires to position

B 8mm ditto, stirrups 140 KG

Concrete works

C Class 25/20mm aggregate, mix 1:2:4, vibrated and 1 CM
reinforced concrete beams

Formwork

D Softwood cypress sawn celcured timber formwork 43 SM
to sides and soffits of beams

Walling
200mm walling

E
200mm thick medium machine cut/dressed natural
stone 145 SM
walling reinforced with 20mm hoop iron at every at
alternate
courses

Water proofing

F
200mm wide bituminous felt damp proof course
bedded in 90 LM
(1:4) cement sand mortar

Total for element No.02 (superstructure) carried to
main summary
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
ELEMENT NO. 03
DOORS
Mahogany Panelled Doors

A 900x2100mm single leaf swing hardwood 12 NO
panelled door, of equal leaves complete 300mm
wide with
fanlight
Mahogany Timber Frames

B 150X50 mm hardwood with two labours plugged
and screwed to the wall 60 LM

C 40X20 mm moulded Architrave plugged and
screwed 60 LM

to the wall

D 20mm diameter Quadrant filler 60 LM

E 20x15mm glass beadings 60 LM
Iron Mongery
Supply and fix the following iron - mongery with
matching screws and all the necessaries

F 100mm long brass butt hinges 8 PRS

G
3 - lever, 75mm rebated mortice lock complete
with3 keys and set of chromium plate handles of'
UNION '' or other equal and approved

8 NO

H 38mm diameter rubber doorstop with rardblot
fixed 8 NO

to concrete floor or wall

I 75mm Brass tower bolts 8 NO
Painting and Decoration

J Prepare and prime back of frame exc.100mm but
not exc.400mm girth, gloss oil paint. 60 LM

K Prepare and apply one undercoat and two finishing 20 SM
coats of first quality gloss oil paint  to door
hardwood surfaces both internally and externally.
Surfaces.

L
Prepare and apply one undercoat and two finishing
coats of clear polyurethane varnish to timber
surfaces girth100-200mm

10 LM

M Glass beading Ditto girth not exceeding 100mm 5 LM

Total for element No.03 (Doors) carried to main
summary
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
ELEMENT NO. 04
Windows
Supply and fix the following window medium
gauged
galvanised steel casement frames of 50x50x3mm
RHS to
pattern , assembled and fixed to concrete or
blockwork
surround and bedding frame in cement and sand
mortar (1:4) glazing and carille M.S to:-

A
1200X900mm louvre window complete window
100x50mm gears, aluminium glass carriers,4mm
thick glass and three coats of paints to timber frames 1 NO

B
1200X900mm louvre window complete window
100x50mm gears, aluminium glass carriers,4mm
thick glass and three coats of paints to timber frames 2 NO

700X600mm louvre window complete window
100x50mm gears, aluminium glass carriers,4mm
thick glass and three coats of paints to timber frames 3 NO

Glazing
C Clear observation glass 50x50mm steel frames 7 SM

gears, aluminiun glass carriers,6mm  thick glass and
three coats of paint to aluminium transome and
mullion including Putty and Painting

Window Cill

D 75mm thick x250 wide precast concrete weathered
throated and grooved all bedded 200mm thick walls 12 LM
including all necessary reinforcement and building

Painting and Decoration
E Prepare and apply one undercoat and two finishing 12 SM

coats of first quality gloss oil  paint both
internal and external surfaces. Of windows

Total for element No.04 (Windows) carried to main
summary
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
Element No. 05
Finishes
Floor finishes

A
38mm thick cement and sand (1:3) mortar
trowelled hard to 50 SM
non-slip tiles.

B
100x8mm thick tiles skirting fixed on the wall
with 100 LM
approved adhesive.
Wall finishes
Plaster

C

12mm thick plaster to internal wall trowelled
hard and using steel trowell to receive paint
(M.S) internal walls. 120 SM

D Ditto but to external walls 25 SM

Painting and Decoration

E
Prepare and apply one undercoat and two
finishing 180 SM
coats of first grade silk matt paint to
plastered walls externally and internally.
Plaster

F
12mm thick plaster to beams trowelled hard
and smooth using  steel to receive paint (M.S) 32 SM

Total for Element 05(Finishes )carried to main
Summary page
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
ELEMENT NO.06
ELEMENT No. 3 REINFORCED CONCRETE ROOFING

A 150mm thick suspended slab class 25/20 11 M³

B Reinforcement 10mm Square twisted bars 400 kg

C Sawn formwork to soffites of suspended slab
including props 100 M²

D Ditto edges of slab and beam (150-225mm) 35 M

E Hack out concrete plinth prepare and apply 12mm
thick render 1:4 mix. 65 M²

F Supply and apply master seal waterproofing agent or
other equal and approved including proving a
guarantee for the same as shall be required by the
Engineer to:-Top slab, internally 80 M²

Total for Element 06(Roofing )carried to main
Summary page
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SUMMARY PAGE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Summary page

A substructure brought forward from page 130

B superstructure brought forward from page 131

C Doors  brought forward from page 132

D windows brought forward from page 133

E Finishes brought forward from page 134

F Roofing and rain water goods from page 135

G
Allow for Kenya shillings (shs.150,000.00)  only for
Electrical Installation works lump 150,000.00

sum

H
Allow for Kenya shillings (shs.100,000.00) for
plumbing works lump 100,000.00

sum

N/B:-
RATES QUOTED TO INCLUDE ALL GOVERNMENT
RATES

SUB TOTAL

V.A.T 16%

TOTAL

TOTAL CARRIED TO GRAND  SUMMARY
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3. PERIMETER WALL
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Item DESCRIPTION UNIT QTY RATE KES
EXCAVATIONS AND EARTHWORKS
Trench excavation

A
Excavation over site 150mm deep to remove
vegetable top soil and keep in temporary  spoil for
future use

M² 1,000

B Mass Excavate depth not exceeding 1.5M from
reduced level for strip foundation M³ 320

Blinding Strip Foundation

C Provide, spread and compact 100mm Murram for
Strip Foundation. M³ 22

D Ditto on column footings/bases M³ 20
Subtotal 1
CONCRETE WORKS

50mm thick in-situ vibrated plain concrete mix
(1:4;8) blinding under

E Concrete 1:4:8 mix blinding to trenches M³ 8

F Ditto to column bases M³ 8

in-situ vibrated Reinforced concrete mix (1:2:4)
Class 20/20mm

G :Trenches M³ 24

H :Column bases M³ 14

I :Columns M³ 14
Subtotal 2
REINFORCEMENTS
High yield square twisted steel) bar reinforcement
to B.S 4461 'as described including bending and
binding wires: -

J 12mm for columns and column bases kg 1,750

K : 10mm for trenches kg 350

L : 8mm for trenches and column stirrups kg 810
Subtotal 3

FORMWORK
Supply timber ,nails and all necessary materials for
and including, construction, erection, treatment and
later striking out sawn formwork as described to:

M Sawn formwork to edges of trench foundation and
column bases (edges 225-300mm) M 560

N Sawn formwork to faces of columns M² 260

Subtotal 4

Item DESCRIPTION UNIT QTY RATE KES
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BACK FILLING

O
Backfill all around the perimeter and column pits
with preferred fill materials including compacting
in 150mm layers

M³ 330

Subtotal 5
FOUNDATION-WALL

P
200mm thick natural stone walling bedded in
mortar 1:4 mix  including 20 swg ×25mm wide
hoop iron in every alternate course

M² 350

Subtotal 6
WALLING

Q

Well selected;local quarry natural stones;fine chisel
dressed walling reinforced with 20 gauge ×25mm
wide hoop iron straps at every alternate course
bedded and joined in cement:sand (1:4) mortar in:

R 200m thick external walling bedded in mortar 1:4
mix M² 500

S Wall capping in precast concrete 300mm cap M 240
Subtotal 7

FINISHES
15mm thick coat gauged render (1:2:9) finished
with steel trowel:

T Concrete column including painting( two coats of
plastic emulsion as directed). M² 150

U Medium dress external walls and point with neat
horizontal recessed joints M² 900

V Stainless Steel Razer wire with electric wires No. 80

W Extra over for  holding bars(angle line). Item

X
35X35mm square tube welded on 50X35mm tube
frame with sharp aluminium arrows on top for
burglar proofing including painting

No. 80

Y Supply and fix metal grill Gate as directed by the
Engineer Item

Subtotal 8
Sub - Total (1+2+3+4+5+6+7+8)
VAT (16%)

Total
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4. CHILDREN PARK EQUIPMENT
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S/NO ITEM QTY UNIT COST
(Kshs.)

AMOUNT
(Kshs.)

1 Portable chalk boards 2

2 Plastic chairs 100

3 Road signs (instructional) 105

4 Size 20” bicycles (Adult size) 5

5 Size 20” bicycles 20

6 Size 16” bicycles 20

7 Size 12” bicycles 20

8 Lawn cars 4

9 Lawn motorcycles 4

10 Reflector jackets( small) 50

11 Reflector jackets( Medium) 50

12 Reflector jackets( Large) 100

13
40' Steel Container (high cube)
subdivided into two compartments  of
20’ each

1

Sub Total

Add 16% VAT

TOTAL CARRIED TO GRAND
SUMMARY PAGE
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GRAND SUMMARY PAGE

S/NO ITEM AMOUNT(KSHS)

1 CYCLE TRACK

2 GATE HOUSE

3 PERIMETER WALL

4 EQUIPMENT FOR CHILDREN’S PARK

GRAND TOTAL CARRIED TO FORM OF
BID
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Form of Bid

(NOTE:  The Appendix forms part of the Bid.  Bidders are required to fill all the blank spaces in this
form of Bid and Appendix)

NAME OF CONTRACT:

CONTRACT NAME: CONSTRUCTION OF TRAFFIC SAFETY PARK- NAKURU MUNICIPALITY
CONTARCT NO:KURA/RMLF/HQ/205/2019-2020

TO: Director General,
Kenya Urban Roads Authority,
P. O. Box 41727-00100,
NAIROBI, KENYA

Sir,

1. Having examined the Conditions of Contract, Specifications, Bill of Quantities, and
Drawings for the execution of the above-named works we, the undersigned, offer to
construct and install such works and remedy any defects therein in conformity with the
said Bill of Quantities, Conditions of Contract, Specifications and Drawings for the sum of

(Insert amount in words)
………………………………………………………………………………………………..

…………………………………………………………………………………………………

(Insert amount in figures)…………………………………………………………………

as specified in the Appendix to Bid or such other sums as may be ascertained in accordance
with the said Conditions.

2. We undertake, if our bid is accepted, to commence the works within fourteen (14) days of
receipt of the Engineer’s order to commence, and to complete and deliver the whole of the
works comprised in the contract within the time stated in the Appendix to Bid.

3. If our bid is accepted we will, when required, obtain the guarantee of a Bank or other
sureties (to be approved by you) to be jointly and severally bound with us in a sum not
exceeding 5% of the above named sum for the due performance of the contract under the
terms of a Bond to be approved by you.

4. We agree to abide by this bid for the period of 90 days from the date fixed for receiving the
same and it shall remain binding upon us and may be extended at any time before the
expiration of that period.

5. We understand that you are not bound to accept the lowest or any bid you may receive.
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6. On the basis of our previous experience we are fully experienced and competent in the
type of work included in this tender and we have adequate financial resources to carry out
the works described within the period for completion.  We are in a position to fulfil the
contract for which we have tendered.

Dated this …………………………..  Day of ………………………  20 ……………..

Signature…………………………………… in the capacity of ………………….……………..

Duly authorized to sign bids on behalf of  (Name of Tenderer) ……………………………

……………………………………………………………..………………………………………

(Address of Tenderer)………………………….……………………………………….

(Name of Witness)………………………………………………………………………

(Signature of Witness)………………………..………………………………………….

(Address of Witness)…………………………………………………………………….

(Occupation of Witness)…………………….……………………………………….
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Appendix to Form of Bid
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Appendix to Form of Bid
(This appendix forms part of the bid)

CONDITIONS OF CONTRACT CLAUSE AMOUNT
Bid Security Kshs. 800,000.00 (Unconditional bank

guarantee only)
Instructions in Writing 2.5 Execution of works under  site instructions

from Resident Engineer to commence within
three (3) days

Amount of Performance Security (Unconditional
Bank Guarantee)

10.1 5 per cent of Tender Sum in the form of
Unconditional Bank Guarantee

Program to be submitted 14.1 Immediately after issuance of Order to
Commence

Cash flow estimate to be submitted 14.3 Immediately after issuance of Order to
Commence

Minimum amount of Third Party Insurance 23.2 1% of the Contract Sum

Period for commencement, from Engineer’s order to
commence

41.1 14 days

Time for completion 43.1 (14) months

Amount of liquidated damages 47.1 0.05% of Contract Sum per day

Limit of liquidated damages 47.1 5% of Contract Sum

Defects Liability period 49.1 (3) month

Percentage of Retention 60.3 5% of Interim Payment Certificate

Limit of Retention Money 60.3 5% of Contract Sum

Minimum amount of interim certificates 60.2 Kshs 3,000,000.00

Time within which payment to be made after
Interim Payment Certificate signed by Engineer

60.10 28 days

Time within which payment to be made after Final
Payment Certificate signed by Engineer

60.10 28 days

Appointer of Adjudicator 67.3 The Chartered Institute of Arbitrators (Kenya)

Notice to Employer and Engineer 68.2 The Employers address is:
The Director General,
Kenya Urban Roads Authority (KURA),
P.O. Box 41727 - 00100
NAIROBI

The Engineer’s address is:
General Manager (Planning & Environment),
Kenya Urban Roads Authority (KURA),
P.O. Box 41727 - 00100
NAIROBI

Signature of Tenderer…………………………………….……. Date ………………………
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Form of Bid Security
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TENDER BANK GUARANTEE

Note:   The bidder shall complete only this form of Bank guarantee.  No other Form of Bid Bond or
any other forms of security will be accepted. Bidders who fail to comply with this requirement will
be disqualified.

WHEREAS [Name of  bidder].
………………………………………………………………………………………………

………………………………………………………………………………………………

(herein after called “the Bidder”) has submitted his bid dated ………….…………

for the

CONTRACT NAME: CONSTRUCTION OF TRAFFIC SAFETY PARK- NAKURU MUNICIPALITY
CONTARCT NO: KURA/RMLF/HQ/205/2019-2020

, hereinafter called “the bid”

KNOW ALL MEN by these presents that we [Name of Bank]

………………………………………………………………………………………………………

of [Name of Country]

………………………………………………………………………………………………

having our registered offices at
………………………………………………………………………………………………

(hereinafter called the Bank) are bound unto the Director General, Kenya Urban Roads Authority,
(hereinafter called “the Employer”) in the sum of

(in words Kshs)………………………………………………………………………….

……………………………………………………………………………………………

(In figures Kshs)……………………………………………………

for which payment will be well and truly made to the said Employer the Bank binds itself, its
successors and assigns by these presents.

SEALED with the common Seal of the said Bank this ……………………… day of  20……..

THE CONDITIONS of this obligation are:
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1. If the bidder withdraws his Bid during the period of bid validity specified by the Bidder on
the Bid Form; or

2. If the Bidder having been notified of the acceptance of his bid by the Employer during the
period of bid validity

(i) Fails or refuses to execute the Form of Agreement in accordance with the
Instructions   to Tenderers when required or

(ii) Fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Bidders.

We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his demand the
Employer will note that the amount claimed by him is due to him owing to the occurrence of any
of the above conditions, specifying the occurred condition or conditions.

This guarantee will remain in force up to and including thirty days after the date of expiration  of
the bid validity, as stated in the Instructions to Bidders.

At the request of the Employer the Bid validity period may be extended by mutual agreement
between the Employer and the Bidder and we undertake to extend the validity of this surety
accordingly without you having to inform us of such an extension of the Bid validity period if
within this period the Bidder has been notified  of the acceptance of his Bid. This Surety shall
remain valid up to the time the Contract Agreement has been executed.

SIGNATURE  AND SEAL OF THE BANK ……………………………………………………..

NAME OF SIGNATORY …………………………………………………DATE………………

NAME OF THE WITNESS ………………………………………………………………………..

SIGNATURE OF THE WITNESS ………………………………  DATE ……………………………

ADDRESS OF THE WITNESS ……………………………………………………………………….
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SECTION XI: SCHEDULES OF SUPPLEMENTARY INFORMATION
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONAIRE

This Confidential Business Questionnaire of the Government of Kenya shall be completed by the
Bidder.
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REPUBLIC OF KENYA

CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c)
whichever applies to your type of business.
You are advised that it is a serious offence to give false information on this Form.
Part 1 - General:

Business name
............................................................................................................................. ...........................

Location of business premises
.........................................................................................................................................................

Plot No. ..................................................Street/Road ...................................................... ................

Postal Address................................... Tel No. .......................... Email address …………………….

Nature of business........................................................................................................... ...................

Current Trade Licence No. ................................Expiring date ..................................................... .....

Maximum value of business which you can handle at any one time:

Kshs...........................................................

Name of your bankers ..............................................................................

Branch......................................................................................................

Part 2(a) - Sole Proprietor:

Your name in full

...........................................................................................................

Age...........................................................................................................

Nationality ..................................Country of origin .................................

*Citizenship details ..................................................................................
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Part 2(b) - Partnership:

Give details of partners as follows:

Name                               Nationality                       Citizenship Details• Shares

1. .......................................................................................................................... .........................

2. ............................................................................................................................. ...........................

3. .................................................................................................. ......................................................

4. .......................................................................................................................... ..............................

5…………………………………........................................................................................................

Part 2(c) - Registered Company:

Private or Public ......................................................................................

State the nominal and issued capital of the company-

Nominal Kshs. ....................................................................................................

Issued Kshs. .........................................................................................................

Give details of all directors as follows:

Name                 Nationality                         Citizenship Details• Shares

1............................................................................................................................ ....................

2. .......................................................................................................... ......................................

3. ............................................................................................................ ............. ......................

4. ........................................................................................................... ................. ...................

5........................................................................................................... . .................................

 Attach proof of citizenship (Compulsory)
 Attach certified copy of Form CR12 (Compulsory)
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Part 3: Interest in the Firm:

Is there any person / persons in the Kenya Urban Roads Authority (KURA) who has interest in this

firm? Yes /No**………………………….

I certify that the information given above is correct.

............................... ..............................................................

Date Signature of Bidder

** Delete as necessary
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SCHEDULE 2: ANTI CORRUPTION DECLARATION / COMMITMENT / PLEDGE FORM

I/We …………………………………………………………………………… of Post Office Box

…………………………………………………………. declare that I/ We recognize that Public

Procurement is based on a free, fair and competitive tendering process which should not be open

to abuse.

I/We ……………………………………………………………………….. Declare that I/We

will not offer or facilitate, directly or indirectly, any inducement or reward to any public

officer, their relations or business associates, in connection with tender No.

………………………………………………. for or in the subsequent performance of the

contract if I/We am/are successful.

Signed by ……………………………… C.E.O. or Authorized Representative. Name

……………………………………………..

Designation………………………………..

Signature…………………………………….

Date………………………………………..

In case of sub-contracting

Signed by ………………………………….. CEO of the firm to be subcontracted

Name……………………………………………

Designation……………………………………..

Signature………………………………….

Date………………………………………..
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SCHEDULE 3: FORM OF WRITTEN POWER OF ATTORNEY

The Bidder shall state here below the name(s) and address of his representative(s) who is/are
authorized to receive on his behalf correspondence in connection with the Bid.

…………………………………………………………..
(Name of Bidder's Representative in block letters)

…………………………………………………………..
(Address of Bidder's Representative)

…………………………………………………………..
(Signature of Bidder's Representative)

Alternate:

…………………………………………………………..
(Name of Bidder's Representative in block letters)

…………………………………………………………..
(Address of Bidder's Representative)

…………………………………………………………..
(Signature of Bidder's Representative)

*To be filled by all Bidders.

*Both representative and alternate must attach copy of National Identification card or Passport.
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SCHEDULE 4: CERTIFICATE OF BIDDER’S VISIT TO SITE

This is to certify that

[Name/s]……………………………………………………………………………………

………………………………………………………………….

Being the authorized representative/Agent of [Name of bidder]

…………………………………………………………………………………………………

…………………………………………………………………………………………………

participated in the organised inspection visit of the site of the works for the

CONTRACT NAME: CONSTRUCTION OF TRAFFIC SAFETY PARK- NAKURU MUNICIPALITY
CONTARCT NO: KURA/RMLF/HQ/205/2019-2020

held on………………………..day of……………………………20……………………….

Signed…………………………………………………………………………………………..
(Employer’s Representative)

……………………………………………………………………………….…………………

……………………………………… …………………………………..
(Name of Employer’s Representative) (Designation)

NOTE: This form is to be completed at the time of the organized site visit.
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SCHEDULE 5: MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT

The Bidder shall enter in this schedule all major items of plant and equipment which he proposes
to bring to site. Only reliable plant in good working order and suitable for the work required of it
shall be shown on this Schedule. Summary of the same shall be entered in Section 5: Qualification
Criteria, Part 7.

I certify that the above information is correct.

………………………… ………………………
(Signature of Bidder) (Date)
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SCHEDULE 6: KEY PERSONNEL

DESIGNATION NAME NATIONALITY SUMMARY OF QUALIFICATIONS AND
EXPERIENCE

Headquarters

Partner/Director
or other key staff
(give designation)

Qualifications General
Experience

(Yrs)

Specific
Experience

(Yrs)

Site Office

1. Site Agent

2. Site Surveyor

3.Foreman

Note: The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s
headquarters and from the Contractor’s site office to direct and execute the work together
with their qualifications, experience, position held and nationality in accordance with
Clause 15.2 and 16.3 of the Conditions of Contract Part II (where required, use separate
sheets to add extra data for column 4). Bidders shall attach certified copies of academic
certificates, and CVs of all key staff.

I certify that the above information is correct.

………………………… ………………………
(Signature of Bidder) (Date)
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SCHEDULE 7: SCHEDULE OF ROADWORKS CARRIED OUT BY THE BIDER IN THE LAST THREE
YEARS

SCHEDULE 6A: COMPLETED WORKS
DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF

WORKS (KSHS) *
YEAR COMPLETED/
REMARKS

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified
copies of completion certificates.

I certify that the above works were successfully carried out by this Bidder.

………………………… ………………………
(Signature of Bidder) (Date)

* Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days before
date of BID opening
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SCHEDULE 7B: NON-COMPLETED WORKS BEYOND COMPLETION DATE

DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF
WORKS (KSHS) *

YEAR COMPLETED/
REMARKS

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified
evidence for executed works for non-completed projects e.g copy of recent payment certificate.

I certify that the above works were successfully carried out by this Bidder.

………………………… ………………………
(Signature of Bidder) (Date)

* Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days before
date of BID opening
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SCHEDULE 7C: SPECIFIC EXPERIENCE

DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF
WORKS (KSHS) *

YEAR COMPLETED/
REMARKS

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified
evidence for executed works for non-completed projects e.g copy of recent payment certificate.

I certify that the above works were successfully carried out by this Bidder.

………………………… ………………………
(Signature of Bidder) (Date)

* Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days before
date of BID opening
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SCHEDULE 8: SCHEDULE OF ONGOING PROJECTS

DESCRIPTION OF
WORKS

NAME OF
CLIENT

DATE OF
COMMENC
EMENT

DATE OF
COMPLETION

VALUE OF
WORKS (KSHS)

VALUE
COMPLETED
UP TO DATE
%

PHYSICALLY
COMPLETED
UP TO DATE
%

Note: 1. Bidders shall attach certified copies of letters of award (for each listed project) and any
certified evidence for executed works e.g copy of recent payment certificate.

2. Bidders must indicate all their on-going works as at the time of bidding. Any non-
disclosure shall constitute non-responsiveness)

I certify that the above works are being carried out by me and that the above information is
correct.

………………………… ………………………
(Signature of Bidder) (Date)
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SCHEDULE 9: FINANCIAL STANDING

1 Submit copies of audited profit and loss statements and balance sheet for the last five
calendar years and estimated projection for the next two years with certified English
translation where appropriate.

2 Give turnover figures for each of the last two (2) financial years. Quote in millions and
decimal thereof.

Year 1(…………) Year 2(……………..)

Ksh. Ksh.

Road works

Other civil Engineering works

Other (specify)

Total

SUMMARY OF ASSETS AND LIABILTIES OF THE AUDITED FINANCIAL STATEMENTS OF THE LAST
TWO (2) FINANCIAL YEARS.

Year 1(………..) Year 2(…………)

KShs. KShs.

1. Total Assets

2. Current Assets

3. Bank Credit Line Value

4. Total Liabilities

5. Current Liabilities

6. Net Worth (1-4)

7. Working capital (2+3-4)

(a) Name/Address of Commercial Bank providing credit line

………………………………………………………………………………………………

………………………………………………………………………………………………

(b) Total amount of credit line KShs………………………………………………

Attach a certified copy of Undertaking of the Bank to provide the credit.

(c) Attach bank statements for the last six (6) months
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SCHEDULE 10: OTHER SUPPLEMENTARY INFORMATION

Financial reports for the last three years, balance sheets, profit and loss statements, auditors’
reports etc. List them below and attach copies.

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

Evidence of access to financial resources to meet the qualification requirements. Cash in hand,
lines of credit etc. List below and attach copies of supporting documents

…………………………………………………………………………………………………

………………………………………………………………………………………………….

………………………………………………………………………………………………….

…………………………………………………………………………………………………

Name, address, telephone, telex, fax numbers and email of the Bidders Bankers who may provide
reference if contacted by the Contracting Authority.

………………………………………………………………………………………………..

……………………………………………………………………………………………….

……………………………………………………………………………………………….

I certify that the above information is correct.

……………………………. ……………………………………..
Date Signature of Bidder

(To be signed by authorized representative and officially stamped)
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SCHEDULE 11: LITIGATION HISTORY FORM

Information on current litigation in which the Bidder is involved.

OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT INVOLVED (KSHS)

I certify that the above information is correct.

……………………………. ……………………………………..
Date Signature of Bidder

(To be signed by authorized representative and officially stamped)
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SCHEDULE 12: DECLARATION FORM (DEBARMENT)

Date
To

The Director General,
Kenya Urban Roads Authority (KURA),
P.O. Box 41727 - 00100
NAIROBI

We (name and address)

declare the following:

a) Have not been debarred from participating in public procurement.

b) Have not been involved in and will not be involved in corrupt and fraudulent practices
regarding public procurement.

_________________ _____ _______
Name of Bidder Signature Date

(To be signed by authorized representative and officially stamped)
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SECTION XII: FORM OF AGREEMENT
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FORM OF AGREEMENT

**(To be signed after the award of a contract)

THIS AGREEMENT is made on the …………………… day of …………………. 20 ……………
between the Kenya Urban Roads Authority of P. O. Box 41727-00100, Nairobi, Kenya hereinafter
called "the

Employer" of the one part and M/S ........................................................................ ......... (Contractor) of

P. O . .................................................... (address) hereinafter called “the Contractor" of the other

part.

WHEREAS the Employer is desirous that certain works should be executed, viz.

CONTRACT NAME: CONSTRUCTION OF TRAFFIC SAFETY PARK- NAKURU MUNICIPALITY
CONTRACT NO. KURA/RMLF/HQ/205/2019-2020

and has a Contract with the Contractor for the execution completion and maintenance of such
works in the region NOW THIS AGREEMENT WITNESSETH as follows:

In this agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to.

The following document shall be deemed to form and be read and construed as part of this
Agreement, viz.:

- The form of bid dated…………………………
- The Conditions of Contract (FIDIC IV) Part 2

- The Conditions of Contract (FIDIC IV) Part 1

- The Special Specification

- The Standard Specifications

- The Priced Bill of Quantities

- The Letter of Award and Acceptance

- Schedules of Supplementary Information

-The Drawings

-Other documents as may be agreed and listed

All aforesaid documents are hereinafter referred to as "The Contract".

In consideration of the payment to be made by the Employer to the Contractor, the Contractor
hereby covenants with the Employer to execute, complete and maintain the works in conformity in
all respects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution,
completion and maintenance of the works the Contract Price at the times and in the manner
prescribed by the Contract.

IN WITNESS WHEREOF the parties have hereunto set their respective hands on the day and year
first above written.
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SIGNED SEALED AND DELIVERED

By the said Employer: ………………………………………………Date.........……....
(Director General, Kenya Urban Roads Authority)
For and on behalf of the said Employer

In the presence of: ………………………………………………………..
(Name and Designation of Witness)

……………………………………………Date………………….
(Signature of Witness)

………………………………………………………..
(Address Of witness)

By the said Contractor:
……………………………………………Date………………….

(Signature)

………………………………………………….…………………...
(Name of the Director)

In the presence of: ………………………………………………………..
(Name and Designation of Witness)

………………………………………………………..
(Signature of Witness)

………………………………………………………..
(Address Of witness)
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SECTION XIII: FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)



Issued by the Kenya Urban Roads Authority: November, 2019

KURA/RMLF/HQ/205/2019-2020 (ALL CATEGORY)

Tender Document for Construction of Traffic Safety park- Nakuru Municipality

166

FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)

To
The Director General,
Kenya Urban Roads Authority (KURA),
P.O. Box 41727 - 00100
NAIROBI

WHEREAS …………………………………………………………………… (hereinafter called “the
Contractor”)
has undertaken in pursuance of Contract No. ……………………………………Dated
…..………………to execute the

CONTRACT NAME: CONSTRUCTION OF TRAFFIC SAFETY PARK- NAKURU MUNICIPALITY
CONTARCT NO: KURA/RMLF/HQ/205/2019-2020

, ( hereinafter called the “Contract”)
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish
you with  a Bank Guarantee by a recognized bank for the sum specified in the Appendix to Form of
Bid as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of
the Contractor, up to a total of

Kshs………………………………………………………………..……………………..…………
(amount in figures)
Kshs.……………………………………………………………………..…………………………

………………………………………………………………………………………………………(a
mount in words)

and we undertake to payment to you, upon your first written demand and without cavil or
argument, any sum or sums within and up to the limits as aforesaid without your needing to prove
or show grounds or reasons for the sum specified therein.

We hereby waive the necessity of you demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract
or of the Works to be performed thereunder or of any of the Contract Documents which may be
made between you and the Contractor shall in any way release us from any liability under this
Guarantee and we hereby waive notice of any such change, addition or modification
This Guarantee shall be valid until 28 days after issuing of the Defects Liability Certificate.

AUTHORIZED SIGNATURE OF THE BANK

……………………………………………………..

Name of Signatory…………………………………………………………………………………

Name of bank………………………………………………………………………………….……

Address………………………………………………………………Date ………………………..


